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NEW TERTIARY HOSPITAL - ZNB 5312/2024-H, ZNB 5310/2024-H and ZNB 5317/2024-H TENDERS – CLARIFICATION NOTES 

 

PROJECT LEADER: 
Mr. MB Gcaba 
 
CHAIRPERSON 
Ms. A. Hesketh 
 
ATTENDEES  
PMO, SCM, Project Team, Tenderers 
 
DATE 
01 August 2024, Thursday 
 
 
 

CLARIFICATION QUERIES RAISED CLARIFICATION ANSWERS TENDER AFFECTED 

- FIDPM – Please can we have a copy. The 
deliverables are very specific and need to be 
understood.  Have they been taken into account 
in the tender programme? 

- Please refer to the Treasury website to access a 
copy. The website is as follows: 
https://mfma.treasury.gov.za 

 

- All Tenders 

- Based on FIDPM and the approval processes 
required at the end of Stage 2 and 3 the 
programme is optimistic. 8 months for stage 2 
with 4 months for approval.  

- This is a Client requirement. 
 

- All Tenders 

http://www.kznhealth.gov.zath.gov.za/
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- Confirmation required as to the makeup of the 
project management fee based on R8,41 billion? 
Is it R8,41 billion or R7,7 billion? How is the R 
8,41 Bln derived for the PM Fee? Figure 
suggests that the HT Equipment and Fees are 
part of this number. This is not correct. 

- Please note that the value for fees has been 
amended to exclude a cost element that had been 
included incorrectly. Please refer to amendments 
made after the clarification meeting published on 
the KZN Health website.   

- ZNB 5312/2024-H-  
Consortium providing 
Professional Services 
consisting of Construction 
Project Management, 
Quantity Surveying and 
Construction Health and 
Safety Professionals for 
the Construction of a New 
550 bedded Tertiary 
Hospital 

- Is Project Management Services including 
Principal Agent (assuming JBCC contract)? 

- Yes - ZNB 5312/2024-H- 
Consortium providing 
Professional Services 
consisting of Construction 
Project Management, 
Quantity Surveying and 
Construction Health and 
Safety Professionals for 
the Construction of a New 
550 bedded Tertiary 
Hospital 

- Clarity required on the Facilities Management 
component – presume it is in addition to the 
standard professional services?  

- Facilities management is not included. 
 

- ZNB 5312/2024-H-  
Consortium providing 
Professional Services 
consisting of Construction 
Project Management, 
Quantity Surveying and 
Construction Health and 
Safety Professionals for 
the Construction of a New 
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550 bedded Tertiary 
Hospital 

- How will the various service providers like Health 
Technology, ICT be procured? 

- There are various mechanisms for the 
procurement of Health Technology and ICT for the 
tenders. Health Technology, should it be required 
shall be within specialist services and ICT is under 
“Professional Consortium providing Mechanical 
Engineering, Electrical Engineering and Electronic 
Engineering Services for the Construction of a 
New 550 Bedded Tertiary Hospital” 

- ZNB 5312/2024-H-  
Consortium providing 
Professional Services 
consisting of Construction 
Project Management, 
Quantity Surveying and 
Construction Health and 
Safety Professionals for 
the Construction of a New 
550 bedded Tertiary 
Hospital 

- For what period after Practical Completion will 
services be required?  

- Until all contractual obligations are met. 
 

- All Tenders 

- When will the Hospital Staff be appointed to 
receive training and understanding of the 
systems before Practical Completion to accept 
handover at that stage?   

- This shall be synchronised with the appointed 
project management team  
 

- ZNB 5312/2024-H-  
Consortium providing 
Professional Services 
consisting of Construction 
Project Management, 
Quantity Surveying and 
Construction Health and 
Safety Professionals for 
the Construction of a New 
550 bedded Tertiary 
Hospital 

- Employers Information Requirement (EIR) - It 

is noted that an EIR document was not included 

in the bid documentation.   Some BIM 

requirements have been found in the tendering 

documentation in various locations.   

- The scope is provided for in the “Professional 
Consortium providing Architectural, Civil 
Engineering and Structural Engineering Services 
for the Construction of a New 550 Bedded Tertiary 
Hospital” 

 
 

- ZNB 5312/2024-H-  
Consortium providing 
Professional Services 
consisting of Construction 
Project Management, 
Quantity Surveying and 
Construction Health and 
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Safety Professionals for 
the Construction of a New 
550 bedded Tertiary 
Hospital 

- BIM Execution Plan (BEP) - Note: The bid 

documentation does not make reference to, or 

require the submission of a BIM Execution Plan. 

As part of the tendering submission the PSP 

intend to include a pre-tender BEP to 

demonstrate their ability to deploy BIM on this 

project 

- The scope is provided for in the “Professional 
Consortium providing Architectural, Civil 
Engineering and Structural Engineering Services 
for the Construction of a New 550 Bedded Tertiary 
Hospital” 

 

- ZNB 5312/2024-H-  
Consortium providing 
Professional Services 
consisting of Construction 
Project Management, 
Quantity Surveying and 
Construction Health and 
Safety Professionals for 
the Construction of a New 
550 bedded Tertiary 
Hospital 

- CDE (Common Data Environment) - It is noted 

that the tendering documents do not mention a 

cloud-based platform (CDE) to be used for 

developing the BIM for the project. A repository 

document management platform is also not 

mentioned. In lieu of a client specified CDE and 

doc manager it is suggested using ACC 

(Autodesk Construction Cloud) for the above 

functionality, and to be hosted internally with the 

PSP. 

- The scope is provided for in the “Professional 
Consortium providing Architectural, Civil 
Engineering and Structural Engineering Services 
for the Construction of a New 550 Bedded Tertiary 
Hospital” 

 

- ZNB 5312/2024-H-  
Consortium providing 
Professional Services 
consisting of Construction 
Project Management, 
Quantity Surveying and 
Construction Health and 
Safety Professionals for 
the Construction of a New 
550 bedded Tertiary 
Hospital 

- CDE (Common Data Environment) - It is noted 

that the tendering documents do not mention a 

cloud-based platform (CDE) to be used for 

developing the BIM for the project. A repository 

document management platform is also not 

mentioned. In lieu of a client specified CDE and 

- The scope is provided for in the “Professional 
Consortium providing Architectural, Civil 
Engineering and Structural Engineering Services 
for the Construction of a New 550 Bedded Tertiary 
Hospital” 

 

- ZNB 5312/2024-H-  
Consortium providing 
Professional Services 
consisting of Construction 
Project Management, 
Quantity Surveying and 
Construction Health and 
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doc manager it is suggested using ACC 

(Autodesk Construction Cloud) for the above 

functionality, and to be hosted internally with the 

PSP. 

Safety Professionals for 
the Construction of a New 
550 bedded Tertiary 
Hospital 

- Tender Document: Eligibility Criteria - (Ref: B 

– Proof of BIM (by Autodesk) Experience) “BIM 

deployment for the planning, design, 

construction, operation and maintenance Phases 

of the asset lifecycle management including 

costing. “The statement suggests that the PSP 

will be responsible for the BIM deployment of 

operation and maintenance phases, which 

typically falls under the responsibility of the 

operations team. It is therefore understood that 

BIM will be deployed by the PSP for the design 

and construction phases of the project only. It is 

further understood that the BIM deployment will 

(after handover) enable the operations phase, 

and will be managed by the operations team 

during the lifecycle of the development, not the 

PSP.  Confirmation / clarification is sought on the 

statement.  

 

- This refers to the asset Life Cycle Management 
(LCM) 

 

- ZNB 5312/2024-H-  
Consortium providing 
Professional Services 
consisting of Construction 
Project Management, 
Quantity Surveying and 
Construction Health and 
Safety Professionals for 
the Construction of a New 
550 bedded Tertiary 
Hospital 

- Part C3: Scope of Work  - (Ref: C3.4.1) The 

Department will require BIM deployment which is 

to cover the planning, design, construction, 

operation and maintenance stages, ensuring a 

comprehensive and integrated approach to 

managing the assets’ lifecycle. Similar to the 

- PSPs are responsible for the interface of asset 
information from design to construction and from 
construction stage to operations and 
maintenance. 

 

- ZNB 5312/2024-H-  
Consortium providing 
Professional Services 
consisting of Construction 
Project Management, 
Quantity Surveying and 
Construction Health and 
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eligibility criteria, it is unclear if the bid document 

requires the PSP to deploy BIM in the operations 

stage of the development. It is suggested that 

the BIM be developed to an agreed level where it 

is lifecycle ready and that the operation phase 

will be managed by others. Confirmation is 

required and agreement on the development 

level.   

 

Safety Professionals for 
the Construction of a New 
550 bedded Tertiary 
Hospital 

- Part C3: Scope of Work  - (Ref: C3.4.1.c) 

Sustainability: Energy efficiency, monitoring and 

environmental aspects. The statement is vague 

insofar as to which standards (BREAM, Green 

Building, LEED or other) are to be used. Or will 

the BIM models be used as a general monitoring 

of sustainability and energy efficiency. Clarity is 

needed to determine the required level the 

sustainability input, as this could add significant 

additional effort by the model authors and 

sustainability consultants.   

 

- The standard will be found on page 22 of 48 in the 
prefeasibility report which is included as part of 
the tender document. 

- BIM must enable the monitoring of Energy 
efficiency and environmental aspects.  

 

- ZNB 5312/2024-H-  
Consortium providing 
Professional Services 
consisting of Construction 
Project Management, 
Quantity Surveying and 
Construction Health and 
Safety Professionals for 
the Construction of a New 
550 bedded Tertiary 
Hospital 

- Part C3: Scope of Work  - (Ref: C3.4.1.e) 

Optimised Facilities Management: Facilitate 

efficient operation and maintenance of the 

building through detailed and accessible 

information. As per eligibility criteria, clarity is 

sought on the statement of Optimised Facilities 

Management.  

- The standard will be found on page 22 of 48 in the 
prefeasibility report which is included as part of 
the tender document. 

- BIM must enable efficient transitioning to Facilities 
Management.   

 

- ZNB 5312/2024-H-  
Consortium providing 
Professional Services 
consisting of Construction 
Project Management, 
Quantity Surveying and 
Construction Health and 
Safety Professionals for 
the Construction of a New 
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550 bedded Tertiary 
Hospital 

- Part C3: Scope of Work  - (Ref: C3.4.1.e) “To 

meet the organisational goals and objectives of 

the Department.” The documentation does not 

specify any organisational goals and objectives. 

Clarification is required. 

- This is part of optimization - ZNB 5312/2024-H-  
Consortium providing 
Professional Services 
consisting of Construction 
Project Management, 
Quantity Surveying and 
Construction Health and 
Safety Professionals for 
the Construction of a New 
550 bedded Tertiary 
Hospital 

- Part C3: Scope of Work - (Ref: C3.4.1.e - 

continued) “…training of Facilities Management 

Team“. It is unclear what software the FM team / 

operations team will utilise for the lifecycle 

management. Also, it is an unusual request for 

the PSP to conduct training to the FM team. This 

type of training will typically be delivered by third 

party software suppliers. Clarification is required.   

 

- This will be co-ordinated through the BIM 
manager appointed in the “Professional 
Consortium providing Architectural, Civil 
Engineering and Structural Engineering Services 
for the Construction of a New 550 Bedded Tertiary 
Hospital 

- ZNB 5312/2024-H-  
Consortium providing 
Professional Services 
consisting of Construction 
Project Management, 
Quantity Surveying and 
Construction Health and 
Safety Professionals for 
the Construction of a New 
550 bedded Tertiary 
Hospital 

- Part C3: Scope of Work - (Ref: C3.4.1.b - 

duplicate) Facilities Management Integration: 

Integrating BIM Models with Facilities 

Management systems to support maintenance, 

operations and asset management. The bid 

documentation does not specify the FM or Asset 

Management software, or the software 

compatibility requirements thereof.  Confirmation 

- This will be co-ordinated through the BIM 
manager appointed in the “Professional 
Consortium providing Architectural, Civil 
Engineering and Structural Engineering Services 
for the Construction of a New 550 Bedded Tertiary 
Hospital” 

 

- ZNB 5312/2024-H-  
Consortium providing 
Professional Services 
consisting of Construction 
Project Management, 
Quantity Surveying and 
Construction Health and 
Safety Professionals for 
the Construction of a New 
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is required of the software to be utilised for the 

operations phase, as well as the file formats and 

naming conventions required to enable the 

software to harvest the BIM information that will 

be developed by the PSP and contracting team. 

When the software cannot be identified at this 

stage, the PSP will deliver the BIM models in a 

static 3D file format that maintains the meta-data 

within in, like IFC (Industry Foundation Class).   

 

550 bedded Tertiary 
Hospital 

- Part C3: Scope of Work - (Ref: C3.4.1.c - 

duplicate) Lifecycle Data Management: Maintain 

and update the BIM model with lifecycle data, 

including maintenance Records, warranties and 

Equipment specifications. The PSP / contractor 

will populate the BIM models with maintenance 

records, warranties and specifications as far as 

possible. It is unusual to request from the PSP to 

maintain the BIM models post-

handover.  Clarification is required.  

 

- All appointed service provider will work together 
with the BIM manager appointed in the 
“Professional Consortium providing Architectural, 
Civil Engineering and Structural Engineering 
Services for the Construction of a New 550 
Bedded Tertiary Hospital”. The project 
management discipline must ensure that proper 
integration takes place. 

 

- ZNB 5312/2024-H-  
Consortium providing 
Professional Services 
consisting of Construction 
Project Management, 
Quantity Surveying and 
Construction Health and 
Safety Professionals for 
the Construction of a New 
550 bedded Tertiary 
Hospital 

- Part C3: Scope of Work - (Ref: C3.4.1.d - 

duplicate) … provide BIM Standards. BIM 

standards will be developed for this project in line 

with the client requirement. No BIM standards 

are included in the tender documents. In lieu 

thereof the PSP will base their BIM standards for 

this project on the international BIM standards 

i.e. (ISO-19650). Note: full compliance with ISO-

- The BIM manager will be responsible for ensuring 
that appropriate project requirements standards 
are in place. The BIM manager is appointed in the 
“Professional Consortium providing Architectural, 
Civil Engineering and Structural Engineering 
Services for the Construction of a New 550 
Bedded Tertiary Hospital” tender. 

 

- ZNB 5312/2024-H-  
Consortium providing 
Professional Services 
consisting of Construction 
Project Management, 
Quantity Surveying and 
Construction Health and 
Safety Professionals for 
the Construction of a New 
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19650 will not be achieved for this project but the 

standard will serve as a guideline for the BIM 

deployment.  

 

550 bedded Tertiary 
Hospital 

- Part C3: Scope of Work - (Ref: C3.4.1.e - 

duplicate) Conduct training sessions for 

stakeholders to ensure proficient use of BIM 

tools and adherence to protocols. The 

stakeholders will be invited onto the ACC 

(Autodesk Construction Cloud) platform for 

transparency and to enable monitoring of 

progress, commenting, etc. Some basic usage of 

the ACC platform and adherence to protocols will 

be demonstrated by the PSP but formal training 

will be done by a third party.   

 

- To ensure integration with the BIM manager who 
is appointed in the “Professional Consortium 
providing Architectural, Civil Engineering and 
Structural Engineering Services for the 
Construction of a New 550 Bedded Tertiary 
Hospital” tender. 

 

- ZNB 5312/2024-H-  
Consortium providing 
Professional Services 
consisting of Construction 
Project Management, 
Quantity Surveying and 
Construction Health and 
Safety Professionals for 
the Construction of a New 
550 bedded Tertiary 
Hospital 

- Part C3: Scope of Work - (Ref: C3.4.1.e - 

continued) … and ultimately provide the ability to 

measure the performance of the 

building/infrastructure. Clarity is sought on what 

performance is to be measured.   

 

- This is in regards to the design performance  
 

- ZNB 5312/2024-H-  
Consortium providing 
Professional Services 
consisting of Construction 
Project Management, 
Quantity Surveying and 
Construction Health and 
Safety Professionals for 
the Construction of a New 
550 bedded Tertiary 
Hospital 

- Part C3: Scope of Work - (Ref: C3.4.2) It will be 

desirable to have BIM integration that includes 

planning & scheduling, costing estimation and 

- This shall be provided under the guidance of the 
specialist consultant that will be appointed through 
the provision of this tender 

 

- ZNB 5312/2024-H-  
Consortium providing 
Professional Services 
consisting of Construction 
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sustainability analysis. As per Scope of Work 

above, clarity is sought to determine the level the 

sustainability input that is required from the PSP, 

as this could add significant additional input by 

the PSP, the model authors and sustainability 

consultants.   

 

Project Management, 
Quantity Surveying and 
Construction Health and 
Safety Professionals for 
the Construction of a New 
550 bedded Tertiary 
Hospital 

- Part C3: Scope of Work - (Ref: Project 

Integration Management – Building Information 

Management (BIM)) The client will also utilise 

BIM after project completion to manage the 

facility and future projects and maintenance 

actions. It is unclear which software package are 

planned to be used for managing the facility over 

its lifecycle. In its raw file format, Revit is not 

suited for FM or AM software packages. If no 

software package is identified, the PSP will 

provide the BIM models in a static 3D file format, 

such as IFC. 

 

- BIM shall be utilized during the design stage, 
construction stage and transfer to operations and 
maintenance. 

 

- ZNB 5312/2024-H-  
Consortium providing 
Professional Services 
consisting of Construction 
Project Management, 
Quantity Surveying and 
Construction Health and 
Safety Professionals for 
the Construction of a New 
550 bedded Tertiary 
Hospital 

- Part C3: Scope of Work - (Ref: Project 

Integration Management – Autodesk Revit 

Software) The client requires that all original files 

(rvt, dwg etc.) are provided as well as pdf copies 

of the drawings for the purpose of review, 

presentation to stakeholders and planning 

purposes. Confirmation is sought on the file 

format to be used for the FM software, or the 

compatibility format thereof.  

- Not Applicable 
 

- ZNB 5312/2024-H-  
Consortium providing 
Professional Services 
consisting of Construction 
Project Management, 
Quantity Surveying and 
Construction Health and 
Safety Professionals for 
the Construction of a New 
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 550 bedded Tertiary 
Hospital 

- Contract Data clause 13.5.1: The amount of 
compensation is unlimited. This overrides the 
standard options (twice fees or limit of insurance) 
in the CIDB contract. It is not possible to insure 
for unlimited compensation and we believe that 
this is unjust and hugely prejudicial to the 
professionals (across all disciplines). Can this be 
reconsidered, and the compensation limited to 
twice fees, with then the opportunity for the 
professionals to insurance to this limit.  
 

- No changes to be are made to this clause  
 

- All Tenders 

- Page 38- Phase 2a: Eligibility Criteria, ii) 
(d)-  Does the “Other additional resources “ refer 
to additional disciplines or additional resources of 
the 3 disciplines referred to in the tender? 

- This refers to other team members beyond the 
key persons. The key persons are the minimum 
resources required. 

- ZNB 5310/2024-H -  
Consortium Providing 
Professional Services 
consisting of Architectural, 
Civil Engineering & 
Structural Engineering 
Professionals for the 
Construction of a New 
550 bedded Tertiary 
Hospital 

- Page 47 to 51- Experience of working on 
Projects within Rand value bands are required to 
be demonstrated. There is no mention of 
whether Escalation as per the norm of the BER 
indices should be applied. Kindly clarify same. 

- There shall be shall be no escalation of project 
values. 
 

- All Tenders 

- Page 52- Under the “Comments” column, the last 
sentence of the first paragraph should read, “ 
Each project must have been completed by one 
of the firms in each discipline tendering for the 
project”. 

- There is no correction required. - ZNB 5310/2024-H -  
Consortium Providing 
Professional Services 
consisting of Architectural, 
Civil Engineering & 
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Structural Engineering 
Professionals for the 
Construction of a New 
550 bedded Tertiary 
Hospital 

- Page 52- Second paragraph under the 
“Comments” column is unfair in terms of Clause 
217 of the Constitution of the Republic of South 
Africa. It is outside the control of the tenderer if 
an agency contacted does not respond in time to 
the satisfaction of the Adjudicating Committee. 
References should rather be gathered and 
submitted by the tenderer and the Adjudication 
Committee should verify the authenticity and 
accuracy of the submitted form by contacting the 
reference directly. 

- Tenderers are encouraged to get the references 
from the respective Clients before tender closing 
and should the tenderer fail to do so the 
Department shall contact the references directly. 
NB: Tenders to ensure that references information 
shared in their tender documents is submitted as 
current and not outdated information.   

- All Tenders 

- Page 53- Does 51% participation of Black 
Women include the “other additional resources” 
as Professional Key Persons. 

- It excludes additional resources - All Tenders 

- Page 53- Does 30% Youth participation refer to 
ALL races? 

- All races - All Tenders 

- Page 54- Is the “Maximum Points” under the 
“Empowerment” column either 0 or 10? For 
fairness there should be a scale FROM 0 to 10 
with regards to the percentage participation of 
Women and Youth.   

- The points will remain as advertised 
 

- All Tenders 

- It is gathered from the Tender Document that 
“Empowerment” is required both under 
“Functionality”-10points for Women participation, 
and “Empowerment”- 5points for Women 
participation. Therefore, there is in total a 15 
points opportunity for preference points out of a 
potential 100points, which ought NOT to be 

- The point allocation under empowerment relates 
to key personnel as it is the intention to empower 
women and youth as key personnel 

- All Tenders 
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considered for goods and services over 
R50million as per the current Preferential 
Procurement Act. All tenders over R50million are 
to have a price/preference of 90/10. Kindly 
clarify. 

- Page 65- 13.5.1- Kindly provide clarity as to the 
“Unlimited Compensation” change to the General 
Conditions of Contract (2009).   

- This shall not be changed - ZNB 5310/2024-H -  
Consortium Providing 
Professional Services 
consisting of Architectural, 
Civil Engineering & 
Structural Engineering 
Professionals for the 
Construction of a New 
550 bedded Tertiary 
Hospital 

- Page 67- C2.1.2 c)- Whilst reference is made to 
the “Guideline for Professional Fees” documents 
as published by the councils for the professions, 
C2.1.9 -the apportionment of fees differs 
markedly from the “Guideline for Professional 
Fees”. It needs to be pointed out that the fee 
scales and its related percentage apportionment 
provided by the Councils were calculated taking 
into account all the factors of time and resources 
for the various stages as described in the 
FIDPM. Please provide an explanation why it 
was changed for this tender.  Back loading fees 
could result in a risk for both the Client and the 
PSP. 

- The apportioning of fees is in line with the level of 
effort expected for each stage. 

- All Tenders 

- Page 88- Contract Skills Development Goal 
(CSDG)- Last sentence of the first paragraph 
could result in calculating VAT on VAT.  “The 
contract skills development goals, expressed 

- VAT shall be included at the end of the pricing 
schedule. 
 

- All Tenders 
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in hours, shall be not less than the 
professional fees divided by 1 million and 
multiplied by 150 where professional fees is 
the financial value of a professional service 
contract at the time of the award of the 
contract excluding all allowances and 
expenses, but including value added tax.” 
Kindly provide clarity as VAT is at the end in the 
pricing schedule. 

- Can you send us a layout of the entire facility, to 
include m² per block, classifications of blocks, no. 
of storeys, building heights, etc.? 

- This information would have to be provided by the 
appointed services provider as part of their 
services to be rendered to the Department for this 
project. 
 

- ZNB 5317/2024-H -  
Consortium Providing 
Professional Services 
Consisting of Mechanical 
Engineering, Electrical 
Engineering & Electronic 
Engineering Professionals 
for the Construction of a 
New 550 bedded Tertiary 
Hospital 

- Can you send through a detailed breakdown of 
how the budget estimates were calculated, as 
well as other documentation such as 
prefeasibility and feasibility studies/reports? 

- The project estimate provided in the tender 
document and prefeasibility report is what is 
currently available. Any detailed estimates shall 
be provided by the appointed service provider. 
Please note that the pre-feasibility report is 
provided as an annexure to the tender document. 
The feasibility report would be produced by the 
appointed service provider.  

 

- ZNB 5317/2024-H -  
Consortium Providing 
Professional Services 
Consisting of Mechanical 
Engineering, Electrical 
Engineering & Electronic 
Engineering Professionals 
for the Construction of a 
New 550 bedded Tertiary 
Hospital 

- Can you define what an “Engineer that is a 
Principal of the firm” is in the context of the 
experience of key persons, and what level of 

- Please refer to clarification notes which have been 
uploaded onto the KZN Health website. 

- All Tenders 
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seniority (i.e. Directorship) is a prerequisite for 
this person? 

- Annexure F conflicts with “C3.5 Planning and 
Programming”. In the planning and programming 
timeline/milestone the time to produce 
deliverables is 95 months, where in annexure F it 
states 12 years – which one are we working 
towards?  

 

- Please refer to C3.5 in the tender document - All Tenders 

- What code/standard will be required on the 
design of this facility (e.g. IUSS)? 

- All infrastructure standards, norms and legislation 
etc (Including IUSS) 

- All Tenders 

- Will the project be done in phases over a certain 
period of time or within one construction 
contract? 

- Ideally as one contract but is dependent on 
funding availability therefore the options of 
phasing may be considered where funding does 
not allow the project to be executed as one 
contract. This is also outlined in the tender. 

- All Tenders 

- Can you confirm that all Health Technology 
Services (including commissioning, calibrating, 
training, decommissioning, etc.) is excluded from 
this budget and scope of works? 

- General medical equipment is excluded from the 
scope of works and budget however Health 
Technology covers a wide range of equipment 
and services such as equipping kitchens, 
laundries. Those that form part of the building 
shall be decided during design. The scope of 
works to support Health Technology services is 
included. 

- ZNB 5317/2024-H -  
Consortium Providing 
Professional Services 
Consisting of Mechanical 
Engineering, Electrical 
Engineering & Electronic 
Engineering Professionals 
for the Construction of a 
New 550 bedded Tertiary 
Hospital 

- Should the EIA Study have expired, can you 
confirm and amendments is excluded from this 
scope? 

- The EIA is undertaken for the development as a 
whole by the implementing agent (Department of 
Human Settlement) and any design triggers to the 
EIA shall be addressed within this project. 

- All Tenders 

- In Annexure F, specifically 7.3.iv. where it is 
stated that “This project excluded Operations 
and Maintenance activities. They have not been 

- This refers to real time digital monitoring systems - ZNB 5317/2024-H -  
Consortium Providing 
Professional Services 
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budgeted for under this project.” Under the 
electrical scope section it states that monitoring 
of the networks is required? Can you confirm that 
it is not required. 

Consisting of Mechanical 
Engineering, Electrical 
Engineering & Electronic 
Engineering Professionals 
for the Construction of a 
New 550 bedded Tertiary 
Hospital 

- Stage 7 of BIM is stated for the operation and 
maintenance stages – can you clarify to what 
extent the maintenance stages are required? 

- This is required for the transfer of information from 
design and construction stages to operations and 
maintenance management. 

- ZNB 5317/2024-H -  
Consortium Providing 
Professional Services 
Consisting of Mechanical 
Engineering, Electrical 
Engineering & Electronic 
Engineering Professionals 
for the Construction of a 
New 550 bedded Tertiary 
Hospital 

- Stage 7 of BIM also is indicated as Lifestyle Data 
Management, Facilities Management and 
documentation management – can you confirm 
to what extent this is required if operation and 
maintenance is excluded from this project? 

- This is required for the transfer of information from 
design and construction stages to operations and 
maintenance management. 

-  

- ZNB 5317/2024-H -  
Consortium Providing 
Professional Services 
Consisting of Mechanical 
Engineering, Electrical 
Engineering & Electronic 
Engineering Professionals 
for the Construction of a 
New 550 bedded Tertiary 
Hospital 

- Can you confirm who will be responsible for the 
BIM license once the project is complete and 
handed over to the DOH? 

- DOH shall be responsible for operations and 
maintenance 

- ZNB 5317/2024-H -  
Consortium Providing 
Professional Services 
Consisting of Mechanical 
Engineering, Electrical 
Engineering & Electronic 
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Engineering Professionals 
for the Construction of a 
New 550 bedded Tertiary 
Hospital 

- Can you elaborate on what is required at the end 
of Stage 7 Close-Out deliverable? 

- Please refer to the FIDPM (refer to page 16 of the 
FIDPM) 

 

- ZNB 5317/2024-H -  
Consortium Providing 
Professional Services 
Consisting of Mechanical 
Engineering, Electrical 
Engineering & Electronic 
Engineering Professionals 
for the Construction of a 
New 550 bedded Tertiary 
Hospital 

- Is there a sustainability accreditation required for 
this facility (i.e. GreenStar, LEED, EDGE, etc 

- The sustainability requirements are documented 
as part of the scope of works. Certification is 
desirable but not compulsory 

- ZNB 5317/2024-H -  
Consortium Providing 
Professional Services 
Consisting of Mechanical 
Engineering, Electrical 
Engineering & Electronic 
Engineering Professionals 
for the Construction of a 
New 550 bedded Tertiary 
Hospital 

- It is mentioned that detailed demand modelling 
exercise will be done to allow a forecast to be 
made for future health care requirements – can 
you confirm that is excluded from this scope? 

- This is excluded from the scope of works 

 

- ZNB 5317/2024-H -  
Consortium Providing 
Professional Services 
Consisting of Mechanical 
Engineering, Electrical 
Engineering & Electronic 
Engineering Professionals 
for the Construction of a 
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New 550 bedded Tertiary 
Hospital 

- There is a two year close-out, handover and 
training of staff requirement. Can you elaborate 
on the intensity and requirements for this 
training, if a fulltime staff member will be 
required, and what exactly is envisaged to be 
completed within that two year period. 

- This training also includes training that shall be 
conducted by the Department 

 

- ZNB 5317/2024-H -  
Consortium Providing 
Professional Services 
Consisting of Mechanical 
Engineering, Electrical 
Engineering & Electronic 
Engineering Professionals 
for the Construction of a 
New 550 bedded Tertiary 
Hospital 

- Given the duration of the construction period, is 
there any special requirements for mechanical 
equipment warranty and maintenance period 
extensions outside of sub-contractors and 
suppliers norms? 

- A decision to extend any warrantees shall be 
determined on merit. 

- ZNB 5317/2024-H -  
Consortium Providing 
Professional Services 
Consisting of Mechanical 
Engineering, Electrical 
Engineering & Electronic 
Engineering Professionals 
for the Construction of a 
New 550 bedded Tertiary 
Hospital 

- Is a third party verification testing and 
certification approval covered under this scope 
and budget? 

- This is covered within this contract. 

 

- ZNB 5317/2024-H -  
Consortium Providing 
Professional Services 
Consisting of Mechanical 
Engineering, Electrical 
Engineering & Electronic 
Engineering Professionals 
for the Construction of a 
New 550 bedded Tertiary 
Hospital 
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- There is reference to renewable and sustainable 
engineering practices required – is a 
Sustainability Consultant required under this 
scope of works? 

- The sustainability requirements are documented 
as part of the scope of works. Certification is 
desirable but not compulsory. This scope is 
included as part of the services offered by the 
consortium providing professional services 
consisting of construction project management, 
quantity surveying and construction health and 
safety professionals for the construction of a new 
550 bedded tertiary hospital. 
 

- ZNB 5317/2024-H -  
Consortium Providing 
Professional Services 
Consisting of Mechanical 
Engineering, Electrical 
Engineering & Electronic 
Engineering Professionals 
for the Construction of a 
New 550 bedded Tertiary 
Hospital 

- Is there a maximum percentage that the contract 
value can change to? 

- Please refer to clarification meeting minutes which 
have been uploaded onto the KZN Health 
website. 

- ZNB 5317/2024-H -  
Consortium Providing 
Professional Services 
Consisting of Mechanical 
Engineering, Electrical 
Engineering & Electronic 
Engineering Professionals 
for the Construction of a 
New 550 bedded Tertiary 
Hospital 

- Can a copy of Annexure E be submitted as it is 
difficult to retrieve the originals from clients. 

- Copies of Annexure E are acceptable 
 

- All Tenders 

- Clause 13.5.1 of the contract data says that “the 
amount of compensation is unlimited”, may we 
propose that it reverts to the original clause 
“13.5.1 (b) - to an amount equal to twice the 
amount of fees.” 

- No changes to be are made to this clause - All Tenders 

- Does the Department of health have a 
Community Liaisons Officer to deal with local 
business forums and construction mafias? What 
measures does the client have in place to 
mitigate stoppages, threats, etc on site.   

- This is the responsibility of the contractor and law 
enforcement. 

- All Tenders 
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- Please can you advise – what does the R6.6 
Billion construction value comprise off. What is 
included in that value – HT equipment, 
professional fees + contractor fees? This is very 
important to know as the percentage we quote 
will be a fixed rate, we need to establish our risk 
factor. 

-  

- This is the construction value including 
escalations 

- All Tenders 

- When quoting, are we allowed to qualify the 
quote? Restrictions/exclusions – 

- Please respond to the scope detailed in the tender - ZNB 5310/2024-H -  
Consortium Providing 
Professional Services 
consisting of Architectural, 
Civil Engineering & 
Structural Engineering 
Professionals for the 
Construction of a New 
550 bedded Tertiary 
Hospital 

- Are we allowed to submit an alternate bid? - Respond to the scope as per the tender 
 

- ZNB 5310/2024-H -  
Consortium Providing 
Professional Services 
consisting of Architectural, 
Civil Engineering & 
Structural Engineering 
Professionals for the 
Construction of a New 
550 bedded Tertiary 
Hospital 
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- The following studies/documents are not 
included in tender. Please confirm that these 
studies will be carried out separate to this 
contract? 

 EIA  

 Town planning 

 Traffic impact assessment  

 Geohydrology Stakeholder management  

 OHS 

 Heritage study  

-  
Please note the following responses: 
 

- EIA –  The EIA is undertaken for the development 
as a whole by the implementing agent 
(Department of Human Settlement) and any 
design triggers to the EIA shall be addressed 
within this project. 

- Town planning – Shall be catered as specialist 
services studies if required 

- Traffic impact assessment -  Shall be catered as 
specialist services studies if required 

- Geohydrology - Shall be catered as specialist 
services studies if required Stakeholder 
management – All disciplines would be involved 

- OHS – Provided in the tender  
- Heritage study –  Shall be triggered by EIA (check 

project objective), cultural heritage has to be 
considered in design 

- ZNB 5310/2024-H -  
Consortium Providing 
Professional Services 
consisting of Architectural, 
Civil Engineering & 
Structural Engineering 
Professionals for the 
Construction of a New 
550 bedded Tertiary 
Hospital 

- Are we allowed to do Main and Sub-Consultants 
rather that forming a JV/Consortium? SCM to 
respond 

- Please refer to clarification notes which have been 
uploaded onto the KZN Health website for the 
elaboration on the types of consortia acceptable 
for this tender 

- All Tenders 

- Please advise, will this tender be extended? We 
need to do a consolidated BEE certificate and 
that takes time. SCM to respond 

-  

- Please refer to clarification notes which have been 
uploaded onto the KZN Health website. 

- All Tenders 


