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Employer:

Head: Department of Health

KZN Department of Health

Private Bag X 9051
Pietermaritzburg

3200

Tel Number:     033 - 940 2600

Tender Number:    ZNB 5805/2023-H Document Date: 20 November 2023

CIDB Grading:        4GB Contract Period: 12 Calendar Months

CIDB Registration number:

Central Suppliers Database Registration Number: 

Pietermaritzburg

Contracting Party: _____________________________________________________________________________

Lunga.Dlamini@kznhealth.gov.za

0339402600 - Tel Number

with GCC for Construction Works - Second Edition 2010

DEPARTMENT OF HEALTH

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and 

Minor Building Works)

Project Leader

 __________________________________

 __________________________________

PROVINCIAL ADMINISTRATION OF KWAZULU-NATAL

BILLS OF QUANTITIES

RETURNABLE DOCUMENT
ONE VOLUME APPROACH

KZN Department of Health - Infrastructure Development

     

Private Bag X 9051

3200

Pietermaritzburg
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 1. PART T1:    TENDER  PROCEDURES

T1.1 

T1.2

T1.3

 2. PART T2:    RETURNABLE DOCUMENTS

T2.1

T2.2

T2.3

T2.4

T2.5

T2.8

T2.9

T2.10

T2.11

T2.12

T2.14

T2.15a

T2.17

T2.18 Compulsory Enterprise Questionnaire (T2.18)

T2.19

T2.20

T2.21 Form of Offer and Acceptance (Bound into Section 1 of 2) (T2.21)

T2.22

T2.24

T2.25

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor 

Building Works)

Proof of Good Standing with the Compensation Commissioner (Attach) 

(T2.20)

Tax Compliance Status (TCS) PIN to verify on line Compliance Supplier 

Status via e-Filing (T2.19)

Site Inspection Certificate as proof for attendance of compulsory  briefing 

meeting (T2.10)

Authority for Consortia or Joint Venture’s to Sign Tender (T2.3)

Tender Data

Authority to Sign Tender (T2.2)

Bidder's Disclosure - SBD 4 (T2.11)

Schedule of Imported Materials and Equipment (T2.14)

Financial Standing and other resources of Business Declaration (T2.8)

THE TENDER

Annexure C - Standard Conditions of Tender

List of Returnable Documents

Tender Notice and Invitation to Tender

Latest Audited Annual Financial Statement (T2.15a)

Preference Points Claim - SBD 6.1 (T2.9)

Record of Addenda to Tender Documents (T2.12)

Special Resolution of Consortia or Joint Venture’s (If applicable) (T2.4)

Joint Venture Involvement Declaration (If applicable) (T2.5)

Contractor's Safety, Health and Environmental Declaration. (T2.17)

Complete Priced Bill of Quantities

Proof of UIF Registration  - Not Applicable (T2.24)

The National Industrial Participation Programme (T2.25)
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T2.27

T2.28

T2.29

T2.30 Contract Form - Purchase of Goods/Works - Part 1

T2.31 Contract Form - Purchase of Goods/Works - Part 2

T2.32 Required Structure of Contractor's detailed OHSE Plan

T2.33 Client's specific requirements for the Contractor's detailed OHSE Plan

T2.34 Baseline Risk Assessment

T2.35

T2.36 Functionality Criteria (T2.36)

T2.37

 3. PART C1:      AGREEMENT AND CONTRACT DATA

C1.1 Form of Offer and Acceptance

C1.2

C1.3

 4. PART C2:       PRICING DATA

C2.1 

C2.2

 5. PART C3:       SCOPE OF WORKS

C3.1

C3.2

C3.3

 6. PART C4:       SITE INFORMATION

C4.1

 7. DRAWINGS

C5.1

Proof of Registration Number on the Central Suppliers Database (T2.27)

THE CONTRACT

Bills of Quantities 

Site Information

Pricing Instructions

Contract Data 

Proof of CIDB Registration Number (T2.28)

Not applicable

Mandatory Technical Requirements

Scope of Works

List of Drawings

HIV/STI Compliance report

Form of Guarantee

Specification for HIV/AIDS awareness

Invitation to Tender - SBD 1
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 8. ANNEXURES

Standard Preambles for all Trades (Rev 3) - DOH 2009

General Electrical Specifications

Lightning Protection Specifications

Map of Tender submission location

Joint Venture Agreement

Health and Safety Specification

Health and Safety Bill of Quantities

Builders Lien Agreement

Geotechnical Investigation Report (If applicable)

EPWP Employment Contract

Attendance Register - Infrastructure and Other projects

EPWP Data Collection tool for Phase 3 system

 

 

Tenderers are to ensure that all returnable documents as stated in T2.1, items 1 to 5, are submitted to 

avoid disqualification. Furthermore, tenderers are to ensure that all documents stated in T2.1, item 6, 

are submitted in order to be evaluated for functionality as per the requirements of T2.36.

All amendments issued for this tender must be downloaded from the website stated in the tender 

advertisment.

"Quality" shall mean totality of features and characteristics of a product or service that bears on the ability of 

the product or service to satisfy stated or implied needs.

No alternativeTenders will be accepted.

The Total (Including Value Added Tax) on the Final Summary of the Bill of Quantities must be carried

to the "Offer" part only of the Form of Offer and Acceptance - T2.21

"Enterprise" shall mean the legal Tenderding Entity or Tenderder who, on acceptance of the Offer,

would become the contractor"

IMPORTANT NOTICE TO TENDERERS

Annexure 8

Any reference to words Tender or Tenderder herein and/or in any other documentation shall be construed to 

have the same meaning as the words Tender or Tenderer. These forms are for internal and external use for 

the KZN Department of Health, Provincial Administration of KwaZulu-Natal.

Annexure 4

Annexure 5

Annexure 9

Annexure 10

Annexure 11

Annexure 12

 

 

Annexure 1

Annexure 2

Annexure 3

Annexure 6

Annexure 7
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The Tender

 

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building 

Works)
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PART T1. - TENDER PROCEDURES

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor 

Building Works)
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T1.1 -  TENDER NOTICE AND INVITATION TO TENDER

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building 

Works)
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84 Days

X

1

2

3

4GB

X

X

X

X

X

X

  

X

X

T1.1 TENDER NOTICE AND INVITATION TO TENDER

THE KZN DEPARTMENT OF HEALTH INVITES TENDERS FOR THE PROVISION OF:

Tender no:

Advertisement date:

Project title:
Midlands Regional Laundry - Major Upgrades and Additions (Repairs to 

Roof and Minor Building Works)

20 November 202313 October 2023

Project Code:ZNB 5805/2023-H

Closing date:

Validity period:Closing time:

or a value determined in accordance with Regulation 25 (1B) or 25 (7A) of the Construction 

Industry Development Regulations.

11:00

Tax Compliance Status (TCS) PIN number and Tenderder's or entity tax reference number.

Proof of UIF Registration  - Not Applicable (T2.24)

Compulsory Enterprise Questionnaire (T2.18)

X

It is estimated that tenderers must have a CIDB contractor grading designation of 4GB or higher. No alternative Class of

work, as refered to in Clause 25(3)(a)(i) of the CIDB Regulations, as amended, is anticipated for this project.

the combined contractor grading designation calculated in accordance with the Construction Industry

Development Regulations is equal to or higher than a contractor grading designation determined in

accordance with the sum tendered for a :

All Tenderer's should have a CIDB Class of Construction Contractor Grading Designation as indicated above. No

Tenderer with a PE status will be considered as the Department does not have an Official Mentorship Programme

in place to assist a Potentially Emerging Enterprise.

Joint ventures are eligible to submit tenders provided that:

Complete priced Bill of Quantities to be submitted.

Tenderers must meet the minimum qualifying score for functionality criteria first before they can be 

considered for price and preference.

Invitation to Tender - SBD 1

X

Only those tenderers who are registered with the CIDB, or are capable of being so prior to the evaluation of

submissions, in a contractor grading designation equal to or higher than a contractor grading designation

determined in accordance with the sum tendered, or a value determined in accordance with Regulation 25(1B) or

25(7A) of the Construction Industry Development Regulations for a :

the lead  partner has a contractor grading  designation in the 4GB or higher, class of construction work; or

Contractor's Safety, Health and Environmental Declaration.

Proof of good standing with the Compensation Commissioner - In terms of Section 84(1)(b) of the Compensation

for Occupation Injuries and Disease Act, 1993, a Tenderder may not be awarded a contract if he/she is not

registered and in good standing with the Compensation Commissioner.

Tender document must be properly received on or before the tender closing date and time specified on the

invitation, fully completed and signed in ink (All as per Standard Conditions of Tender).

Submission of Compulsory Returnable Schedules documents as per List of returnable documents.

4GB or higher, class of construction work, are eligible to have their Tenders evaluated.

every member of the joint venture is registered with the CIDB; 

Only Tenderder’s who are responsive to the following responsiveness criteria are eligible to submit Tenders:

X
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Postal Address:

Street Address:

Telephone Number CODE _______________ NUMBER ______________________________________________________________

Cellphone Number:

E-mail Address:

VAT Registration Number:

YES               or NO

YES               or NO

X   

60 Points

80 points

(a) 20 Points

20 Points

Price:

Preference point scoring system will be based on the following points:

Preference points system:

Preferences are offered to Tenderder's who have attained the following in accordance with the 

table below: 

1.       Specific goals (according to the PPPFA):

In terms of Race, full, partial or combination of points may be allocated to 

companies who are at least 51% Owned by Black People

Total must equal 10 or 20 points

ARE YOU THE ACCREDITED REPRESENTATIVE IN SOUTH AFRICA FOR THE GOODS / SERVICES / 

WORKS OFFERED? [If yes, enclose proof]

  80/20 Preference point scoring system   90/10 Preference point scoring system

NOTE Refer to T2.36 - Functionality Criteria

Functionality requirement:

THE TENDER SHALL BE EVALUATED IN THREE (3) STAGES. THE STAGES ARE AS FOLLOWS:

STAGE 1 - Administrative compliance: All mandatory returnable documents have been submitted and are compliant; the 

tender documentation has been fully completed and signed. This must include mandatory requirements as indicated below 

(T2.1), if applicable. The bidder who did not submit administrative and mandatory requirements will be treated as non-

responsive and will not progress to the next evaluation stage

STAGE 2 - Evaluation of functionality criteria: As stated in T2.36 (if applicable). Tenderers are required to submit the 

stated documents and achieve the minimum stated score to proceed to the next Stage of evaluation. The bidder who did 

not submit administrative and mandatory requirements will be treated as non-responsive and will not progress to the next 

evaluation stage

STAGE 3 - Evaluation of price and preference points

Notes

List of returnable documents include the following:

- Documents required for the evaluation of functionality

This tender will be evaluated according to the preferential procurement model in the Preferential Procurement Policy

Framework Act, 2000: Preferential Procurement Regulations, 2022: 

- Documents required for the evaluation of mandatory technical criteria (if applicable)

- Returnable schedules required for tender evaluation purposes

T2.1: Returnable Documentation

TAX COMPLIANCE STATUS (TCS) PIN TO VERIFY ON LINE COMPLIANCE SUPPLIER STATUS VIA SARS e-FILING (T2.19)

THE FOLLOWING PARTICULARS MUST BE FURNISHED (FAILURE TO DO SO MAY RESULT IN YOUR TENDER 

BEING DISQUALIFIED)

Name of Tenderer:

X
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1

2

3

4

5

6

7

8

on:

03 November 2023 at 11:00

A non-refundable tender deposit of R is payable as per the tender advertisement , on collection of the Tender

documents.

COMPULSORY CLARIFICATION MEETING

THE PHYSICAL ADDRESS FOR COLLECTION OF TENDER DOCUMENTS:

Notes:

The Tender box is generally open during official working hours.

Tender documents may be collected during working hours at the following address :

Open only the financial proposals of tenderers who, in the Functionality evaluation score, have more than the 

minimum number of points for Functionality stated in the tender data, and announce the score obtained for the non-

financial proposals and the total price and any preferences claimed. Return unopened financial proposals to 

tenderers whose non-financial proposals failed to achieve the minimum number of points for Functionality.

Evaluate that non-financial proposals offered by tenderers, then advise tenderers who remain in contention for the 

award of the contract of the time and place when the financial proposals are to be opened.

A Compulsory clarification Meeting with representatives of the Employer will take place as follows:

THIS TENDER IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT AND THE 

PREFERENTIAL PROCUREMENT REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT FOR 

CONSTRUCTION WORKS (GCC2010) AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF 

CONTRACT

Department of Health Central Supply Chain 310 Jabu Ndlovu Street, Pietermaritzburg,3200

Where stated in the tender data that a two-envelope system has been followed, open only the non-financial 

proposal of valid tenders in the presence of tenderer's agents, who choose to attend, at the time and place stated 

in the tender data and announce the name of each tenderer whose technical proposal is opened.

Tenderders should ensure that Tenders are delivered timeously to the correct address. If the Tender is late, it will

not be accepted for consideration.

All Tenders must be submitted on the official forms – (Not to be re-typed)

The successful Tenderder will be required to sign a contract.

03 November 2023

It is vital that a technically qualified and knowledgeable member from the tenderer's firm attends the compulsory 

site clarification meeting. 
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3200

E-mail:

Telephone no:

Kwenzakwenkosi.Thabethe@kznhealth.gov.za

Cell no:

310 Jabu Ndlovu Street

Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in the Tender Data

document. 

Tender Advisory Services

Kwenzakwenkosi Thabethe (033) 940 2536

Pietermaritzburg

Supply Chain Management, Head Office

TENDER DOCUMENTS MAY BE:

DEPOSITED IN THE TENDER BOX AT:

Telegraphic, telephonic, telex, facsimile, electronic, posted and / or late tenders will not be accepted.

All tenders must be submitted on the official forms – (not to be re-typed)

DOH Project Manager:

DEPOSIT / RETURN OF TENDER DOCUMENTS: 

0792629742

QUERIES REGARDING THE TENDERING PROCEDURE OR TECHNICAL INFORMATION MAY BE 

DIRECTED TO:
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T1.2 - TENDER DATA

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building 

Works)
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84 Days

Clause 

number:

C.1.1

C.1.2

T1.1 -

T1.2 -

T1.3 -

T2.1 -

T2.2 -

C1.1 -

C1.2 -

C1.3 -

C2.1 -

C2.2 -

C3.1 -

C3.2 -

C3.3 -

C3.4 -

C3.5 -

T1.2  TENDER DATA
Project title: Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof 

and Minor Building Works)

31011185Project Code:

Part C1: Agreements and Contract Data 

Validity period: 

The Standard Conditions of Tender make several references to the Tender Data for details that apply

specifically to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity or

inconsistency between it and the Standard Conditions of Tender.

Part T2:  Returnable documents

CONTRACT

11:00

TENDER

The conditions of Tender are the Standard Conditions of Tender as contained in Annexure C of the CIDB

Standard for Uniformity in Engineering and Construction Works Contracts as per Board Notice 423 of 2019 in 

Government Gazette 42622 of 8 August 2019 as amended from time to time (see www.cidb.org.za). Refer to

Conditions of Tender as contained within this document.

Closing time:

The list of Returnable Documents identifies which of the documents a Tenderder must complete when

submitting a Tender. The Tenderder must submit his Tender by completing the Returnable Documents

including the priced Final Summary of the Bills of Quantities, signing the “Offer” section in the “Form of Offer

and Acceptance” and delivering the whole of the procurement document back to the Department bound up as it

was when it was received.

Each item of data given below is cross-referenced to the clause marked “C” in the above mentioned Standard 

Conditions of Tender.

The single volume procurement document issued by the Employer comprises the following:

This procurement document has been formatted and compiled under the headings for a single volume 

approach as contained in table 5 of the CIDB’s “Standard for Uniformity in Engineering and Construction Works 

Contracts.”

For this contract the single volume approach is adopted.

Tender Notice and Invitation to Tender

Part T1:  Tendering procedures

ZNB 5805/2023-H Closing date:Tender no: 20 November 2023

HIV/STI Compliance report

Project Specific Construction Safety, Health and Environmental Specification

Supplementary Preambles

Tender Data

Annexure C - Standard Conditions of Tender

List of returnable documents

Returnable schedules (See different forms listed in T2.1 - Returnable Schedule )

Form of Offer and Acceptance

Contract Data 

Form of Guarantee

     

Pricing Instructions

Bills of Quantities 

Scope of Works

Specification for HIV/AIDS awareness

Part C3: Scope of works

Part C2: Pricing data
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C4.1 -

C4.2 -

C5.1 -

C5.2 -

C5.3 -

C5.4 -

C5.5 -

C5.6 -

C5.7 -

C5.8 -

C5.9 -

C5.10

C5.11

C5.12

C5.13

4GB

1

2

3

4GB

the combined contractor grading designation calculated in accordance with the Construction Industry 

Development Regulations is equal to or higher than a contractor grading designation determined in 

accordance with the sum tendered for a :

or a value determined in accordance with Regulation 25 (1B) or 25 (7A) of the Construction 

Industry Development Regulations.

or higher class of construction work, are eligible to have their tenders evaluated.

the lead  partner has a contractor grading  designation in the 4GB or higher, class of construction work; 

or

not lower than one level below the required the required grading designation in the class of works 

construction works under considerations and possess the required recognition status

C.2.1

Joint ventures are eligible to submit tenders provided that:

Part C4: Site information

Name:  

The Employer’s agent (Engineer/Principal Agent) is:

Part 5: List of Drawings/Annexure's

KZN Department of Health - Infrastructure Development
Project Leader

Site Information

Builders Lien Agreement

Address:

For eligibility refer to T1.1 Tender Notice and Invitation to Tender

Tenderers must meet the minimum qualifying score for functionality criteria first before they can be 

considered for price and preference.

See end of T2.3 AUTHORITY FOR CONSORTIA OR JOINT VENTURES TO SIGN TENDER for 

combinations of JV's arrangements.

This is not an EPWP project

PP2B-Open Procedure

C.1.4

C.1.6

Tel: 

Only  those tenderers who are registered with  the CIDB, or are capable of being so prior to the evaluation of 

submissions, in a  contractor grading  designation  equal  to or higher than  a contractor grading  designation 

determined  in accordance  with the sum tendered, or a value determined in accordance with  Regulation 

25(1B) or 25(7A) of the Construction Industry Development Regulations for a :

Attendance Register - Infrastructure and Other projects

EPWP Data Collection tool for Phase 3 system

Responsible person:  Lunga Dlamini

0339402600

Lunga.Dlamini@kznhealth.gov.zaE-mail:  

every member of the joint venture is registered with the CIDB; 

Health and Safety Bill of Quantities

Builders Lien Agreement

List of Drawings

Standard Preambles for all Trades (Rev 3) - DOH 2009

General Electrical Specifications

Lightning Protection Specifications

Map of Tender submission location

Joint Venture Agreement

Health and Safety Specification

PP2-Competitive Selection Procedure Design by Employer

Capacity:

Private Bag X 9051 , Pietermaritzburg ,  Pietermaritzburg ,  3200

Geotechnical Investigation Report (If applicable)

EPWP Employment Contract
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C.2.7

Yes   No X

C.2.13.2

C.2.13.4

C.2.13.5

C.2.15

C.2.16

C.2.19

C.2.22

For particulars regarding a pre-tender site inspection meeting (clarification meeting), see T1.1  Tender Notice 

and Invitation to Tender.

Tenderers are to ensure that their company details appear on the entire relevant Tender documentation and 

must be legible.

Alternative tender offer permitted:          

The Employer’s address for delivery of tender offers and identification details to be shown on each tender offer

package are as per T1.1  Tender Notice and Invitation to Tender.

The closing time for submission of tender offers is as per T1.1 Tender Notice and Invitation to Tender.

Tenderers do not have to return all retained tender documents within 28 days after expiry of the Tender validity

period.

The location for opening of the tender offers, immediately after the closing time thereof shall be at:

C.2.12

C.3.4

The second sentence shall read as follows "The Employer will hold all authorised signatories jointly and

severally liable on behalf of the tenderer". Tenderders proposing to contract as a Joint Venture shall submit a

valid Joint Venture Agreement before the Joint Venture's offer could be accepted. Individuals, Partnerships and

Companies proposing to contract as a party to a Joint Venture shall be jointly and severally liable on behalf of

the Joint Venture.

The modified Pricing Data must include an amount equal to 5% of the amount tendered for the alternative offer

to cover the Employer’s costs of confirming the acceptability of the detailed design before it is constructed.

Calculations, drawings and all other pertinent technical information and characteristics as well as modified or

proposed Pricing Data must be submitted with the alternative tender offer to enable the Employer to evaluate

the efficacy of the alternative and its principal elements, to take a view on the degree to which the alternative

complies with the Employer’s standards and requirements and to evaluate the acceptability of the pricing

proposals. Calculations must be set out in a clear and logical sequence and must clearly reflect all design

assumptions. Pricing Data must reflect all assumptions in the development of the pricing proposal. 

KZN Department of Health, 310 Jabu Ndlovu Street, Pietermaritzburg, 3200 at the time indicated on T1.1 

Notice and Invitation to Bid

The tenderer is to submit the Priced Bills of Quantities with the Returnable's at the closing of the tender.

The tender offer validity period is as per T1.1  Tender Notice and Invitation to Tender.

Tenderers are to refer to List of Returnable Schedules and Scope of Works to establish what is required to 

be submitted with this tender.

Acceptance of an alternative tender offer will mean acceptance in principle of the offer. It will be an obligation of

the contract for the tenderer, in the event that the alternative is accepted, to accept full responsibility and liability 

that the alternative offer complies in all respects with the Employer’s standards and requirements. 

If a tenderer wishes to submit an own alternative tender offer, the only criteria permitted for such alternative

tender offer is that it demonstrably satisfies the Employer’s standards and requirements. A tenderer may

submit alternative tender offers only if a main tender offer, strictly in accordance with all the requirements of the

tender documents, is also submitted. Provided that the tenderer’s main tender offer is according to specification

and would under normal circumstances be recommended for acceptance, his alternative tender offer may also

be considered for the purpose of the award of the contract. 

Access shall be provided for inspections, tests and analysis as may be required by the Employer.
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C.3.8

a)  detrimentally affect the scope, quality, or performance of the Works, services or supply identified

     in the Scope of Work or

b)  significantly change the Employers or the Tenderers risks and responsibilities under the contract,

     or

c)  affect the competitive position of other Tenderers presenting responsive tenders, if it were to be 

     rectified.

A responsive tender is one that conforms to all the terms, conditions and specifications of the tender documents 

without material deviation or qualification. A material deviation or qualification is one which, in the Employer's

opinion, would:

The employer must determine, on opening and before detailed valuation, whether each Tender offer properly

received:

a)  complies with the requirements of the Conditions of Tender.

b)  has been properly and fully completed and signed, and

c)  is responsive to the other requirements of the Tender documents.

Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction or

withdrawal of the non-conforming deviation or reservation.
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(a)

(b)

(c)

(d)

(e)

i)

ii)

(f)

i)

(g)

(h)

(i)

(j)

(k)

(l)

(m)

(n)

(o)

C.3.15

the Tenderer signed the Form of Offer that is part of the Form of Offer and Acceptance.

the Tenderer submitted proof of Preference, if applicable.

the Tenderer submitted the fully completed Bill of Quantities including Final Summary at tender closing.

the Tenderer submitted Financial Standing & other resources of Business Declaration.

the Tenderer is registered with the Construction Industry Development Board in an appropriate 

contractor grading designation as is required for this tender and the Tenderder has submitted a CIDB 

certificate of registration which clearly indicates the status "Active"

Tenderers must be registered on Government's Central Supplier Database (CSD) and include their 

master registration number (MAAA number) on the cover page of the tender document in order to 

enable the institution to verify the tenderers tax status on the CSD 

Tender offers will only be accepted if:

the Tenderer or any of its directors is not listed on the Register of Tender Defaulters in terms of the 

Prevention and Combating of Corrupt Activities Act, 2004 (Act No. 12 of 2004) as a person prohibited 

from doing business with the public sector; and

the Tenderer has incorporated all issued addenda (if applicable) into their submitted tender document 

and/or has complied with any instructions given through issued addenda.

C.3.13

Providing the form of offer and acceptance does not contain any qualifying statements, it will constitute the 

formation of a contract between the employer and the successful Tenderer as described in the form of offer and 

acceptance.

the Tenderer submitted deliverables required to assess any stated mandatory criteria.

the Tenderer submitted Site Inspection Certificate from the Compulsory Briefing Meeting.

the Tenderer has completed the Compulsory Enterprise Questionnaire and there are no conflicts of

interest which may impact on the Tenderder's ability to perform to the contract in the best interests of

the employer or potentially compromise the Tender process.

the Tenderer submitted a completed Bidder's Disclosure (SBD4).

 the Tenderer has not:

the Workmen's Compensation Fund 

abused the Employer’s Supply Chain Management System; or

failed to perform on any previous contract and received a written warning/notice or has been 

terminated on any contract, in the past 5 years with the KZN Department of Health

the Tenderer is registered with:

Tenderders are informed that any formal dispute shall be resolved by being referred to Arbitration only. 

the Tenderer submitted Authority to Sign the tender.
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T1.3 - Annexure C - Standard Conditions of Tender

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building 

Works)
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C.1 

C.1.1 Actions

C.1.1.1 

C.1.1.2

Note: 1)

2)

C.1.1.3

C.1.2 

C.1.3.1 

C.1.3.2 

C.1.3.3 

a)   

i)

ii)

iii)

c)

d)

The employer and each tenderer submitting a tender offer shall comply with these conditions of tender. In

their dealings with each other, they shall discharge their duties and obligations as set out in F.2 and F.3,

timeously and with integrity, and behave equitably, honestly and transparently and comply with all legal

obligations and not engage in anticompetitive practices.

The employer and the tenderer and all their agents and employees involved in the tender process shall

avoid conflicts of interest and where a conflict of interest is perceived or known, declare any such conflict of

interest, indicating the nature of such conflict. Tenderer's shall declare any potential conflict of interest in

their tender submissions. Employees, agents and advisors of the employer shall declare any conflict of

interest to whoever is responsible for overseeing the procurement process or as soon as they become

aware of such conflict, and abstain from any decisions where such conflict exists or recuse themselves from

the procurement process, as appropriate.

General

The tender data and additional requirements contained in the tender schedules that are included

in the returnable documents are deemed to be part of these conditions of tender.

The employer shall not seek and the tenderer shall not submit a tender without having a firm intention and 

the capacity to proceed with the contract.

conflict of interest means any situation in which:

comparative offer means the price after the factors of a non-firm price and all

unconditional discounts it can be utilised to have been taken into consideration;

corrupt practice means the offering, giving, receiving or soliciting of anything of

value to influence the action of the employer or his staff or agents in the tender

process; 

fraudulent practice means the misrepresentation of the facts in order to influence

the tender process or the award of a contract arising from a tender offer to the

detriment of the employer, including collusive practices intended to establish prices

at artificial levels.

Tender Documents

The documents issued by the employer for the purpose of a tender offer are listed in the tender data.

Interpretation

These conditions of tender, the tender data and tender schedules which are required for tender

evaluation purposes, shall  form part of any contract arising from the invitation to tender.

For the purposes of these conditions of tender, the following definitions apply:

someone in a position of trust has competing professional or personal interests

which make it difficult to fulfil his or her duties impartially;

an individual or tenderer is in a position to exploit a professional or official

capacity in some way for their personal or corporate benefit; or

incompatibility or contradictory interests exist between an employee and the

tenderer who employs that employee.

A conflict of interest may arise due to a conflict of roles which might provide an incentive 

for improper acts in some circumstances. A conflict of interest can create an appearance 

of impropriety that can undermine confidence in the ability of that person to act properly 

in his or her position even if no improper acts result.

Conflicts of interest in respect of those engaged in the procurement process include 

direct, indirect or family interests in the tender or outcome of the procurement process 

and any personal bias, inclination, obligation, allegiance or loyalty which would in any 

way affect any decisions taken.

 T1.3 - Annexure C - Standard Conditions of Tender
Note: Where this document refers to Bid or Bidder it shall be read as tender or tenderer
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C.1.4 

C.1.5 

C.1.5.1

a)   

b)

     c)

d)

C.1.5.2

C.1.5.3

C.1.6

C.1.6.1

C.1.6.2

C.1.6.2.4 The contract shall be awarded in accordance with the provisions of 

C.3.11 and C.3.13 after tenderers have been requested to submit 

their best and final offer.

C.1.6.2.2 All responsive tenderers, or at least a minimum of not less than

three responsive tenderers that are highest ranked in terms of the

evaluation criteria stated in the tender data, shall be invited to enter

into competitive negotiations based on the principle of equal

treatment, keeping confidential the proposed solutions and

associated information. Notwithstanding the provisions of C.2.17, the

employer may request that tenders be clarified, specified and fine-

tuned in order to improve a tenderer's competitive position provided

that such clarification, specification, fine-tuning or additional

information does not alter any fundamental aspects of the offers or

impose substantial new requirements which restrict or distort

competition or have a discriminatory effect.

C.1.6.2.3 At the conclusion of each round of negotiations, tenderers shall be

invited by the employer to revise their tender offer based on the

same evaluation criteria, with or without adjusted weightings.

Tenderers shall be advised when they are to submit their best and

final offer.

Where the tender data requires that the competitive negotiation

procedure is to be followed, tenderers shall submit tender offers in

response to the proposed contract in the first round of submissions.

Notwithstanding the requirements of F.3.4, the employer shall

announce only the names of the tenderers who make a submission.

The requirements of F.3.8 relating to the material deviations or

qualifications which affect the competitive position of tenderers shall

not apply.

Procurement procedures

General

Cancellation and Re-Invitation of Tenders

An employer may, prior to the award of the tender, cancel a tender if-

due to changed circumstances, there is no longer a need for the engineering  and 

construction works specified in the inviteation; 

funds are no longer available to cover the total envisaged expenditure; or

no acceptable tenders are received.

there is a material irregularity in the tender process.

The decision to cancel a tender invitation must be published in the same manner in which the

original tender invitation was advertised.

An Employer may only with the prior approval of the relevant treasury cancel a tender invitation 

for the second time.

Unless otherwise stated in the tender data, a contract will, subject to F.3.13, be concluded with

the tenderer who in terms of F.3.11 is the highest ranked or the tenderer scoring the highest

number of tender evaluation points, as relevant, based on the tender submissions that are

received at the closing time for tenders.

Competitive negotiation procedure

Communication and employer’s agent

Each communication between the employer and a tenderer shall be to or from the employer's agent only,

and in a form that can be read, copied and recorded. Communication shall be in the English language. The

employer shall not take any responsibility for non-receipt of communications from or by a tenderer. The

name and contact details of the employer’s agent are stated in the tender data.

C.1.6.2.1
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C.1.6.3

C.2 

C.2.1 

C.2.1.1

C.2.1.2

C.2.2 

C.2.2.1

C.2.2.2

C.2.3 

C.2.4 

C.2.5 

C.2.6 

Reference documents

Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, specifications,

conditions of contract and other publications, which are not attached but which are incorporated into the

tender documents by reference.

Acknowledge addenda

Acknowledge receipt of addenda to the tender documents, which the employer may issue, and if necessary

apply for an extension to the closing time stated in the tender data, in order to take the addenda into

account.

Eligibility

Notify the employer of any proposed material change in the capabilities or formation of the

tendering entity (or both) or any other criteria which formed part of the qualifying requirements

used by the employer as the basis in a prior process to invite the tenderer to submit a tender offer

and obtain the employer's written approval to do so prior to the closing time for tenders.

Check documents

Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the

tenderer, or any of his principals, is not under any restriction to do business with employer.

 C.1.6.3.2.1       Tenderers shall submit in the first stage only technical

proposals. The employer shall invite all responsive

tenderes to submit tender offers in the second stage,

following the issuing of procurement documents.

F.1.6.3.2 Option 2

C.1.6.3.2.2 The employer shall evaluate tenders received during the

second stage in terms of the method of evaluation stated

in the tender data, and award the contract in terms of

these conditions of tender.

Proposal procedure using the two stage-system

C.1.6.3.1

Tenderer’s obligations

Check the tender documents on receipt for completeness and notify the employer of any discrepancy or

omission.

Treat as confidential all matters arising in connection with the tender. Use and copy the documents issued

by the employer only for the purpose of preparing and submitting a tender offer in response to the invitation.

Option 1

Tenderers shall in the first stage submit technical proposals and, if

required, cost parameters around which a contract may be

negotiated. The employer shall evaluate each responsive

submission in terms of the method of evaluation stated in the tender 

data, and in the second stage negotiate a contract with the tenderer

scoring the highest number of evaluation points and award the

contract in terms of these conditions of tender.

Cost of tendering

Confidentiality and copyright of documents

Accept that, unless otherwise stated in the tender data, the employer will not compensate the 

tenderer for any costs incurred in the preparation and submission of a tender offer, including the 

costs of any testing necessary to demonstrate that aspects of the offer complies with 

requirements.

The cost of the tender documents charged by the employer shall be limited to the actual cost 

incurred by the employer for printing the documents. Employers must attempt to make available 

the tender documents on its website so as not to incur any costs pertaining to the printing of the 

tender documents.
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C.2.7 

C.2.8 

C.2.9 

C.2.10 

C.2.10.1 

C.2.10.2 

C.2.10.3

C.2.10.4 

C.2.11 

C.2.12 

C.2.12.1 

C.2.12.2 

C.2.12.3

C.2.13 

C.2.13.1 

C.2.13.2 

C.2.13.3 

C.2.13.4 

Clarification meeting

Attend, where required, a clarification meeting at which tenderers may familiarize themselves with aspects of

the proposed work, services or supply and raise questions. Details of the meeting(s) are stated in the tender 

data.

Insurance

Request clarification of the tender documents, if necessary, by notifying the employer at least five (5)

working days before the closing time stated in the tender data.

Provide rates and prices that are fixed for the duration of the contract and not subject to

adjustment except as provided for in the conditions of contract identified in the contract data.

Seek clarification

Be aware that the extent of insurance to be provided by the employer (if any) might not be for the full cover

required in terms of the conditions of contract identified in the contract data. The tenderer is advised to

seek qualified advice regarding insurance.

Pricing the tender offer

Show VAT payable by the employer separately as an addition to the tendered total of the prices.

Submit one tender offer only, either as single tendering entity or as a member in a joint venture to

provide the whole of the works, services or supply identified in the contract data and described in

the scope of works, unless stated otherwise in the tender data.

Return all returnable documents to the employer after completing them in their entirety, either

electronically (if they were issued in electronic format) or by writing legibly in non-erasable ink.

Submit the parts of the tender offer communicated on paper as an original plus the number of

copies stated in the tender data, with an English translation of any documentation in a language

other than English, and the parts communicated electronically in the same format as they were

issued by the employer.

Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes (except

Value Added Tax (VAT)), and other levies payable by the successful tenderer, such duties, taxes

and levies being those applicable 14 days before the closing time stated in the tender data.

Accept that an alternative tender offer must be based only on the criteria stated in the tender data 

or criteria otherwise acceptable to the employer.

Submitting a tender offer

Unless otherwise stated in the tender data, submit alternative tender offers only if a main tender

offer, strictly in accordance with all the requirements of the tender documents, is also submitted as

well as a schedule that compares the requirements of the tender documents with the alternative

requirements that are proposed.

Alternative tender offers

Sign the original and all copies of the tender offer where required in terms of the tender data. The

employer will hold all authorized signatories liable on behalf of the tenderer. Signatories for

tenderers proposing to contract as joint ventures shall state which of the signatories is the lead

partner whom the employer shall hold liable for the purpose of the tender offer.

State the rates and prices in Rand unless instructed otherwise in the tender data. The conditions

of contract identified in the contract data may provide for part payment in other currencies.

Do not make any alterations or additions to the tender documents, except to comply with instructions issued

by the employer, or necessary to correct errors made by the tenderer. All signatories to the tender offer shall

initial all such alterations. 

Alterations to documents

An alternative tender offer must only be considered if the main tender offer is the winning tender.
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C.2.13.5 

C.2.13.6 

C.2.13.7 

C.2.13.8

C.2.13.9

C.2.14 

C.2.15 

C.2.15.1 

C.2.15.2 

C.2.16 

C.2.16.1

C.2.16.2

C.2.16.3

C.2.16.4

C.2.17 

Note:

Seal the original tender offer and copy packages together in an outer package that states on the

outside only the employer's address and identification details as stated in the tender data.

Accept that the employer will not assume any responsibility for the misplacement or premature

opening of the tender offer if the outer package is not sealed and marked as stated.

Accept that tender offers submitted by facsimile or e-mail will be rejected by the employer, unless

stated otherwise in the tender data.

Information and data to be completed in all respects

Accept that tender offers, which do not provide all the data or information requested completely and in the

form required, may be regarded by the employer as non-responsive.

Closing time

Seal the original and each copy of the tender offer as separate packages marking the packages as

"ORIGINAL" and "COPY". Each package shall state on the outside the employer's address and

identification details stated in the tender data, as well as the tenderer's name and contact

address.

Where a two-envelope system is required in terms of the tender data, place and seal the

returnable documents listed in the tender data in an envelope marked “financial proposal” and

place the remaining returnable documents in an envelope marked “technical proposal”. Each

envelope shall state on the outside the employer’s address and identification details stated in the

tender data, as well as the tenderer's name and contact address.

Ensure that the employer receives the tender offer at the address specified in the tender data not

later than the closing time stated in the tender data. Accept that proof of posting shall not be

accepted as proof of delivery.

Accept that, if the employer extends the closing time stated in the tender data for any reason, the

requirements of these conditions of tender apply equally to the extended deadline.

Tender offer validity

Hold the tender offer(s) valid for acceptance by the employer at any time during the validity period

stated in the tender data after the closing time stated in the tender data.

If requested by the employer, consider extending the validity period stated in the tender data for

an agreed additional period with or without any conditions attached to such extension.

Accept that a tender submission that has been submitted to the employer may only be withdrawn

or substitutes by giving the employer's agent written notice before the closing time for tenders that

a tender is to be withdrawn or substituted. If the validity period lapses before the employer

evaluating the tender offer(s), the contractor reserves the right to review the price based on

Consumer Price Index (CPI)

Sub-clause C.2.17 does not preclude the negotiation of the final terms of the contract with a preferred

tenderer following a competitive selection process, should the Employer elect to do so.

Provide clarification of a tender offer in response to a request to do so from the employer during the

evaluation of tender offers. This may include providing a breakdown of rates or prices and correction of

arithmetical errors by the adjustment of certain rates or item prices (or both). No change in the competitive

position of tenderers or substance of the tender offer is sought, offered, or permitted.

Where a tender submission is to be substituted, a tenderer must submit a substitute tender in

accordance with the requirements of C.2.13 with the packages clearly marked as "SUBSTITUTE".

Clarification of tender offer after submission
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C.2.18 

C.2.18.1 

C.2.18.2 

C.2.19 

C.2.20 

C.2.21 

C.2.22 

C.2.23 

C.3 

C.3.1 

C.3.1.1

C.3.1.2

a)

b)

c)

C.3.2 

C.3.3 

Provide access during working hours to premises for inspections, tests and analysis as provided for in the

tender data.

Provide, on request by the employer, any other material that has a bearing on the tender offer, the

tenderer’s commercial position (including notarized joint venture agreements), preferencing

arrangements, or samples of materials, considered necessary by the employer for the purpose of a

full and fair risk assessment. Should the tenderer not provide the material, or a satisfactory reason

as to why it cannot be provided, by the time for submission stated in the employers request, the

employer may regard the tender offer as non-responsive.

Dispose of samples of materials provided for evaluation by the employer, where required.

Respond to request from the tenderer

Check the final draft of the contract provided by the employer within the time available for the employer to

issue the contract.

If requested, submit for the employer’s acceptance before formation of the contract, all securities, bonds,

guarantees, policies and certificates of insurance required in terms of the conditions of contract identified in

the contract data.

Include in the tender submission or provide the employer with any certificates as stated in the tender data.

Certificates

The employer’s undertakings

Check final draft

Return of other tender documents

If so instructed by the employer, return all retained tender documents within 28 days after the expiry of the

validity period stated in the tender data.

Provide other material

Inspections, tests and analysis 

Submit securities, bonds and policies

in the opinion of the Employer, acceptance of the material change would compromise

the outcome of the prequalification process.

Issue Addenda

If necessary, issue addenda that may amend or amplify the tender documents to each tenderer during the

period from the date that tender documents are available until three (3) days before the tender closing time

stated in the tender data. If, as a result a tenderer applies for an extension to the closing time stated in the

tender data, the Employer may grant such extension and, shall then notify all tenderers who collected

tender documents.

Return late tender offers

Return tender offers received after the closing time stated in the tender data, unopened, (unless it is

necessary to open a tender submission to obtain a forwarding address), to the tenderer concerned.

Unless otherwise stated in the tender data, respond to a request for clarification received up to

five (5) working days before the tender closing time stated in the tender data and notify all

tenderers who collected tender documents.

Consider any request to make a material change in the capabilities or formation of the tendering

entity (or both) or any other criteria which formed part of the qualifying requirements used to

prequalify a tenderer to submit a tender offer in terms of a previous procurement process and deny

any such request if as a consequence:

an individual firm, or a joint venture as a whole, or any individual member of the joint

venture fails to meet any of the collective or individual qualifying requirements;

the new partners to a joint venture were not prequalified in the first instance, either as

individual firms or as another joint venture; or

Page 24 of 193



KZN Department of Health

Tender Document 

Version 5 - March 2023

C.3.4 

C.3.4.1

C.3.4.2 

C.3.4.3

C.3.5

C.3.5.1

C.3.5.2 

C.3.6

C.3.7 

C.3.8 

C.3.8.1

a)

b)

c)

C.3.8.2

a)

b)

c)

Opening of tender submissions

Announce at the meeting held immediately after the opening of tender submissions, at a venue

indicated in the tender data, the name of each tenderer whose tender offer is opened and, where

applicable, the total of his prices, number of points claimed for its BBBEE status level and time for

completion for the main tender offer only.

Make available the record outlined in C.3.4.2 to all interested persons upon request.

Unless the two-envelope system is to be followed, open valid tender submissions in the presence

of tenderers’ agents who choose to attend at the time and place stated in the tender data. Tender

submissions for which acceptable reasons for withdrawal have been submitted will not be opened.

Non-disclosure

Not disclose to tenderers, or to any other person not officially concerned with such processes, information

relating to the evaluation and comparison of tender offers, the final evaluation price and recommendations

for the award of a contract, until after the award of the contract to the successful tenderer.

Grounds for rejection and disqualification

A responsive tender is one that conforms to all the terms, conditions, and specifications of the

tender documents without material deviation or qualification. A material deviation or qualification is

one which, in the Employer's opinion, would:

detrimentally affect the scope, quality, or performance of the works, services or

supply identified in the Scope of Work,

significantly change the Employer's or the tenderer's risks and responsibilities under

the contract, or

affect the competitive position of other tenderers presenting responsive tenders, if it 

were to be rectified.

Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction or

withdrawal of the non-conforming deviation or reservation.

Determine whether there has been any effort by a tenderer to influence the processing of tender offers and

instantly disqualify a tenderer (and his tender offer) if it is established that he engaged in corrupt or

fraudulent practices.

Test for responsiveness

Determine, after opening and before detailed evaluation, whether each tender offer properly

received:

complies with the requirements of these Conditions of Tender,

has been properly and fully completed and signed, and

is responsive to the other requirements of the tender documents.

 Two-envelope system

Where stated in the tender data that a two-envelope system is to be followed, open only the

technical proposal of valid tenders in the presence of tenderer's’ agents who choose to attend at

the time and place stated in the tender data and announce the name of each tenderer whose

technical proposal is opened.

Evaluate the functionality of the technical proposals offered by tenderers, then advise tenderers

who remain in contention for the award of the contract of the time and place when the financial

proposals will be opened. Open only the financial proposals of tenderers, who score in the

functionality evaluation more than the minimum number of points for functionality stated in the

tender data, and announce the score obtained for the technical proposals and the total price and

any points claimed on BBBEE status level. Return unopened financial proposals to tenderers

whose technical proposals failed to achieve the minimum number of points for functionality.
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C.3.9 

C.3.9.1

C.3.9.2

a)

b)

c)

i)

ii)

C.3.9.3

C.3.9.4

a)

b)

C.3.10 

C.3.11 

Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows:

If bills of quantities or pricing schedules apply and there is an error in the line item

total resulting from the product of the unit rate and the quantity, the line item total

shall govern and the rate shall be corrected. Where there is an obviously gross

misplacement of the decimal point in the unit rate, the line item total as quoted shall

govern, and the unit rate shall be corrected.

Clarification of a tender offer

Check the highest ranked tender or tenderer with the highest number of tender evaluation points

after the evaluation of tender offers in accordance with F.3.11 for:

Where there is an error in the total of the prices either as a result of other corrections 

required by this checking process or in the tenderer's addition of prices, the total of 

the prices shall govern and the tenderer will be asked to revise selected item prices 

(and their rates if bills of quantities apply) to achieve the tendered total of the prices.

line items totals resulting from the product of a unit rate and a quantity in bills of

quantities or schedules of prices; or

the summation of the prices.

Arithmetical errors, omissions and discrepancies

a) Open and record tender offers received 

b) Determine whether or not tender offers are complete 

c) Determine whether or not tender offers are responsive 

d) Evaluate tender offers 

e) Determine if there are any grounds for disqualification 

f) Determine acceptability of preferred tenderer 

g) Prepare a tender evaluation report 

h) Confirm the recommendation contained in the tender evaluation report 

The Standard Conditions of Tender standardize the procurement processes, methods and procedures from the time 

that tenders are invited to the time that a contract is awarded. They are generic in nature and are made project 

specific through choices that are made in developing the Tender Data associated with a specific project. 

 

Conditions of tender are by definition the document that establishes a tenderer’s obligations in submitting a tender 

and the employer’s undertakings in soliciting and evaluating tender offers. Such conditions establish the rules from 

the time a tender is advertised to the time that a contract is awarded and require employers to conduct the process 

of offer and acceptance in terms of a set of standard procedures

Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising from

the tender offer.

Evaluation of tender offers

Check Responsive tenders for discrepancies between amounts in words and amounts in 

figures.Where there is a discrepancy between the amounts in figures   and the amount in words, 

the amount in words shall govern.

Notify the tenderer of all errors or omissions that are identified in the tender offer and either 

confirm the tender offer as tendered of accept the corrected total of prices

the gross misplacement of the decimal point in any unit rate;

omissions made in completing the pricing schedule or bills of quantities; or

arithmetic errors in:

The activities associated with evaluating tender offers are as follows: 

The CIDB Standard Conditions of Tender are based on a procurement system that satisfies the following system 

requirements:  
Requirement  Qualitative interpretation of goal  
Fair  The process of offer and acceptance is conducted impartially without bias, providing simultaneous and timely 

access to participating parties to the same information.  
Equitable  Terms and conditions for performing the work do not unfairly prejudice the interests of the parties.  
Transparent  The only grounds for not awarding a contract to a tenderer who satisfies all requirements are restrictions 

from doing business with the employer, lack of capability or capacity, legal impediments and conflicts of 

interest.  
Competitive  The system provides for appropriate levels of competition to ensure cost effective and best value outcomes.  
Cost effective  The processes, procedures and methods are standardized with sufficient flexibility to attain best value 

outcomes in respect of quality, timing and price, and least resources to effectively manage and control 

procurement processes.  
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C.3.11.1 

C.3.12 

C.3.13 

a) 

b) 

c) 

d) 

e)

f)

C.3.14 

C.3.14.1

a) 

b) 

c) 

C.3.14.2

C.3.15

C.3.16 

C.3.17

C.3.18

An Employer must, within twenty-one (21) working days from the date on which a contractor's offer to perform 

a construction works contract is accepted in writing by the employer, register and publish the award on the 

cidb Register of Projects.

Acceptance of tender offer

Accept tender offer, if in the opinion of the employer, it does not present any risk and only  if the tenderer:

General

The employer must appoint an evaluation panel of not less than three persons conversant with the

proposed scope of works to evaluate each responsive tender offer using the tender evaluation

methods and associated evaluation criteria and weightings that are specified in the tender data. 

 


Is not under restrictions, or has principals who are under restrictions, preventing participating in

the employer's procurement, 

can, as necessary and in relation to the proposed contract, demonstrate that he or she

possesses the professional and technical qualifications, professional and technical competence,

financial resources, equipment and other physical facilities, managerial capability, reliability,

experience and reputation, expertise and the personnel, to perform the contract,

has the legal capacity to enter into the contract,

is not; insolvent, in receivership, under Business Rescue as provided for in chapter 6 of the

Companies Act No. 2008, bankrupt or being wound up, has his/her affairs administered by a

court or a judicial officer, has suspended his/her business activities or is subject to legal

proceedings in respect of any of the foregoing; 

complies with the legal requirements, if any, stated in the tender data, and

is able, in the opinion of the employer, to perform the contract free of conflicts of interest.

Prepare contract documents

If necessary, revise documents that shall form part of the contract and that were issued by the

employer as part of the tender documents to take account of:

addenda issued during the tender period,

Insurance provided by the employer

If requested by the proposed successful tenderer, submit for the tenderer's information the policies and / or

certificates of insurance which the conditions of contract identified in the contract data, require the employer

to provide.

Registration of the Award

Provide written reasons for actions taken

Provide upon request written reasons to tenderers for any action that is taken in applying these conditions of

tender but withhold information which is not in the public interest to be divulged, which is considered to

prejudice the legitimate commercial interests of tenderers or might prejudice fair competition between

tenderers.

Provide copies of the contracts

Provide to the successful tenderer the number of copies stated in the tender data of the signed copy of the

contract as soon as possible after completion and signing of the form of offer and acceptance.

Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange for both 

parties to complete formalities for appointing the selected adjudicator at the same time as the main contract is 

signed.

inclusion of some of the returnable documents, and

other revisions agreed between the employer and the successful tenderer.

Complete the schedule of deviations attached to the form of offer and acceptance, if any.

Complete Adjudicator's Contract
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PART T2 - RETURNABLE DOCUMENTS

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building 

Works)
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Yes  

Yes  

Yes  

Yes  

Yes  

Yes  

Yes  

Yes  

Yes

Yes

No N/A

Yes  

Yes  

Yes  

Yes

Yes  

No N/A

Yes  

Yes

Yes

     

Yes

Yes

Yes

Yes

Yes
Provision of a letter from manufacturer stating at least a 15 year gurantee on the prefabricated units (letter to 

be signed and stamped)

Provision of letter of undertaking  and brochure

Invitation to Tender - SBD 1 (T2.37)

Bidder's Disclosure - SBD 4 (T2.11)

Authority to Sign Tender (T2.2)

Authority for Consortia or Joint Venture’s to Sign Tender (T2.3)

(Tenderer to Insert a tick ( √ ) in the “Returnable document” column to check which documents he/she returned with the tender)

Returnable 

document
Document name

Tax Compliance Status (TCS) PIN to verify on line Compliance Supplier Status via e-Filing (T2.19)

Provision  of a minimum NQF level 6 qualification in Occupational Health and Safety.

Proof of UIF Registration  - Not Applicable (T2.24)

The National Industrial Participation Programme (T2.25)

T2.1 LIST OF RETURNABLE DOCUMENTS

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to 

Roof and Minor Building Works)

Tender  no: ZNB 5805/2023-HProject Manager:

Project title:

Kwenzakwenkosi Thabethe

Proof of Registration Number on the Central Suppliers Database (T2.27)

DOCUMENTS REQUIRED FOR THE EVALUATION OF MANDATORY TECHNICAL 

     CRITERIA (IF APPLICABLE) - T2.29

Provision of a minimum NQF Level 6 qualification in Civil Engineering 

Returnable 

Proof of Good Standing with the Compensation Commissioner (Attach) (T2.20)

Form of Offer and Acceptance (Bound into Section 1 of 2) (T2.21)

Complete Priced Bill of Quantities

STAGE 1 VERIFICATION: MINIMUM MANDATORY / COMPULSORY REQUIREMENTS FOR TENDER EVALUATION 

PURPOSES

Joint Venture Involvement Declaration (If applicable) (T2.5)

Special Resolution of Consortia or Joint Venture’s (If applicable) (T2.4)

Site Inspection Certificate as proof for attendance of compulsory  briefing meeting (T2.10)

Contractor's Safety, Health and Environmental Declaration. (T2.17)

Financial Standing and other resources of Business Declaration (T2.8)

Record of Addenda to Tender Documents (T2.12)

Schedule of Imported Materials and Equipment (T2.14)

Latest Audited Annual Financial Statement (T2.15a)

(Tenderer to Insert a tick (√ ) in the “Returnable document” column to check which documents he/she returned with the Tender)

Tender document requirement

Compulsory Enterprise Questionnaire (T2.18)

Provision of  a   BSc Civil Engineering degree coupled with an ECSA Pr Eng certificate.
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Note:

Yes  

Yes  

Yes  

>The documents, as stated in the above table if applicable, must be submitted with the tender by the closing date and time 

as determined by the KZN Department of Health. Should these documents not be submitted by the tenderer as required, 

then the tender will be declared as non-responsive and will be disqualified. Should the tenderer submit the required 

documentation but the evaluation committee requires further clarity/information to conduct their assessment, then the 

tenderer may be contacted to provide this additional information failing which the tenderer shall be eliminated from the 

evaluation process.

STAGE 2 DOCUMENTS REQUIRED FOR THE EVALUATION OF FUNCTIONALITY - T2.36

(Tenderer to Insert a tick (√ ) in the “Returnable document” column to check which documents he/she returned with the Tender)

STAGE 3 EVALUATION OF PRICE AND PREFERENCE - T2.9

Returnable 

Provision of 3 award letters and corresponding completion certificates of projects of similar value 4GB and 

similar scope (Repairs or Replacing Roof), completed in the past 5 years 

Provision of a detailed project organogram that sets out the roles of each proposed technical resource, 

coupled by their curriculum vitaes, demonstrating relevant experience

Tender document requirement

The Department has identifed the following specific goal:

 - full points(20 points) to companies who are at least 51% Owned by Black People

Ownership verification will be conducted through Central Suppliers Database by National Treasury, through the B-BBEE scorecard 

attributes or Companies and Intellectual Property Commission (CIPC), using Municipal Local Economic Development Database, 

Confirmation Letters from Municipality and councillors

(Tenderer to Insert a tick (√ ) in the “Returnable document” column to check which documents he/she returned with the tender)

Document name
Returnable 

document

Proof of ownership in the form of printouts from CSD or CIPC clearly indicating ownership details
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on (date) :

1

2

3

4

5

6

7

8

Note:

1. * Delete which is not applicable.

2. NB. This resolution / Power of Attorney must be signed by all the

    Directors / Members / Partners of the Legal Tendering Enterprise

    authorising the Representative to make this Offer.

3. Should the number of  Directors / Members/Partners exceed the 

    space available above, additional names and signatures must 

    be supplied on a separate page.

 

4. In the case of the tendering Enterprise being a Close Corporation,

   a copy of the Founding Statement of such corpora -

   tion must be attached to this tender.

ENTERPRISE STAMP (If Any)

held at (town) :

RESOLVED that:

1.   The Enterprise submits a Tender to the KZN Department of Health in respect of the following project:

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building Works)

Signature

2.   

*Mr./Mrs./Ms:

be, and is hereby, authorised to sign the Tender, and any and all other documents and/or correspondence in

connection with and relating to this Tender, as well as to sign any Contract, and any and all documentation, resulting

from the award of the Tender to the Enterprise mentioned above.

      in *his/her capacity as:

Name Capacity

T2.2 AUTHORITY TO SIGN TENDER

RESOLUTION of a meeting of the Board of *Directors / Members / Partners of:

 

(Legally correct full name and registration number, if applicable, of the Enterprise)

ZNB 5805/2023-H

(Authorised Signatory)and who will sign as follows:

(Position in the Enterprise)

Tender Number:  
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on (date) :

1.       The Enterprise submits a Tender, in consortium/Joint Venture with the following Enterprises: 

(List all the legally correct full names and registration numbers, if applicable, of the Enterprises forming the Consortium/Joint Venture)

to the KZN Department of Health in respect of the following project:

2.

(Position in the Enterprise)

and who will sign as follows:

3.

4.

Physical address: 

   

   

   (Postal Code)

Postal Address: 

   

   

   (Postal Code)

T2.3 AUTHORITY FOR CONSORTIA OR JOINT VENTURES TO SIGN TENDER

RESOLUTION of a meeting of the Board of *Directors / Members / Partners of:

 

The Enterprise accepts joint and several liability with the parties listed under item 1 above for the due fulfilment of

the obligations of the joint venture deriving from, and in any way connected with, the Contract to be entered into with

the Department in respect of the project described under item 1 above.

The Enterprise chooses as its domicilium citandi et executandi  for all purposes arising from this joint venture 

agreement and the Contract with the Department in respect of the project under item 1 above:

in* Mr. / Mrs. / Ms.:

(Legally correct full name and registration number, if applicable, of the Enterprise)

RESOLVED that:

held at (town) :

*his/her Capacity as:  

be, and is hereby, authorised to sign a consortium/joint venture agreement with the parties listed under item 1

above, and any and all other documents and/or correspondence in connection with and relating to the

consortium/joint venture, in respect of the project described under item 1 above.

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building Works)

Tender Number:  ZNB 5805/2023-H
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Telephone number: (Dialling Code followed by number)

(Dialling Code followed by number)

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

Email Address :  

SignatureName Capacity

*BOARD OF DIRECTORS / MEMBERS / PARTNERS in Consortium of Joint Venture

 

 Fax number:  

ENTERPRISE STAMP (If Any)

1. * Delete which is not applicable.

2. NB. This resolution / Power of Attorney must be signed 

    by all the Directors / Members / Partners of the 

   Tendering Enterprise.

3. Should the number of  Directors / Members/Partners ex-

    ceed the space available above, additional names and 

    signatures must be supplied on a separate page.

Note:

Deemed to satisfy joint venture arrangements Designation

Tenderers who envisage entering into a Joint Venture 

shall complete a submit a Joint Venture Agreement (see 

copy of CIDB's agreement elsewhere in this document) 

with this Tender.

Grading 2 + Grading 2 + Grading 2 = 3

Grading 3 + Grading 3 + Grading 3 = 4

Grading 4 + Grading 4 = 5

Grading 4 + Grading 3 + Grading 3

Grading 6 + Grading 5 + Grading 5 = 7

Grading 7 + Grading 7 + Grading 7 = 8

Grading 8 + Grading 8 + Grading 8 = 9

= 5

Grading 5 + Grading 5 = 6

Grading 5 + Grading 4 + Grading 4 = 6

Grading 6 + Grading 6 = 7
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2.

 

 

3.

 

4.

 

5.

 

6.

 

7.

 

8.

 

held at: (place) on (date)

A.

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building Works)

Tender Number:  

The above-mentioned Enterprises submits a Tender in Consortium/Joint Venture to the KZN Department of Health

in respect of the following project:

RESOLVED that:

Project Code:

ZNB 5805/2023-H

T2.4 SPECIAL RESOLUTION OF CONSORTIA OR JOINT VENTURES

RESOLUTION of a meeting of the duly authorised representatives of the following legal entities who have entered into a

consortium/joint venture to jointly tender for the project mentioned below: (legally correct full names and registration numbers, of

the Enterprises forming a Consortium/Joint Venture)

31011185
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B.

*his/her Capacity as:  (Position in the Enterprise)

and who will sign as follows: 

C.

D.    
  

E.

F.    
 

G.

Physical address: 

   

   

   

Postal Address: 

   

   

   

(Dialling Code followed by number)

(Dialling Code followed by number)

Email Address :

The Enterprises to the Consortium/Joint Venture accept joint and several liability for the due fulfilment of the

obligations of the Consortium/Joint Venture deriving from, and in any way connected with, the Contract entered into

with the Department in respect of the project described under item A above.

Any of the Enterprises to the Consortium/Joint Venture intending to terminate the consortium/joint venture

agreement, for whatever reason, shall give the Department 30 days written notice of such intention.

Notwithstanding such decision to terminate, the Enterprises shall remain jointly and severally liable to the

Department for the due fulfilment of the obligations of the Consortium/Joint Venture as mentioned under item D

above.

 

 

be, and is hereby, authorised to sign the Tender, and any and all other documents and/or correspondence in

connection with and relating to the Tender, as well as to sign any Contract, and any and all documentation,

resulting from the award of the Tender to the Enterprises in Consortium/Joint Venture mentioned above.

Mr/Mrs/Ms:  

Fax number: 

 

 

 

(Postal Code) 

The Enterprises constituting the Consortium/Joint Venture, notwithstanding its composition, shall conduct all

business under the name and style of:

No Enterprise to the Consortium/Joint venture shall, without the prior written consent of the other Enterprises to the

Consortium/Joint Venture and of the Department, cede any of its rights or assign any of its obligations under the

consortium/joint Venture and of the Department, cede any of its rights or assign any of its obligations under the

consortium/joint venture agreement in relation to the Contract with the Department referred to herein.

The Enterprises choose as the domicilium citandi et executandi of the consortium/joint venture for all purposes

arising from the consortium/joint venture agreement and the Contract with the Department in respect of the project

under item A above:

 

(Postal Code)

in

 

 

 

Telephone number:
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1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

Capacity SignatureName

*BOARD OF DIRECTORS / MEMBERS / PARTNERS in Consortium of Joint Venture

Note:

1.  * Delete which is not applicable.

2.  NB.  This resolution / Power of Attorney must be signed by all the Duly Authorised Representatives of the Legal Entities to the 

     Consortium/Joint Venture submitting this Tender.

3.  Should the number of Duly Authorised Representatives of the Legal Entities joining forces in this Tender exceed the space 

     available above, additional names and signatures must be supplied on a separate page.

4.  Resolutions, duly completed and signed, from the separate Enterprises who participate in this Consortium/Joint Venture must

     be attached to the Special Resolution.
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Tender no:

%

%

%

 

Address

Percentage involvement

Name

CENTRAL SUPPLIERS DATABASE REGISTRATION NO:

TENDERERS CIDB REGISTRATION NUMBER:

Name

Address

Percentage involvement

Party No. 3

CENTRAL SUPPLIERS DATABASE REGISTRATION NO:

TENDERERS CIDB REGISTRATION NUMBER:

Party No. 2

DECLARATION RELATING TO A TENDER SUBMITTED BY A JOINT VENTURE :

I/We the undersigned parties do hereby declare that our respective involvement in the Works, of which I/we tender

by Joint Venture, would be as follows :-

Party No. 1

CENTRAL SUPPLIERS DATABASE REGISTRATION NO:

TENDERERS CIDB REGISTRATION NUMBER:

Name

Address

Percentage involvement

T2.5 JOINT VENTURES INVOLVEMENT DECLARATION

Project title:
Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and 

Minor Building Works)

ZNB 5805/2023-H Project Code: 31011185
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Signed - Party No. 1 

I/We (Full Name)

duly authorised in my capacity as

of (Enterprise name) :

Signed by Authorised Representative Date

Signed - Party No. 3

I/We (Full Name)

duly authorised in my capacity as

of (Enterprise name) :

Signed by Authorised Representative Date

do jointly and severally accept responsibility for the due performance of the Works contained in the above project

should such tender submitted by the Joint Venture be accepted.

do jointly and severally accept responsibility for the due performance of the Works contained in the above project

should such Tender submitted by the Joint Venture be accepted.

do jointly and severally accept responsibility for the due performance of the Works contained in the above project

should such tender submitted by the Joint Venture be accepted.
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31011185

(a)

(b)

(c)

(d)

(i)

(ii)

(iii)

 
Duly signed at…………………………………………………………. on this the…... day of……………………………. 20…..

Name of Enterprise

Capacity of Signatory Signature of authorised representative

T2.8 FINANCIAL STANDING AND OTHER RESOURCES OF BUSINESS 

DECLARATION

understand that it is the responsibility of the Tenderer to prove and provide if/when requested by the DoH, evidence of the

good Financial Standing of the Business to complete the Contract successfully.

 

Furthermore, it is understood that failure to provide if/when requested by DoH, at least the information as stated in

paragraphs (d)(i)(ii) AND (iii) above will not enable the Evaluation Team to assess the CURRENT financial standing of the

Business and the failure to provide said information when requested will, therefore, invalidate the Tender. 

Project title:
Midlands Regional Laundry - Major Upgrades and Additions (Repairs to 

Roof and Minor Building Works)

Tender no: Project Code:

Based on the track record determined on the Minimum Average Annual Turnover coupled to the assessed Works

Capabilities of Contracting Enterprises, the Construction Industry Development Board (CIDB) awards Grading

Designations and accordingly registers it on the system. 

This confirms that a Contractor has, at the time of registration, in the absence of any supply side interventions,

sufficient working capital to commence the Works for a single contract and render due performance.  

I, the undersigned,

ZNB 5805/2023-H

(name of person authorized to sign on behalf of the Tenderer 

However, it regularly occurs that a Contractor will at the same time submit tenders for a number of projects that are

advertised during an overlapping period. Moreover, the Contractor may be busy with a Contract that is of the

registered CIDB Grading Designation (value) or is even attending to a number of smaller valued Contracts. 

A Tenderer who wishes to  be considered for this  tender Contract  award, over and  above other  tenders

that they have submitted, shall submit if/when requested by the DoH the necessary proof that: 

It therefore becomes the prerogative of a Tenderer in such instances to prove to the Department that the

Enterprise has the capacity in every respect to attend to more than one (1) contract at a time.

he/she has access to additional finance (inclusive of a PERFORMANCE GUARANTEE BY A REGISTERED

FINANCIAL INSTITUTION),

he/she has additional Human Resources available to successfully complete this project.

 

Full Name of Signatory

 

I accept and understand that the KZN Department of Health, as representative of the Provincial Administration of KwaZulu-

Natal in this tender, may act against me and the Tenderer, jointly and severally, should this declaration and/or any

information provided be found to be false.

  

he/she has adequate Equipment, Plant and Machinery that all of the above can, undoubtedly, be sourced for this

tender. (Please submit to the DoH the name and contact details of the supplier if the Tenderer is going to hire

Equipment, Plant or Machinery, when requested.)
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1.
1.1

1.2

1.3

(a) 80

(b) 20

1.4

     

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT REGULATIONS 2022

The maximum points for this tender are allocated as follows:

POINTS

TOTAL POINTS FOR PRICE AND SPECIFIC GOALS

PRICE

SPECIFIC GOALS 20

100

T2.9 PREFERENCE POINTS CLAIM - SBD 6.1

GENERAL CONDITIONS

This preference form must form part of all tenders invited.  It contains general information and serves as a claim form for 

preference points for Specific Goals. 

BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL CONDITIONS,

DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-BBEE, AS PRESCRIBED IN THE

PREFERENTIAL PROCUREMENT REGULATIONS, 2022.

-    the 90/10 system for requirements with a Rand value above R 50 000 000 (all applicable taxes included).

The applicable preference point system for this tender is the 80/20 preference point system.

The following preference point systems are applicable to all Tenders:

-    the 80/20 system for requirements with a Rand value of up to R 50 000 000 (all applicable taxes included); and 

Points for this tender (even in the case of a tender for income-generating contracts) shall be awarded for: 

Price points and

Project title:

80

Midlands Regional Laundry - Major Upgrades and Additions 

(Repairs to Roof and Minor Building Works)

Tender no: ZNB 5805/2023-H Project Code: 31011185

Specific Goals
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1.5

1.6

2

(a)

(b)

( c)

(d)

( e)

3

3.1

3.1.1

Ps
=

Pt
=

Pmin
=

3.2

3.2.1

Ps
=

Pt
=

Pmin
=

Points scored for cooperative price of Tender under consideration

Comparative price of Tender under consideration

Comparative price of lowest acceptable Tender

POINTS AWARDED FOR PRICE

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20                                                                     90/10

or
Where:

Points scored for cooperative price of Tender under consideration

Comparative price of Tender under consideration

Comparative price of lowest acceptable Tender

POINTS AWARDED FOR PRICE

FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING PROCUREMENT

THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS 

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20                                                                     90/10

or
Where:

“tender for income-generating contracts” means a written offer in the form determined by an organ of state in 

response to an invitation for the origination of income-generating contracts through any method envisaged in 

legislation that will result in a legal agreement between the organ of state and a third party that produces revenue 

for the organ of state, and includes, but is not limited to, leasing and disposal of assets and concession contracts, 

excluding direct sales and disposal of assets through public auctions; and 

“the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).  

The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or at any time 

subsequently, to substantiate any claim in regard to preferences, in any manner required by the organ of state.

DEFINITIONS

“price” means an amount of money tendered for goods or services, and includes all applicable taxes less all 

unconditional discounts; 

“tender” means a written offer in the form determined by an organ of state in response to an invitation to provide 

goods or services through price quotations, competitive tendering process or any other method envisaged in 

legislation; 

Failure on the part of a tenderer to submit proof or documentation required in terms of this tender to claim points for 

specific goals with the tender, will be interpreted to mean that preference points for specific goals are not claimed.

FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

“rand value” means the total estimated value of a contract in Rand, calculated at the time of bid invitation, and 

includes all applicable taxes; 








 


min

min
180

P

PPt
Ps 







 


min

min
190

P

PPt
Ps







 


min

min
180

P

PPt
Ps 







 


min

min
190

P

PPt
Ps








 


min

min
180

P

PPt
Ps 







 


min

min
190

P

PPt
Ps







 


min

min
180

P

PPt
Ps 







 


min

min
190

P

PPt
Ps
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4

4.1

4.2

Number of 

points

allocated 

80/20 system

Number of 

points 

claimed

80/20 system

(To be 

completed by 

the tenderer)

20

4.3

4.4

4.5

Company registration number: 

TYPE OF COMPANY/ FIRM

Partnership/Joint Venture / Consortium

One-person business/sole propriety

Close corporation

The specific goals allocated points in terms of this tender

Companies who are at least 51% Owned by Black People

DECLARATION WITH REGARD TO COMPANY/FIRM

Name of company/firm:

Table 1: Specific goals for the tender and points claimed are indicated per the table below. 

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable, corresponding 

points must also be indicated as such. 

Note to tenderers: The tenderer must indicate how they claim points for each preference point system.)  

In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference points must 

be awarded for specific goals stated in the tender. For the purposes of this tender the tenderer will be allocated 

points based on the goals stated in table 1 below as may be supported by proof/ documentation stated in the 

conditions of this tender: 

In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it is unclear 

whether the 80/20 or 90/10 preference point system applies, an organ of state must, in the tender documents, 

stipulate in the case of— 

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 preference point 

system will apply and that the highest acceptable tender will be used to determine the applicable preference 

point system; or

(b) 3any other invitation for tender, that either the 80/20 or 90/10 preference point system will apply and that 

the lowest acceptable tender will be used to determine the applicable preference point system,  

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 80/20 preference 

point system. 

POINTS AWARDED FOR SPECIFIC GOALS 
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4.6

i)

ii)

iii)

iv)

(a)

(b)

(c)

(d)

(e)

cancel the contract and claim any damages which it has suffered as a result of having to make 

less favourable arrangements due to such cancellation;

recommend that the tenderer or contractor, its shareholders and directors, or only the 

shareholders and directors who acted on a fraudulent basis, be restricted from obtaining business 

from any organ of state for a period not exceeding 10 years, after the audi alteram partem (hear 

the other side) rule has been applied; and

forward the matter for criminal prosecution, if deemed necessary.

The preference points claimed are in accordance with the General Conditions as indicated in paragraph 1 of 

this form;

In the event of a contract being awarded as a result of points claimed as shown in paragraphs 1.4 and 4.2, 

the contractor may be required to furnish documentary proof to the satisfaction of the organ of state that the 

claims are correct; 
If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions of contract 

have not been fulfilled, the organ of state may, in addition to any other remedy it may have –

disqualify the person from the tendering process;

recover costs, losses or damages it has incurred or suffered as a result of that person’s conduct;

[Tick applicable box]

I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the points claimed, 

based on the specific goals as advised in the tender, qualifies the company/ firm for the preference(s) shown and I 

acknowledge that:

The information furnished is true and correct;

Public Company

Personal Liability Company

(Pty) Limited 

Non-Profit Company

State Owned Company
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03 November 2023

(Date)

 

     

Departmental Stamp:

This form is only to be completed when applicable to the tender and if a Compulsory Briefing meeting has 

been called.

Signature

Name of Tenderer

DateName of DOH Representative

T2.10 SITE INSPECTION MEETING CERTIFICATE

This is to certify that I,
(Name of authorised Representative)

Tender no: ZNB 5805/2023-H 31011185Project Code:

Project title:
Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor 

Building Works)

Site Inspection Date:

(Name of Enterprise)
representing

I have made myself familiar with all local conditions likely to influence the work and the cost thereof. I further certify

that I am satisfied with the description of the work and explanations given at the site inspection meeting and that I

understand the work to be done, as specified and implied, in the execution of this contract.

 

Signature Date

visited the site on:

I declare that my representative is technically capable and knowledgeable to represent my company in the meeting.

I further confirm that my representative's attendance at this site meeting, shall be deemed conclusive proof that my

Enterprise is fully aware of what was said and discussed at this meeting.
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2.1

2.1.1

2.2

2.2.1

1. PURPOSE OF THE FORM

Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with the

principles of transparency, accountability, impartiality, and ethics as enshrined in the Constitution of the

Republic of South Africa and further expressed in various pieces of legislation, it is required for the bidder

to make this declaration in respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted Suppliers,

that person will automatically be disqualified from the bid process. 

2. Bidder’s declaration

If so, furnish particulars of the names, individual identity numbers, and, if applicable, state 

employee numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or 

any person having a controlling interest in the enterprise, in table below.

If so, furnish particulars:

Is the bidder, or any of its directors / trustees / shareholders / 

members / partners or any person having controlling interest¹  

in the enterprise, employed by the state? YES / NO

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to 

Roof and Minor Building Works)
Project title:

Tender no: Project Code: 31011185ZNB 5805/2023-H

T2.11 BIDDER'S DISCLOSURE - SBD 4

¹ the power, by one person or a group of persons holding the majority of the 
equity of an enterprise, alternatively, the person/s having the deciding 

vote or power to influence or to direct the course and decisions of the 

enterprise.

Do you, or any person connected with the bidder, have a relationship with 

any person who is employed by the procuring institution? YES / NO

 
Full Name Identity Number Name of State 

institution 
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2.3.

2.3.1 If so, furnish particulars:

3.  DECLARATION

I, the undersigned, (name)……………………………………………………………………. in submitting the 

accompanying bid, do hereby make the following statements that I certify to be true and complete in every 

respect:

3.1 	I have read and I understand the contents of this disclosure;

3.2	I understand that the accompanying bid will be disqualified if this disclosure is found not to be true and 

complete in every respect;

3.3 	The bidder has arrived at the accompanying bid independently from, and without consultation, 

communication, agreement or arrangement with any competitor. However, communication between 

partners in a joint venture or consortium²  will not be construed as collusive bidding.

3.4 	In addition, there have been no consultations, communications, agreements or arrangements with 

any competitor regarding the quality, quantity, specifications, prices, including methods, factors or formulas 

used to calculate prices, market allocation, the intention or decision to submit or not to submit the bid, 

bidding with the intention not to win the bid and conditions or delivery particulars of the products or services 

to which this bid invitation relates.

3.4	The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or 

indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding of the 

contract.

² Joint venture or Consortium means an association of persons for the purpose 
of combining their expertise, property, capital, efforts, skill and 

knowledge in an activity for the execution of a contract.

Does the bidder or any of its directors / trustees / shareholders / members 

/ partners or any person having a controlling interest in the enterprise 

have any interest in any other related enterprise whether or not they are 

bidding for this contract?	 YES / NO
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Date

3.5 	There have been no consultations, communications, agreements or arrangements made by the 

bidder with any official of the procuring institution in relation to this procurement process prior to and during 

the bidding process except to provide clarification on the bid submitted where so required by the institution; 

and the bidder was not involved in the drafting of the specifications or terms of reference for this bid.

3.6	I am aware that, in addition and without prejudice to any other remedy provided to combat any 

restrictive practices related to bids and contracts, bids that are suspicious will be reported to the 

Competition Commission for investigation and possible imposition of administrative penalties in terms of 

section 59 of the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting 

Authority (NPA) for criminal investigation and or may be restricted from conducting business with the public 

sector for a period not exceeding ten (10) years in terms of the Prevention and Combating of Corrupt 

Activities Act No 12 of 2004 or any other applicable legislation.

I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS CORRECT. 

I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF 

PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND COMBATING 

ABUSE IN THE SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE TO 

BE FALSE.  

Position Name of Bidder

Signature
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Project 

Code:
31011185

Date No. of Pages

1

2

3

4

5

6

7

8

9

10

11

12

13

The undersigned confirm that the following communications received from the employer before the 

submission of this tender offer, amending the tender documents, have been taken into account in this 

tender offer:

T2.12 RECORD OF ADDENDA TO TENDER DOCUMENTS

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to 

Roof and Minor Building Works)

Title or Details

Project title:

Tender no: ZNB 5805/2023-H

Name

Tenderer

Position

     

Attach Additional Pages if more space is required

Signed Date

If it is found that the Tenderer has failed to incorporate any addendum into their tender document, the tender 

will be deemed non-responsive

Page 48 of 193



KZN Department of Health

Tender Document 

Version 5 - March 2023

Item

1 R

2 R

3 R

4 R

5 R

6 R

     

The Contractor shall list imported items, materials and/or equipment which shall be excluded from

the Contract Price Adjustment Provisions (if applicable) and shall be adjusted in terms of currency

fluctuations only. Copies of the supplier’s quotations for the items, materials or equipment

(provided that such costs shall not be higher than the relevant contract rate as listed above) should

be lodged with the Principal Agent / Engineer of the Department of Health within 60 (sixty) days from

the date of acceptance of the tender. No adjustment of the local VAT amount, nor the contractor’s

profit, discount, mark-up, handling costs, etc. shall be allowed. (See P&G E16)

T2.14 SCHEDULE FOR IMPORTED MATERIALS AND EQUIPMENT 

Project Code:Tender no: ZNB 5805/2023-H 31011185

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof 

and Minor Building Works)
Project title:

This schedule should be completed by the tenderer. (Attach additional page(s) if more space is required)

Quotation (Excluding VAT)Material / Equipment

DateSignature

     

Name of authorised representative

     

The net amount to be added to or deducted from the contract sum:

FORMULA:

These net amounts will be adjusted as follows: 

* A bill of lading (sometimes abbreviated as 

B/L or BoL) is a document issued by a 

carrier which details a shipment of 

merchandise and gives title of that 

shipment to a specified party. Bills of lading 

are one of three important documents used 

in international trade to help guarantee that 

exporters receive payment and importers 

receive merchandise. A straight bill of 

lading, which is referred to above, is used 

when payment has been made in advance 

of shipment and requires a carrier to deliver 

the merchandise to the appropriate party. It 

is therefore the date of the paid up invoice 

when the shipment leaves the exporter's 

location. [http://en.wikipedia.org/wiki/Bill_of_lading]

Z = exchange rate on the date of the Bill of Lading* of exporters invoice.

             Y

A = V (  Z -1)

A = the amount (R) of adjustment

V = the net amount (supplier’s quotation) (R) of the imported item

Y = exchange rate 14 days prior to closing date of tender submission
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31011185

1.

2.

3.

4.

5.

6.

a)

b)

c)

d)

7.

 

Duly signed at…………………………………………………………. on this the…... day of……………………………. 20.…..

Name of Enterprise

Capacity of Signatory Signature of authorised representative of Tenderer

In terms of Regulation 5(1)(h) of the Construction Regulations of February 2014 a Contractor may only be appointed to 

perform construction work if the Client is satisfied that the Contractor has the necessary competencies and resources to 

carry out the work safely in accordance with the Occupational Health and Safety Act, Act 85 of 1993 and the Construction 

Regulations of February 2014. In line with this requirement the Contractor is required to read through this document 

carefully, sign it and submit it with his/her Tender.

ZNB 5805/2023-H

I agree that my failure to complete and execute this declaration to the satisfaction of the Client will mean that I am 

unable to comply with the requirements of the Occupational Health and Safety Act, Act 85 of 1993 and the 

Construction Regulations of February 2014, and accept that my Tender will be rejected.

Client's Construction Safety, Health and Environmental Specification.

I confirm that I may not commence with any part of construction work under the contract until my Construction Safety 

Health and Environmental Management Plan has been approved in writing by the Client.

I hereby confirm that copies of the following documentation will be kept on site for viewing and inspection purposes for 

the duration of the construction work:

I hereby confirm that adequate provisions has been made in my Tender to cover the cost of all Safety, Health and 

Environmental duties and responsibilities imposed on me by the Occupational Health and Safety Act, Act 85 of 1993, 

the Construction Regulations of February 2014 and the Construction Safety, Health and Environmental 

Specifications.

I hereby undertake that if my Tender is accepted, to provide before commencement of the Works under the contract 

or as required by the Conditions of the Contract, a suitable and sufficiently documented Construction Safety, Health 

and Environmental Management Plan in accordance with Regulation 7(1)(a) of the Construction Regulations of 

February 2014, which shall be subject for approval by the Client.

I hereby declare that my company and its employees has the necessary competency and resources to safely carry out 

the construction works under this contract in compliance with the Occupational Health and Safety Act, Act 85 of 1993, 

the Construction Regulations of February 2014 and the Construction Safety, Health and Environmental 

Specifications.

 

Full Name of Signatory

 

 

 T2.17 CONTRACTOR'S SAFETY, HEALTH AND ENVIRONMENTAL 

DECLARATION

I, the undersigned hereby declare and confirm that I am fully conversant with the Occupational Health and Safety Act, 

Act 85 of 1993 and the Construction Regulations of February 2014 and the Construction Safety, Health and 

Environmental Specifications attached to this document.

 

DECLARATION

Approved Construction Safety, Health and Environmental Plan.

Occupational Health and Safety Act, Act 85 of 1993.

Construction Regulations of February 2014.

Project title:
Midlands Regional Laundry - Major Upgrades and Additions (Repairs to 

Roof and Minor Building Works)

Tender no: Project Code:
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Section 5:    Particulars of sole proprietors and partners in partnerships

Name* Identity number* Personal income tax number*

* Complete only if sole proprietor or partnership and attach separate page if more than 6 partners

Date

 

 Enterprise name

Name

Position

Section 10: -

Signed

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, 

     control over the enterprise appears,  has within the last five years been convicted of fraud or corruption;

The undersigned, who warrants that he/she is duly authorised to do so on behalf of the enterprise:  

iv)  confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my 

      belief both true and correct.

ii)  confirms that neither the name of the enterprise or the name of any partner, manager, director or other 

     person, who wholly or partly exercises, or may exercise, control over the enterprise appears on the Register 

     of Tender Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004; 

i)   authorizes the Employer to verify the tenderers tax clearance status from the South African Revenue  Services that it is in   

order; 

iv) confirms that I / we are not associated, linked or involved with any other tendering entities submitting tender 

     offers and have no other relationship with any of the tenderers or those responsible for compiling the scope 

     of work that could cause or be interpreted as a conflict of interest; and

Section 9: -

Section 3:    CIDB registration number, if any: 

Section 6:    Particulars of companies and close corporations

Company registration number

Close corporation number

Section 7: SBD4 issued by National Treasury must be completed for each tender and be attached as a tender requirement

Section 8: SBD6 issued by National Treasury must be completed for each tender and be attached as a tender requirement

Tender no:         

Tax reference number 

Section 1:    Name of enterprise:  

T2.18 Compulsory Enterprise Questionnaire

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect of each 

partner must be completed and submitted.

Section 2:    VAT registration number, if any: 

Project title:
Midlands Regional Laundry - Major Upgrades and Additions (Repairs to 

Roof and Minor Building Works)

ZNB 5805/2023-H Project Code: 31011185

Section 4:    CSD Number:
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1.

2.

3.

4.

5.

1.

2.

3.

4. 

T2.19 TAX COMPLIANCE STATUS (TCS) PIN TO VERIFY ON LINE 

COMPLIANCE SUPPLIER STATUS VIA SARS e-FILING

Project Code: 31011185

In tenders where Consortia / Joint Ventures / Sub-contractors are involved, each party must submit a 

separate Tax Compliance Status (TCS) PIN.

From 18 April 2016 SARS introduced an enhanced Tax Compliance (TCS) system.

Application for Tax Compliance Status (TCS) PIN can be done via e-filing at any SARS branch office 

nationally or on the website www.sars.gov.za.

Tax Clearance Certificates may be printed via eFiling. In order to use this provision, taxpayers will need to 

register with SARS as eFilers through the website www.sars.gov.za.

TAX CLEARANCE REQUIREMENTS

It is a condition of Tender that the taxes of the successful tenderer must be in order, or that satisfactory 

arrangements have been made with South African Revenue Service (SARS) to meet the tenderer's tax 

obligations. It is a condition of this Offer of Commission that your practice remains in good standing with 

SARS (South African Revenue Services) in terms of its tax clearance.

In order to meet this requirement Tenderders are required to apply via e-filing at any SARS branch office 

nationally. The Tax Complance Status (TCS)  requirements are also applicable to foreign Tenderders / 

individuals who wish to submit tenders.

Project title:

Tender no:         

Midlands Regional Laundry - Major Upgrades and Additions 

(Repairs to Roof and Minor Building Works)

ZNB 5805/2023-H

IMPORTANT NOTICE

Name of Tenderer: ......................................................................................................................................

Signature of tenderer: ................................................................................................................................

Date: .........................................................................................................................................................

SARS will then furnish the tenderer with a Tax Compliance Status (TCS) PIN that will be valid for a period 

of 1 (one) year from the date of approval.

The South African Revinue Services (SARS) has phased out the issuing of paper Tax Clearance 

Certificates.

The new system allows taxpayers to obtain a Tax Compliance Status (PIN), which can be utilised by 

authorised third parties to varify taxpayers compliance status online via SARS e-filing.

Tenderers are required to fill in clearly, legibly, in bold print and black ink the SARS (TCS) PIN number 

and Tax Reference number in the space hereunder:

Tax Compliance Status(TCS)                      

PIN Number

Company / Tendering Entity Tax 

Reference Number
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NOTE

In the case of a Tender by a Joint Venture, copies of proof of Good Standing with the Compensation

Commissioner in respect of each party to the Joint Venture must be attached to this page

ATTACH A COPY OF PROOF, THAT THE TENDERER IS IN 

GOOD STANDING WITH THE COMPENSATION 

COMMISSIONER, TO THIS PAGE FOR ADJUDICATION 

PURPOSES

T2.20 PROOF OF GOOD STANDING WITH THE COMPENSATION 

COMMISSIONER

Project Code:

Project title:
Midlands Regional Laundry - Major Upgrades and Additions (Repairs 

to Roof and Minor Building Works)

ZNB 5805/2023-HTender no:  31011185
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Tender no:   ZNB 5805/2023-H

Amount in figures:

Signature (s)

Name (s)

Capacity

For the tenderer

(Name and address of tenderer)

Name and signature of witness

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance and returning one

copy of this document to the Tenderer before the end of the period of validity stated in the Tender Data, whereupon the Tenderer

becomes the party named as the Contractor in the Conditions of Contract identified in the Contract Data.

R

Amount (in words):

T2.21 - FORM OF OFFER AND ACCEPTANCE

The Tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data and Addenda thereto as

listed in the Returnable Schedules, and by submitting this Offer has accepted the Conditions of Tender.

By the representative of the Tenderer, deemed to be duly authorized, signing this part of this Form of Offer and Acceptance, the

tenderer offers to perform all of the obligations and liabilities of the Contractor under the contract including compliance with all its terms

and conditions according to their true intent and meaning for an amount to be determined in accordance with the Conditions of Contract

identified in the Contract Data.

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building Works)

OFFER

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS:

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for the procurement of :

Date
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Part C1

Part C2

Part C3

Part C4

Signature (s)

Name (s)

Capacity

For the employer

The terms of the contract, are contained in: 

Agreement and Contract Data, (which includes this agreement)

ACCEPTANCE 

The tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule of deviations (if any), 

contact the employer’s agent (whose details are given in the contract data) to arrange the delivery of any securities, bonds, guarantees, 

proof of insurance and any other documentation to be provided in terms of the conditions of contract identified in the contract data. 

Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of this agreement. 

Pricing data

Scope of work.

Site information and drawings and documents or parts thereof, which may be 

incorporated by reference into the above listed Parts.

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer receives one fully

completed original copy of this document, including the schedule of deviations (if any). Unless the tenderer (now contractor) within five

(5) working days of the date of such receipt notifies the employer in writing of any reason why he/she cannot accept the contents of this

agreement, this agreement shall constitute a binding contract between the parties.

Name and signature of witness

By signing this part of this Form of Offer and Acceptance, the Employer identified below, accepts the Tenderer’s offer. In consideration

thereof, the Employer shall pay the Contractor the amount due in accordance with the Conditions of Contract identified in the Contract

Data. Acceptance of the Tenderer’s offer shall form an agreement between the Employer and the Tenderer upon the terms and

conditions contained in this Agreement and in the contract that is the subject of this Agreement.

Deviations from and amendments to the documents listed in the tender data and any addenda thereto as listed in the returnable

schedules as well as any changes to the terms of the offer agreed by the tenderer and the employer during this process of offer and

acceptance, are contained in the schedule of deviations attached to and forming part of this form of offer and acceptance. No

amendments to or deviations from said documents are valid unless contained in this schedule. 

(Name and address of employer)
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Notes:

1.1.4.        Subject:

1.1.2.        Subject:

Details:       

1. The extent of deviations from the tender documents issued by the employer before the tender closing date is limited to     those 

permitted in terms of the conditions of tender. 
2. A tenderer’s covering letter shall not be included in the final contract document.  Should any matter in such letter, which constitutes a 

deviation as aforesaid, become the subject of agreements reached during the process of offer and acceptance, the outcome of such 
3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or change to the tender 

documents and which it is agreed by the Parties becomes an obligation of the contract shall also be recorded here.  

Schedule of Deviations

4. Any change or addition to the tender documents arising from the above agreements and recorded here, shall also be incorporated 

into the final draft of the Contract. 

1.1.1.        Subject:

Details:       

Details:       

1.1.3.        Subject:

Details:       

By the duly authorised representatives signing this agreement, the employer and the tenderer agree to and accept the foregoing

schedule of deviations as the only deviations from and amendments to the documents listed in the tender data and addenda thereto as

listed in the returnable schedules, as well as any confirmation, clarification or changes to the terms of the offer agreed by the tenderer

and the employer during this process of offer and acceptance.   

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between the issue of the

tender documents and the receipt by the tenderer of a completed signed copy of this Agreement shall have any meaning or effect in the

contract between the parties arising from this agreement.  
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T2.22 - FINAL BILL OF QUANTITY SUMMARY

Project title:
Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor 

Building Works)

Tender no:  ZNB 5805/2023-H Project Code: 31011185

ATTACH SUMMARY PAGE OF THE BILL OF QUANTITIES
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FINAL SUMMARY

1). PRELIMINARIES & GENERAL -R                                            

2). ALTERATIONS R

3). CARPENTRY & JOINERY R

4). ROOF COVERINGS R

5). CEILINGS, PARTITIONS &  ACCESS FLOORING R

6). IRONMONGERY R

7). PLASTERING R

8). PLUMBING & DRAINAGE R

9). ELECTRICAL WORK'S R

10). MECHANICAL WORK'S R

11). PAINTWORK R

12). PROVISIONAL SUMS R

13). PROFESSIONAL SERVICES R

     R

SUB-TOTAL R

ADD - 15% VAT R

FINAL TOTAL (INCLUDING VAT) R
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CURRENTLY NOT APPLICABLE

T2.24 - PROOF OF VALID UIF REGISTRATION

Project title:
Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor 

Building Works)

Tender no:  ZNB 5805/2023-H Project Code: 31011185
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INTRODUCTION

1 PILLARS OF THE PROGRAMME

(a) Any single contract with imported content exceeding US$10 million.

or

(b)

or

(c) 

or

(d) 

2

3

     

3.1

1.2

1.3

1.4

2.1

2.2

T2.25 THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME

The National Industrial Participation (NIP) Programme, which is applicable to all government procurement contracts that 

have an imported content, became effective on the 1 September 1996. The NIP policy and guidelines were fully 

endorsed by Cabinet on 30 April 1997. In terms of the Cabinet decision, all state and parastatal purchases / lease 

contracts (for goods, works and services) entered into after this date, are subject to the NIP requirements. NIP is 

obligatory and therefore must be complied with. The Industrial Participation Secretariat (IPS) of the Department of 

Trade and Industry (DTI) is charged with the responsibility of administering the programme.

The NIP obligation is benchmarked on the imported content of the contract. Any contract having an imported 

content equal to or exceeding US$ 10 million or other currency equivalent to US$ 10 million will have a NIP 

obligation. This threshold of US$ 10 million can be reached as follows:

1.1

Multiple contracts for the same goods, works or services each with imported content exceeding US$3 million 

awarded to one seller over a 2 year period which in total exceeds US$10 million.

A contract with a renewable option clause, where should the option be exercised the total value of the 

imported content will exceed US$10 million.

Multiple suppliers of the same goods, works or services under the same contract, where the value of the 

imported content of each allocation is equal to or exceeds US$ 3 million worth of goods, works or services to 

the same government institution, which in total over a two (2) year period exceeds US$10 million.

The NIP obligation applicable to suppliers in respect of sub-paragraphs 1.1 (a) to 1.1 (c) above will amount to 

30 % of the imported content whilst suppliers in respect of paragraph 1.1 (d) shall incur 30% of the total NIP 

obligation on a pro-rata basis.

To satisfy the NIP obligation, the DTI would negotiate and conclude agreements such as investments, joint 

ventures, sub-contracting, licensee production, export promotion, sourcing arrangements and research and 

development (R&D) with partners or suppliers.

A period of seven years has been identified as the time frame within which to discharge the obligation.

REQUIREMENTS OF THE DEPARTMENT OF TRADE AND INDUSTRY

In order to ensure effective implementation of the programme, successful tenderers (contractors) are required 

to, immediately after the award of a contract that is in excess of R10 million (ten million Rands), submit details 

of such a contract to the DTI for reporting purposes.

The purpose for reporting details of contracts in excess of the amount of R10 million (ten million Rands) is to 

cater for multiple contracts for the same goods, works or services; renewable contracts and multiple suppliers 

for the same goods, works or services under the same contract as provided for in paragraphs 1.1.(b) to 1.1. 

(d) above.

Tender SUBMISSION AND CONTRACT REPORTING REQUIREMENTS OF TenderDERS AND 

SUCCESSFUL TenderDERS (CONTRACTORS)

Tenderders are required to sign and submit this Standard Tenderding Document (SBD 5) together with the 

Tender on the closing date and time.
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4

Tender number: Closing date:

Name of tenderer:

Postal address:

 

Signature: Name (in print):

Date:

3.2

3.3

4.1

4.2

• Tender / contract number.

In order to accommodate multiple contracts for the same goods, works or services; renewable contracts and 

multiple suppliers for the same goods, works or services under the same contract as indicated in sub-

paragraphs 1.1 (b) to 1.1 (d) above and to enable the DTI in determining the NIP obligation, successful 

Tenderders (contractors) are required, immediately after being officially notified about any successful Tender 

with a value in excess of R10 million (ten million Rands), to contact and furnish the DTI with the following 

information:

b. the contractor and the DTI will sign the NIP obligation agreement;

• Description of the goods, works or services.

• Date on which the contract was accepted.

• Name, address and contact details of the government institution.

• Value of the contract.

• Imported content of the contract, if possible.

The information required in paragraph 3.2 above must be sent to the Department of Trade and Industry, 

Private Bag X 84, Pretoria, 0001 for the attention of Mr. Elias Malapane within five (5) working days after 

award of the contract. Mr. Malapane may be contacted on telephone (012) 394 1401, facsimile (012) 394 2401 

or e-mail at Elias@thedti.gov.za for further details about the programme.

PROCESS TO SATISFY THE NIP OBLIGATION

Once the successful Tenderder (contractor) has made contact with and furnished the DTI with the information 

required, the following steps will be followed:

a. the contractor and the DTI will determine the NIP obligation;

c. the contractor will submit a performance guarantee to the DTI;

d. the contractor will submit a business concept for consideration and approval by the DTI;

e. upon approval of the business concept by the DTI, the contractor will submit detailed business plans 

outlining the business concepts;

f. the contractor will implement the business plans; and

g. the contractor will submit bi-annual progress reports on approved plans to the DTI.

The NIP obligation agreement is between the DTI and the successful Tenderder (contractor) and, therefore, 

does not involve the purchasing institution.
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T2.27 - PROOF OF REGISTRATION ON CENTRAL SUPPLIERS DATABASE

Project title:
Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and 

Minor Building Works)

Bid no:         ZNB 5805/2023-H Project Code: 31011185

ATTACH A COPY OF PROOF, THAT THE BIDDER IS 

REGISTERED ON THE CENTRAL SUPPLIERS DATABASE TO 

THIS PAGE FOR ADJUDICATION PURPOSES

NOTE

In the case of a Tender by a Joint Venture, copies of proof of registration on the Central Suppliers Data

Base in respect of each party to the Joint Venture must be attached to this page
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T2.28 - PROOF OF CIDB REGISTRATION NUMBER

Project title:
Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and 

Minor Building Works)

Tender no:  

       

ZNB 5805/2023-H Project Code: 31011185

ATTACH A COPY OF PROOF, THAT THE TENDERER IS 

REGISTERED WITH THE CONSTRUCTION INDUSTRY 

DEVELOPMENT BOARD (CIDB) TO THIS PAGE FOR 

ADJUDICATION PURPOSES

NOTE

In the case of a Tender by a Joint Venture, copies of proof of registration with the CIDB in respect of each

party to the Joint Venture must be attached to this page
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Criteria Deliverable Required

Structural Engineer

Provision of  a   BSc Civil 

Engineering degree 

coupled with an ECSA Pr 

Eng certificate.

Site Foreman Provision of a minimum 

NQF Level 6 qualification 

in Civil Engineering 

Agreement between 

the two  parties i.e 

bidder and 

manufacturers of 

parkhomes to erect 

parkhome 

Provision of letter of 

undertaking  and 

brochure

Gurantee on 

installation

Provision of a letter from 

manufacturer stating at 

least a 15 year gurantee 

on the prefabricated units 

(letter to be signed and 

stamped)

Comments (FOR USE BY EVALUATION COMMITTEE)

 

T2.29 MANDATORY TECHNICAL CRITERIA

The following section contains the Mandatory Technical requirements for this bid and may include but is not limited to equipment/plant 

requirements, personnel requirements, minimum level of experience, professionals required, certifications required, minimum financial 

requirements, etc. Should the tenderer fail any of the criteria in T2.29, the tender will be deemed non-responsive and will be excluded from further 

evaluation. This evaluation forms part of Stage 1.

T2.29 Mandatory Technical Criteria

Successful tenderers must pass all technical criteria as set out below. If below table is blank then Mandatory Technical Criteria is not 

applicable on this tender.

Deliverable meets Criteria (YES / NO) 

(FOR USE BY EVALUATION 

COMMITTEE) 

Safety Officer Provision  of a minimum 

NQF level 6 qualification 

in Occupational Health 

and Safety.
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1.

2.

-

-

-

-

-

-

-

-

3.

4.

5.

6.

NAME (PRINT):

CAPACITY: 1.

SIGNATURE:

NAME OF FIRM:
     

2.

DATE:

(i)      Tendering documents, viz

T2.30 CONTRACT FORM - PURCHASE OF GOODS/WORKS-Part 1

THIS FORM MUST BE FILLED IN DUPLICATE BY BOTH THE SUCCESSFUL TENDERER (PART 1) AND THE 

PURCHASER (PART 2).  BOTH FORMS MUST BE SIGNED IN THE ORIGINAL SO THAT THE SUCCESSFUL 

TENDERER AND THE PURCHASER WOULD BE IN POSSESSION OF ORIGINALLY SIGNED CONTRACTS 

FOR THEIR RESPECTIVE RECORDS.

PART 1 (TO BE FILLED IN BY THE TENDERER)

I hereby undertake to supply all or any of the goods and/or works described in the attached tendering 

documents to Head: Health (Department of Health: Province of KwaZulu-Natal) in accordance

The following documents shall be deemed to form and be read and construed as part of this agreement:

with the requirements and specifications stipulated in tender number ZNB 5805/2023-H at the price/s 

quoted.

I confirm that I have satisfied myself as to the correctness and validity of my Tender; that the price(s) and 

rate(s) quoted cover all the goods and/or works specified in the Tenderding documents; that the price(s) and 

rate(s) cover all my obligations and I accept that any mistakes regarding price(s) and rate(s) and calculations 

will be at my own risk.

Invitation to tender;

Tax Compliance Status (TCS) PIN;

Pricing schedule(s);

Technical Specification(s);

Preference claims for Specific Goals in terms of the Preferential Procurement Regulations 2022;

Declaration of interest;

Declaration of Tenderder’s past SCM practices;

Certificate of Independent Tender Determination

Special Conditions of Contract;

(ii)        General Conditions of Contract for construction works Edition 2 - GCC2010; and

(iii)       Other (specify)

I accept full responsibility for the proper execution and fulfilment of all obligations and conditions devolving 

on me under this agreement as the principal liable for the due fulfilment of this contract.

I declare that I have no participation in any collusive practices with any Tenderder or any other person 

regarding this or any other Tender.

I confirm that I am duly authorised to sign this contract.

Witnesses:

Date:
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1.

accepts your tender under reference ZNB 5805/2023-H dated _________________________for the supply of

goods/works indicated hereunder and/or further specified in the annexure(s).

2.

3.

4.

[Place] [Date]

NAME (PRINT):

SIGNATURE: 1.

2.

     

OFFICIAL STAMP:

Date:

T2.31 CONTRACT FORM - PURCHASE OF GOODS/WORKS-Part 2

PART 2 (TO BE FILLED IN BY THE PURCHASER)

I ______________________________________________________________________ in my capacity as

An official order indicating delivery instructions is forthcoming.

ITEM

NO. 

PRICE  (ALL 

APPLICABLE 

TAXES 

INCLUDED)

I confirm that I am duly authorised to sign this contract.

SIGNED AT _____________________________________________ON____________________________

Witnesses:

BRAND DELIVERY PERIOD
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31011185

REFER TO ANNEXURE  C

A detailed OHSE Plan is to be submitted by the successful tenderer as per Construction Regulation 7(1)(a). The following 

are the minimum standard legal documentation that must form part of the OHSE Plan based on the risks attached in 

executing this project titled;

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building Works)

 T2.32 - OHSE PLAN STRUCTURE

Project title:
Midlands Regional Laundry - Major Upgrades and Additions (Repairs to 

Roof and Minor Building Works)

Tender no: ZNB 5805/2023-H Project Code:
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Project title:
Midlands Regional Laundry - Major Upgrades and Additions 

(Repairs to Roof and Minor Building Works)

Tender no: ZNB 5805/2023-H

Project Code: 31011185

 T2.33 - OHSE CLIENT SPECIFIC REQUIREMENTS

REFER TO ANNEXURE C
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Project title:

Midlands Regional Laundry - Major Upgrades 

and Additions (Repairs to Roof and Minor 

Building Works)

Tender no: ZNB 5805/2023-H

Project Code: 31011185

     

 T2.34 - BASELINE RISK ASSESSMENT

REFER TO ANNEXURE C
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TENDER EVALUATION CRITERIA AND SCORING

The weighting for Functionality is as follows:

Evaluation Criteria Deliverables Points Sub-Criteria

1 Company Past 

Experience

50 Points 50 Sub-points Submission of three(3) award 

letters and corresponding 

completion certificates of 

projects of similar value 4GB 

and similar scope (Repairs or 

Replacing Roof), completed in 

the past 5 years 

35 Sub-points Submission of two(2) award 

letters and corresponding 

completion certificates of 

projects of similar value 4GB 

and similar scope (Repairs or 

Replacing Roof), completed in 

the past 5 years 

15 Sub-points Submission of one(1) award 

letter and corresponding 

completion certificate of project 

of similar value 4GB and 

similar scope (Repairs or 

Replacing Roof), completed in 

the past 5 years 

Sub-Points

Provision of 3 award letters 

and corresponding 

completion certificates of 

projects of similar value 

4GB and similar scope 

(Repairs or Replacing 

Roof), completed in the past 

5 years 

0 Sub-points

 

T2.36 - Functionality Criteria

The threshold score, below which tenderers are eliminated from further consideration is 60 points

No submission provided.
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10 Sub-points Provision of a detailed project 

organogram, indicating  roles of 

all technical resources, 

including Professional Civil 

Engineer and Safety Officer

40 Sub-points Provision of trade tested 

Carpenter, Electrician and 

Plumber coupled with  detailed 

Cvs demonstrating a minimum 

of  3 years (post qualification) 

relevant experience with 

traceable references

0 Sub-points No Submission

Evaluation Criteria Deliverables Points

Price 80 Points

Specific Goals 20 Points

The points allocated to each tenderer for Specific 

Goals.  In this regard, the points score for this 

criteria for each tenderer, shall be determined as 

follows:

- full points(20 points) to companies who are at 

least 51% Owned by Black People

Provision of a detailed 

project organogram that 

sets out the roles of each 

proposed technical 

resource, coupled by their 

Curriculum vitaes 

demostrating  relevant 

experience 

50 Points

The lowest responsive and responsible priced 

offer shall be allocated 80 points. All other 

responsive and responsible offers shall be 

allocated a prorated point value based on the 

lowest responsive and responsible priced offer.

2 Tenderer’s Project 

Management Structure 

and Organogram and 

Experience of Resources 

Proposed for the Project

TENDER EVALUATION CRITERIA AND SCORING PRICE AND SPECIFIC GOALS
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FACSIMILE NUMBER E-MAIL ADDRESS

E-MAIL ADDRESS

CONTACT PERSON TELEPHONE NUMBER

TELEPHONE NUMBER FACSIMILE NUMBER

TOTAL NUMBER OF ITEMS 

OFFERED
TOTAL TENDER PRICE (ALL INCLUSIVE)

TENDERING PROCEDURE ENQUIRIES MAY BE DIRECTED TO: TECHNICAL INFORMATION MAY BE DIRECTED TO:

DEPARTMENT/ PUBLIC ENTITY CONTACT PERSON

SIGNATURE OF TENDERER DATE

CAPACITY UNDER WHICH 

THIS TENDER IS SIGNED 

(Attach proof of authority to 

sign this tender; e.g. 

resolution of directors, etc.)

YES NO

[IF YES ENCLOSE PROOF] (IF YES ANSWER PART B:3 BELOW)

 No

If YES, State the name of the 

verification agency accredited by 

SANAS

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/SWORN AFFIDAVIT(FOR EMEs& QSEs) MUST BE SUBMITTED IN ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE]

ARE YOU THE ACCREDITED 

REPRESENTATIVE IN SOUTH 

AFRICA FOR THE GOODS 

/SERVICES /WORKS OFFERED?

Yes                       NO

ARE YOU A 

FOREIGN BASED 

SUPPLIER FOR THE 

GOODS 

B-BBEE STATUS LEVEL 

VERIFICATION CERTIFICATE 

(Tick YES or NO)

 Yes  

B-BBEE STATUS LEVEL SWORN AFFIDAVIT (Tick YES 

or NO)

 Yes 

  

 No

TCS PIN: CSD No:

E-MAIL ADDRESS

CELLPHONE NUMBER

NAME OF TENDERER

POSTAL ADDRESS

STREET ADDRESS

VAT REGISTRATION NUMBER

THE SUCCESSFUL TENDERER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT 

TENDER RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE TENDER BOX SITUATED AT (STREET ADDRESS)

SUPPLIER INFORMATION

PART A

INVITATION TO TENDER - SBD 1

ZNB 5805/2023-H

TELEPHONE NUMBER CODE NUMBER

TENDER NUMBER: ZNB 5805/2023-H CLOSING DATE: As Per Tender Advert CLOSING TIME: 11:00

DESCRIPTION Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building Works)
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NB: FAILURE TO PROVIDE ANY OF THE ABOVE PARTICULARS MAY RENDER THE TENDER INVALID.

3.4.     DOES THE TENDERER HAVE ANY SOURCE OF INCOME IN THE RSA?                                   YES NO

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN, IT IS NOT A REQUIREMENT TO OBTAIN A TAX COMPLIANCE STATUS / TAX COMPLIANCE SYSTEM PIN CODE FROM THE SOUTH AFRICAN 

REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 ABOVE.

3.2.     DOES THE TENDERER HAVE A BRANCH IN THE RSA?                   YES NO

3.3.     DOES THE TENDERER HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                                    YES NO

2.3       APPLICATION FOR TAX COMPLIANCE STATUS (TCS) OR PIN MAY ALSO BE MADE VIA E-FILING. IN ORDER TO USE THIS PROVISION, TAXPAYERS WILL NEED TO REGISTER WITH SARS AS E-FILERS THROUGH 

THE WEBSITE WWW.SARS.GOV.ZA.

2.4       TENDERERS MAY ALSO SUBMIT A PRINTED TCS TOGETHER WITH THE Tender. 

2.5       IN TENDERS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT A SEPARATE PROOF OF   TCS / PIN / CSD NUMBER.

2.6       WHERE NO TCS IS AVAILABLE BUT THE TenderDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD NUMBER MUST BE PROVIDED. 

3.          QUESTIONNAIRE TO TenderDING FOREIGN SUPPLIERS

3.1.     IS THE TENDERER A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                  YES NO

PART B

TERMS AND CONDITIONS FOR TENDERER - SBD 1
1.5.     THIS TENDER IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT 2000 AND THE PREFERENTIAL PROCUREMENT REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT 

(GCC) AND, IF APPLICABLE, ANY OTHER LEGISLATION OR SPECIAL CONDITIONS OF CONTRACT.

2.          TAX COMPLIANCE REQUIREMENTS

2.1       TENDERERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS. 

2.2       TENDERERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO ENABLE   THE ORGAN OF STATE TO VIEW THE TAXPAYER’S PROFILE AND TAX STATUS.
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THE CONTRACT

 

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building Works)
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C1 - AGREEMENT AND CONTRACT DATA

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building Works)
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FORM OF OFFER AND ACCEPTANCE

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building Works)
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Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building 

Works)

 

THE OFFER AND ACCEPTANCE FORM IS BOUND INTO SECTION 1 (See end of Returnable Documents) 

OF THIS DOCUMENT AS PART OF THE RETURNABLE DOCUMENTS. ONCE A CONTRACT IS 

CONCLUDED WITH A SUCCESSFUL TENDERER, THIS PAGE WILL BE REPLACED WITH THE 

FILLED AND SIGNED OFFER AND SIGN ACCEPTANCE BY THE EMPLOYER AND IT WILL BECOME 

PART OF THE CONTRACT.

PLEASE SUBMIT THE OFFER AND ACCEPTANCE FORM WITH THE OTHER RETURNABLE 

DOCUMENTS.

C.1.1 - FORM OF OFFER AND ACCEPTANCE
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C1.2 - CONTRACT DATA

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building Works)
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Tender no:         

 

 

[1.1.1.15]

Tel:                    Fax:

[1.2.1.2]

Tender no:         

[1.1.1.13]

[5.16.3]

[5.3.1]

[4.3]

[5.6]

[6.2]

[8.6]

Priced Bill of Quantity

 

[5.3.2] 14 calendar days  

Programme

The documentation required before commencement with the Works execution are;

The defects liability period is:

PART 1: DATA PROVIDED BY THE EMPLOYER

310 Jabu Ndlovu Street

Pietermaritzburg

3200

5 years after the Final Approval Certificate

Insurance

Documentation required before Commencement of the Works:

Initial Programme

Latent Defect Period

The latent defect period is:

Health and Safety Plan

Defects Liability Period is Applicable for the whole of the Works

Defects Liability Period

The Contractor shall deliver his programme of work within 10 calendar days after notice from the Employer, prior to 

the Commencement Date.

The Contractor shall deliver his Health and Safety Plan of the Works within 14 calendar days after notice from the 

Employer, prior to the Commencement Date.

The Contractor shall deliver his chosen Guarantee (security) for this Works within 14 calendar days after notice 

from the Employer, prior to the Commencement Date.

The Contractor shall deliver his insurance for the Works within 14 calendar days after notice from the Employer, 

prior to the Commencement Date.

Guarantee

12 months

ZNB 5805/2023-H

Cash flow by contractor

 The Contractor is required to submit his Programme of Works in terms of Clause 5.6.1 and 5.3.1 and the Principal 

Agent is required to approve this within 7 days in terms of Clause 5.6.3

C 1.2 CONTRACT DATA: 

CONTRACT DATA FOR:

Postal address:

Physical address:

PRE-TENDER INFORMATION

3200

CONTRACT SPECIFIC DATA

The following contract specific data are applicable to this contract:

ZNB 5805/2023-H

The General Conditions of Contract are the clauses contained in the General Conditions of Contract (2010) (Second Edition) published by the South

African Institution of Civil Engineering. Copies of these conditions of contract may be obtained through most regional offices of the South African

Institution of  Civil Engineering, telephone number 011 805 5947 or by visiting their website at www.saice.org.za.

Employer:

033 - 940 2600

Head: Department of Health (KZN Department of Health: Province of KwaZulu-Natal)

N/A

Pietermaritzburg

CONTRACT VARIABLES 

This schedule contains all variables specific to this document and is divided into pre-tender and post-tender categories.  The pre-tender category must 

be completed in full and included in the tender documents.  Both the pre-tender and post-tender categories form part of this agreement.

Spaces requiring information must be filled in, shown as ‘not applicable’ or deleted but not left blank.  Where choices are offered, the non-applicable 

items are to be deleted.  Where insufficient space is provided the information should be annexed hereto and cross referenced to the applicable clause 

of the schedule.  Key cross reference clauses are italicised in [ ]  brackets.

The Engineer/Principal Agent, in accordance with Clause 1.1.1.16, shall obtain the specific approval from the Employer before executing any 

of his functions according to the "Conditions under which Consultants are appointed", or in the event where an employee of the Employer 

represents the Employer, the relevant General Delegations applicable at the time of executing his/her duties as described in Clause 3.1.2.

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building Works)

CONTRACTING AND OTHER PARTIES

Private Bag X9051

The Contractor shall deliver his Cash flow for the Works within 14 calendar days after notice from the Employer, 

prior to the Commencement Date.

The time to submit the documentation required before commencement with Works execution is:

The Contractor shall deliver his Priced Bill of Quantity within 14 calendar days after notice from the Employer, prior 

to the Commencement Date.
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[5.8.1]

 

 

[5.8.1]

 

 

[3.1.3]

 

  [6.2.1]

 
[6.2.1]

 

[5.3.1]

[5.4.1]

[5.6.1]

 

[1.1.1.33]

 

[1.1.1.30]

 

 

 

 

[6.10.6.2]

 

Yes No        

X

 Yes        X No

         

 Yes No        

 

 [8.6.1.1.2]

                                                                        

[8.6.1.1.3]

[8.6.1.1]

[8.6.1.3]

[6.5.1.2.3]

The time to deliver the deed of guarantee is  Prior to site hand over in terms of clause 5.3.1 and 5.3.2.

Please see CONTRACT DATA - below to select Guarantee Option

Works description:  Refer to document C3 – Scope of Work.

3)        Payment will be made for materials and goods 

Where so :

Contract sum + 30%The value of Works Insurance, including SASRIA cover, taken by the contractor on this contract shall be: 

R10 million

(b)      in respect of interest owed to the employer, the interest rate as determined by the Minister of Finance, from time to time, in terms of 

section 80(1)(b) of the Public Finance Management Act, 1999 (Act No. 1 of 1999), will apply  

4)        Dispute resolution by litigation

2)        Lateral support insurance to be effected by the contractor:                          

ends on

13-Dec-24

N/A

CONTRACT DETAILS

The Agreement comes into effect on the date when;

The tenderer receives one fully completed original copy of this document , including the Schedule of Deviations (if any)

The agreement  (“this document”) consists of;

1. Agreement and Conditions of Contract.

2. Form of Offer and Acceptance.

3. Contract Data.

4. Scope of Works.

5. Site Information.

6. Drawings & documents referred to in the 1 to 4 above.

 

(See Form of Offer and Acceptance)

Possession of the site will be given within 10 calendar days after the contractor has fulfilled the conditions (4.3, 5.6, 6.2, 8.6) and received the 

notification from the Employer of Site Hand Over where the contractor will receive one fully signed copy of the Form of Offer and Acceptance from the 

employer.

Commencement Date

R0.00 

The limit for indemnity for liable insurance is: Contract Sum + 30%

30% of the Contract Price

The Value of material, supplied by the Employer, and not included in the Contract Price, is:

5)        Extended defects liability period applicable to the following elements: Electrical, Mechanical 

ends on

The value of Public Liability Insurance cover, taken by the contractor on this contract shall be: 

The amount to cover Professional Fees, not included in the Contract Price, for repairing damage and loss to be included in the insurance:

The percentage allowance to cover overhead charges for contractor and subcontractors, is: 33.00%

N/A

Commencement date means the date of Site Hand over that should not occur prior to the tenderer receiving one fully signed copy of the Offer and 

Acceptance in terms of the Form of Offer and Acceptance.

15-Dec-23

Security

Engineer/Principal Agent to consult with Employer

Specific options that are applicable to a State organ only

1)        Interest rate legislation:  

(a)       in respect of interest owed by the employer, the interest rate as determined by the Minister of Justice and Constitutional Development 

from time to time, in terms of section 1(2) of the Prescribed Rate of Interest Act, 1975 (Act No. 55 of 1975), will apply; and

N/A

First Year end break - commences

Second Year end break - commences

Third Year end break - commences

Fourth Year end break - commences

ends on

The contractor shall commence executing the Works within 7 calendar days from the Commencement Date.

The Contractor shall deliver his programme of work within 10 calendar days after notice from the Employer, prior to the Commencement Date.

 

02-Jan-24

06-Jan-25

ends on

N/A

Special non- working days

Non-Working days

Non-Working days Sundays

 

 

All Nationally Recognized Public Holidays and the year end break

Site description:  Refer to document C4 – Site Information.

The Engineer shall obtain the specific approval from the Employer before executing any of his functions according to the "Conditions under which

Consultants are appointed", or in the event where an employee of the Employer represents the Employer, the relevant General Delegations applicable

at the time of executing his/her duties.

Page 80 of 193



KZN Department of Health

Tender Document 

Version 5 - March 2023

[1.1.1.14]

 

12

[5.5.1]

[5.13.1]

 

 

 

[5.5.1]

[5.13.1]

[5.5.1]

[5.13.1]

[5.5.1]

[5.13.1]

[5.5.1]

[5.13.1]

[5.5.1]

[5.13.1]

[5.5.1]

[5.13.1]

[1.3.2]
 

[6.10.1.5]

[6.10.3]

10.00%

[6.8.1]

[6.8.2]

[6.8.3]
[6.8.2]

[6.8.3]

[5.14.5]

[5.14.5.6]

[10.5]

[10.5.3] One

[10.9.1]

0.04% of the Contract Price, rounded to the nearest R10

Months (which shall be deemed to include all Non – Working Days, Special Non 

– Working Days and the year-end Builders Annual Industry Holiday Periods). 

Portion 4: 

The number of Adjudication Board Members to be appointed is:

Replace the last part of the clause with the following: "..on the application of either party, by the Chairman, or his nominee of the Association of 

Arbitrators."

Portion 5:

N/A

N/A

N/A

0.04% of the Contract Price, rounded to the nearest R10

N/A

N/A

0.04% of the Contract Price, rounded to the nearest R10

0.04% of the Contract Price, rounded to the nearest R10

of the Contract Price

The percentage advance on materials not yet built into the Permanent Works is:

The Practical Completion date is:

Portion 1: 

The whole of the works shall be completed within:

The date for practical completion shall be 

For the works as a whole:

A time measured from the Commencement date.

The date for practical completion from the commencement date and the penalty per calendar day:

For the works in sections:

The determinations of disputes shall be by ARBITRATION ONLY.

The following clause must be added to clause 5.14.5:

The employers agent shall submit the final account within 3 calendar months to the principal agent.

N/A

Portion 3:

0.04% of the Contract Price, rounded to the nearest R10

0.04% of the Contract Price, rounded to the nearest R10

Portion 6:

The penalty per calendar day shall be :

To be determined

Practical Completion Date

0.04% of the Contract Price, rounded to the nearest R10

Portion 2: 

The law applicable to this agreement shall be that of the: Republic of South Africa                           

Notwithstanding anything to the contrary contained in the General conditions of Contract and Preliminaries, this contract is a fixed price contract and not

subject to any Contract Price Adjustment Factors.

80.00%

Percentage retention on amounts due to contractor is: The Percentage retention is nil. The only security required by the Employer will be 

such as selected by the Contractor on the Form of Offer and Acceptance and Part 2: 

CONTRACT DATA PROVIDED BY THE CONTRACTOR, point 2 - Documents, of the 

Contract Data.

Maximum retention is:
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[1.1] [1.1.1.5]

 [5.12.2.2]

 [6.2.1]

(a)

(b)

[1.1.1.16]

[1.1.1.21]

[4.4.1]

[6.2.1]

[6.10.6.2] Replace "at the prime overdraft rate, as charged by the Contractor's Bank,"  with "..at the interest rate as determined by the Minister of 

Justice and Constitutional Development from time to time, in terms of section 1(2) of the Prescribed Rate of Interest Act, 1975 (Act No. 55 

of 1975). "

Omit ",on all overdue payments from the date on which the same should have been paid..." and replace with " only after 30 calendar days 

from receiving written notice from the Contractor that the amount is overdue,.."

Clause

FRAUDULENT PRACTICE – means a misrepresentation of facts in order to influence a procurement process or the execution of a 

contract to the detriment of any tenderer and includes collusive practise among tenderers (prior to or after the tender submission) designed 

to establish tender prices at artificial non-competitive levels and to deprive the tenderer of the benefits of free and open competition.

ENGINEER/PRINCIPAL AGENT – means the person or entity appointed by the Employer and named in the Contract Data as the

Engineer /Principal Agent to act as agent of the Employer. In the event of an Engineer/Principal Agent not being appointed, then all the

duties and obligations of an Engineer/Principal Agent as detailed in the Contract shall be fulfilled by a representative of the Employer as

named in the Contract Data. (Hereafter referred to as Engineer)

 in respect of interest owed to the employer, the interest rate as determined by the Minister of Finance, from time to time, in terms of 

section 80(1)(b) of the Public Finance Management Act, 1999 (Act No. 1 of 1999), will apply

Add the following to the clause 4.4.1: "The Contract shall only use subcontractors who are duly registered with the CIDB and who has an 

ACTIVE status at the time of submitting the tender"

Refer to Offer and Acceptance form for the various options that the contractor may choose from in providing a form of Guarantee under 

"GUARATEE OPTIONS". 

in respect of interest owed by the employer, the interest rate as determined by the Minister of Justice and Constitutional Development from 

time to time, in terms of section 1(2) of the Prescribed Rate of Interest Act, 1975 (Act No. 55 of 1975), will apply; and

COMMENCEMENT DATE –  means the actual date of Site Hand over that should not occur prior to the Tenderer receiving one fully signed 

copy of the Offer and Acceptance in terms of the Form of Offer and Acceptance.

CONSTRUCTION GUARANTEE – means an on demand guarantee at call obtained by the contractor from an institution approved by the 

employer in terms of the employer's construction guarantee form as selected in the Offer and Acceptance Form and the contract data.

CORRUPT PRACTICE – means the offer, giving, receiving, or soliciting of anything of value to influence the action of a public official in the 

procurement process or in contract execution.

FINAL ACCOUNT - The document prepared by the principal agent, which reflects the contract value of the works at final approval or 

termination.

GENERAL ITEMS - or preliminaries means items stipulated in the Pricing Data relating to general obligations, site services, facilities and/or 

items that cover elements of the cost of the work which are not considered as proportional to the quantities of the Permanent Works. 

CONSTRUCTION PERIOD – means the period commencing on the commencement date and ending on the date of due completion 

date.  This period will be deemed to commence on actual site hand over date to the contractor and end on the date of practical completion 

and shall include all annual industrial holiday periods, Sundays and public holidays. 

INTEREST – the interest rates applicable on this contract, whether specifically indicated in the relevant clauses or not, will be in terms of 

the legislation of the Republic of South Africa, and in particular:

ABNORMAL CLIMATIC CONDITIONS - means conditions over and above what could reasonably be expected for the specific locality 

where the Works are being executed and include inter alia exessive rain, heat, cold, wind and any other climatic condition that would not 

normally be experienced during the season that the Works are executed in that area. The South African Weather Service's 

(http://www.weathersa.co.za) 10 year average climatic conditions statistics would be what could be reasonably expected for the specific 

locality where the Works are executed.
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[5.12.3]

5.12.3.1 Failure to give possession of the site to the contractor.

5.12.3.2 Making good physical loss and repairing damage to the works where the contractor is not at risk.

5.12.3.3 Contract instructions not occasioned by default by the contractor.

5.12.3.4 Failure to issue construction information timeously or the late issue of a contract instruction following a request from the contractor.

5.12.3.5 Late acceptance by the principal agent of a design undertaken by a selected subcontractor where the contractor’s obligations have been met.

5.12.3.6 Suspension or cancellation termination invoked by a nominated or selected n/s subcontractor due to default by the employer or the principal agent.

5.12.3.7 Insolvency of a nominated subcontractor.

5.12.3.8 A direct contractor.

5.12.3.9 Opening up and testing of work and materials and goods where such work is according  to in accordance with the contract documents.

5.12.3.10 The execution of additional work for which the quantity included in the bills of quantities is not sufficiently accurate.

5.12.3.11 Late or failure to supply materials and goods for which the employer is responsible.

5.12.3.12 Suspension of the works."

[5.14.5.1]

[5.16.4]

[6.2.3]

[9.3.2.2]

  
(a)

(b)

(c)

(d)

(e)

(a)

(b)

(c)

MANAGING PROJECT DURATION

Activity-and total float shall belong to the Employer.

The Contractor shall deliver his programme of work within 10 calendar days after notice from the Employer, prior to the Commencement 

It is a condition of this contact that, the contracter submit to the Engineer/principal agent a detailed CPM Programme which shall be to the 

approval of the Engineer/principal agent. In this regard tenderers are advised to consult with the Engineer/Principal Agent as to the format 

and requirements of the programme as no claim whatsoever will entertained should the programme fail to meet the requirements of the 

Engineer/Principal Agent. Failure to submit the programme within the stipulated time may result in the contractor being held in breach of 

contract.

The approved programme will form the basis of time management of the project and extension of time will not be guaranteed unless the 

Contractor has strictly complied with this provision.

The programme shall make allowance for inclement weather at 3 workings days per month.

The Contractor shall co-ordinate his programme with all other contractors whose work may precede or be executed simultaneously to his 

own. The Contractor will be called upon to plan and control the project using the Project Evaluation and Review Technique (PERT) or other 

approved Critical Path Method (CPM) network analysis of his events and activities and those of the sub-contractors in his employ and must 

co-ordinate his planning with any other contractor employed on the project. A fortnightly project control report will be expected from the 

Contractor in writing, evaluating any gains or delays against the critical path and he should allow for all costs involved in planning reviewing 

and updating the programme to the satisfaction of the Principal Agent against this item.

Add to clause 6.2.3 the following "The Contractor shall provide proof of paid-up premium payments to accompany his payment certificate 

as proof that his performance guarantee has not expired yet. The Contractor will not receive payment without proof of the validity of their 

performance guarantee.

Insurance policies to be approved by the Employer within 21 days of the date of the Commencement of the Works.

Add the following new clause "5.16.4. Upon the issue of a Final Approval Certificate, unless otherwise provided in the Contract:

5.16.4.1. The performance Guarantee (if any) shall be returned within 14 days to the guarantor in terms of Clause 7."

Omit clause 5.12.3 and add the following: 

SPECIAL CONDITIONS OF CONTRACT

"5.12.3. If an extension of time is granted, the Contractor shall be paid such additional time-related General Items, including for special non-

working days, if applicable as are appropriate regarding to any other compensation which may already have been granted in respect of the 

circumstances concerned.The reasons for extension of time that would invoke payment of time related General Items are inter alia;

Duties and functions of the Engineer requiring the specific approval of the Employer BEFORE execution of any part of these duties are as 

follows:

Any notice of disagreement raised by the Contractor or written Dispute Notice given by the Contractor to the Engineer shall be submitted 

by the Engineer, together with the Engineer's recommendations, to the Employer for determination.

The issue of the certificate of practical completion, certificate of completion and the final approval certificate shall be signed and submitted 

by the Engineer, to the Employer for final approval and signature. The certificates shall not be considered as officially issued until signed 

by the Employer.

Drawings, instructions or communications of any kind requiring variations of the works and  involving EXTRA's shall NOT be given effect by 

the Contractor UNTIL Official Variation Order submission including the Financial Request for Additional Funds, has been approved and 

signed by the Head of Department: Health

Determinations of contractors claims for extension of time (revision of the contract completion date). All claims for extension of time shall be 

submitted by the Engineer, together with the Engineer's recommendations, to the Employer for determination. Omit "Engineer" in clause 

42.2 and replace with "Employer".

Omit "without prejudice to the exercise of any lien the Contractor may have acquired over the Employer’s property."

Omit entire clause 5.14.5.1
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(a)

(b)

(i) The criteria to be used for WORK stoppages shall be for safety hazards or poor quality of work.

(ii)

 1.

2.

3.

4.

5.

6.

7.

8.

9.

Sept Oct Nov Dec Jan

Hours Hours Hours Hours Hours Hours

Programmed Rain days 0 30 30 15 15 90

Actual Rain days 16 22 35 15 18 106

-16 8 -5 0 -3 -16

8 hrs/day* 2

  

Where the programmed delays for inclement weather exceed the actual delays incurred the Completion Date(s) will not be adjusted.

INCLEMENT WEATHER AND CLAIMS FOR DELAYS IN PERFORMANCE

The Contract Sum includes a monthly allowance of 3 working days inclement weather during which rainfall exceeds 10mm per day for 

as indicated in the Scope of Works. These days shall be reflected on the critical path of the Contractor’s programme as specified in 

MANAGING PROJECT DURATION above.

The total of all monthly delays due to inclement weather shall be calculated in accordance with the example given below:

Total delays (in hours) will be rounded up or down to the nearest integer for the calculation of Working Days. The total hours (including 

lunch) per Working Day shall be 10 unless otherwise indicated on the Contractor’s programme.

Claims for delays in performance due to inclement weather shall be calculated separately for each calendar month and for the project as a 

whole. Delays or gains to the critical path shall be reflected in all revisions of the programme. An extension of time will only be granted 

where the following conditions are met:

Description

The total delay in performance granted to the Contractor expressed in days shall be added to the contractual Completion Date of each 

section of the Works. The contractual penalty clause shall only come into effect after this newly arrived date.

Claims granted for more than 2 (two) hours, but less than 10 (ten) hour (lunch included) day, shall be added together and expressed as 

full days.

All claims shall be submitted in writing to the Principal Agent within one working day of the actual stoppage.

The Employer’s site representative or the Employer’s Principal Agent, if the site representative is not available shall be notified when the Contractor 

stops the work and intends to claim performance delays. The Employer representative shall inspect the situation together with the Contractor and give 

an immediate decision.

Months

Difference

See point 5.2 in the Scope of Works for the specific days the tenderer must allow for in this contract.

Total

Estimated Extension of time - in working days

The stoppage claimed must cause a delay in the Completion Date of work. If the critical activities can proceed and a non-critical activity 

is delayed due to inclement weather no claims for delay shall be granted.

No claims for stoppages less than 2(two) hours per day shall be considered.

Where the project includes builder’s holidays the programmed durations for inclement weather shall be adjusted pro-rate to the actual 

Working Days.
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Tender no:         

Note: 

1

Fax no

e-mail address

 *Alternative A     Yes

**Alternative B N/A

Alternative A

YES
yes / no

or  

Alternative B

NO yes / no 

            
YES

Postal address:

The accepted contract price inclusive of tax is  R :

All information for this section requires consultation with the Contractor.  The Engineer/Principal Agent shall not pre-select any of the 

alternatives available to the Contractor.

- An amount varied in proportion to the contract value as compared to the Contract Sum.

- An amount varied in proportion to the Construction Period as compared to the initial Construction Period (excluding revisions to the Construction Period to which the Contractor is 

not entitled) to adjustment of the Contract Value in terms of the agreement.

[1.1.1.10]

** Calculated from the priced Bill of Quantity/Lump Sum document. The Contractor and the Engineer/Principal Agent shall agree on a division of the priced Preliminaries items into: 

initial establishment charge, monthly charge and final disestablishment charge.

 POST-TENDER INFORMATION

CONTRACT DETAILS

Tel no                               

Tax / VAT Registration No: 

[1.1.1.9]

[1.2.1.2]

Where sectional completion is required in terms of the agreement, the Contractor shall provide the Principal Agent with the division of the above categorized amounts into sections. 

Should the Contractor fail to provide such information within the period stipulated the categorized amounts shall be prorated to the value of each section.

The Contractor shall within 15 working days of the date of possession of the site provide the Principal Agent with a detailed breakdown of 

Preliminaries amounts for the works as a whole, or per section where applicable, including administrative and supervisory staff charges and for the 

use of construction equipment in terms of the programme.

Physical address:

[Amount in words]

The preliminaries amounts shall be paid in terms of:                                                          

10% of the General Items/Preliminaries amount shall not be varied

15% of the General Items/Preliminaries shall only be varied in proportion of the Contract Price to the Contract Sum

75% of the General Items/Preliminaries shall be varied in proportion to the revised Construction Period compared with the initial Construction Period.

* Assessed by the Engineer/Principal Agent as an amount prorated to the value of the Work duly executed in the same ratio as the Preliminaries bears to the Contract Price 

excluding VAT, Preliminary amount, Contingencies and any CPAP.

If the Contractor and the Engineer/Principal Agent can not agree, within 10 Working Days from the Commencement Date, on such a division then the 

Engineer/Principal Agent shall make a division of the Preliminaries to be incorporated in the valuations for each monthly payment certificate as follows;

Contractor Name:

Part 2: CONTRACT DATA PROVIDED BY THE CONTRACTOR:ZNB 5805/2023-H

For the adjustment of Preliminaries both the Contract Sum and the Contract Value (including tax) shall exclude the amount of Preliminaries, all Contingency Sum(s) and 

any provision for Cost Price Adjustment Provisions:-

- An amount which shall not be varied.

Payment Of Preliminaries (Clause 6.7, 6.8, 6.10 and 6.11)

Adjustment of Preliminaries (Clause 6.7, 6.8, 6.10 and 6.11)

The contractor is informed that only option 'A' shall apply

If the Contractor and the Principal Agent cannot agree, within ten (10)  Working Days from the Commencement Date, on such a division then the Principal Agent shall make a 

division of the Preliminaries to be incorporated in the valuations for each monthly payment certificate as follows;

75% varied in proportion to the revised Construction period compared with the initial Construction Period

When an extension of time has been granted in terms of the GCC and the preliminaries require to be adjusted accordingly, the pertinent sectional (subdivided) categorised 

preliminaries amounts shall be utilised, where applicable and not the overall preliminary amounts.

The Contractor shall provide a breakdown of charges (including tax) within 15 working days of the date of acceptance of tender and, where applicable, an apportionment of 

Preliminaries per section

0% of the amount shall not be varied

10% of the amount shall not be varied

15% varied in proportion of the Contract Value to the Contract Sum

Sectional Completion : Subdivision of Preliminaries Costs

For the adjustment of preliminaries for sections of the work the value of fixed, value, and time related amounts of the preliminaries for each section is required.  The contractor is to 

provide such information within fifteen (15)  working days of taking possession of the site, failing which the categorised preliminaries amounts shall be prorated to the value of each 

section.  

The above shall apply equally for projects where sectional completion was not contemplated at tender stage but subsequently occurred  on an adhoc basis during construction of 

the works as agreed between the client and the employer.  The original priced categorised amounts for fixed, value, and time related amounts shall be prorated to the value of each 

section.

Waiver of the Contractors lien or right of continuing possession is required.
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3

Capacity of 

signatory

as Witness.

as Witness.

Name of signatory for and behalf of the Contractor who by 

Capacity of signatory

Name of signatory for and behalf of the Employer who by 

Thus done and signed at…………………………………………………………….on …………..of………………………………………………………….20.….

SIGNATURES OF THE CONTRACTING PARTIES

Thus done and signed at…………………………………………………………….on …………..of………………………………………………………….20.….

GUARANTEE OPTIONS
The Tenderer agrees to provide a bank or insurance guarantee in accordance with clause 6.2.3 of the Conditions of the GCC2010 Contract within the 

period stated in the Contract Data. This guarantee shall be for a sum equal to an amount stated in the Contract Data.

Guarantees submitted must be issued by either an insurance company duly registered in terms of the Insurance Act (Long Term 

Insurance Act No 52 of 1998 or Short Term Insurance Act No 53 of 1998) or by a bank duly registered in terms of the Banks Act No 

94 of 1990, on the pro-forma referred to above. No alterations or amendments of the wording of the pro-forma will be accepted.
(a) the tenderer accepts that in respect of contracts up to R1 million, a payment reduction of 5% of the contact value will be applicable and will be 

reduced by the Employer in terms of the applicable conditions of contract.  

(b) in respect of contracts above R1 million, the Tenderer offers to provide security as indicated below: select one option

(i) payment reduction of 10% of the value certified in the payment certificate (excluding VAT)

(ii) bank or insurance Performance Guarantee of 10 % of the Contract Price

(iii) bank or insurance guarantee of 5% of the Contract Price and a payment reduction of  5% of the value certified in the payment certificate 

(excluding VAT)
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C1.3 - FORM OF GUARANTEE

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building Works)
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10%

"Engineer" means: 

"Works" means: 

"Site" means: 

C1.3 PERFORMANCE GUARANTEE - 

GCC FOR CONSTRUCTION WORKS (2nd Edition - 2010)

Head: Department of Health

KZN Department of Health:

Private Bag X 9051

Pietermaritzburg

3200

Sir,

ON DEMAND PERFORMANCE GUARANTEE

Tender Number ZNB 5805/2023-H Project Code 31011185

"Guarantor" means: 

Physical Address: 

For use with the General Conditions of Contract for Construction Works, Second Edition, 2010.

"Guaranteed Sum" means:    The maximum aggregate amount of:

The Agreement made in terms of the Form of Offer and Acceptance and such 

amendments or additions to the Contract as may be agreed in writing between the parties.

"Contract" means:                  

The accepted amount inclusive of tax of:"Contract Sum" means:          

"Expiry Date" means: 

   

   

Amount in Words: 

Amount in Words: 

GUARANTOR DETAILS AND DEFINITIONS

The Provincial Administration of KwaZulu-Natal in its Department of Health"Employer" means: 

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and 

Minor Building Works)

"Contractor" means: 

Please do a print preview 
before printing.
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1

2

3

3.1

3.2

4

4.1

4.2

4.3

5

5.1

5.2

5.3

6

7

8

9

a provisional or final sequestration or liquidation court order has been granted against the Contractor and that the 

Performance Guarantee is called up in terms of 5; and

It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms of 4 and 5 shall not exceed the 

Guarantor's maximum liability in terms of 1.

Where the Guarantor has made payments in terms of 5, the Employer shall upon the date of issue of the Final Payment Certificate 

submit an expense account to the Guarantor showing how all monies received in terms of this Payment Guarantee have been expended 

and shall refund to the Guarantor any resulting surplus. All monies refunded to the Guarantor in terms of this Performance Guarantee 

shall bear interest at the prime overdraft rate of the Employer's bank compounded monthly and calculated from the date payment was 

made by the Guarantor to the Employer until the date of refund.

the aforesaid written demand is accompanied by a copy of the notice of termination and/or the provisional/final sequestration 

and/or the provisional liquidation court order.

The Guarantor's period of liability shall be from and including the date of issue of this Performance Guarantee and up to and including 

the Expiry Date or the date of issue by the Engineer of the Certificate of Completion of the Works or the date of payment in full of the 

Guaranteed Sum, whichever occurs first. The Engineer and/or the Employer shall advise the Guarantor in writing of the date on which 

the Certificate of Completion of the Works has been issued.

Engineer Issues: Interim Payment Certificates, Final Payment Certificates and the Certificate Completion of the Works as defined 

in the Contract.

CONTRACT DETAILS

The Guarantor hereby acknowledges that: 

The Guarantor's liability shall be limited to the amount of the Guaranteed Sum.

Subject to the Guarantor's maximum liability referred to in 1, the Guarantor hereby undertakes to pay the Employer the sum certified 

upon receipt of the documents identified in 4.1 to 4.3:

any reference in this Performance Guarantee to the Contract is made for the purpose of convenience and shall not be 

construed as any intention whatsoever to create an accessory obligation or any intention whatsoever to create a suretyship; 

its obligation under the Performance Guarantee is restricted to the payment of money.

Subject to the Guarantor's maximum liability referred to in 1, the Guarantor undertakes to pay to the Employer the Guaranteed Sum or 

the full outstanding balance upon receipt of a first written demand from the employer to the Guarantor at the Guarantor's physical 

address calling up this Performance Guarantee, such demand stating that:

PERFORMANCE GUARANTEE

Payment by the Guarantor in terms of 5 will only be made against the return of the original Performance Guarantee by the Employer.

Payment by the Guarantor in terms of 4 or 5 shall be made with seven (7) calendar days upon receipt of the first written demand to the 

Guarantor.

A copy of a first written demand issued by the Employer to the Contractor stating that payment of a sum certified by the 

Engineer in an Interim or Final Payment Certificate has not been made in terms of the Contract and failing such payment 

within seven (7) calendar days, the Employer intends to call upon the Guarantor to make payment in terms of 4.2;

A first written demand issued by the Employer to the Guarantor at the Guarantor's physical address with a copy to the 

Contractor stating that a period of seven (7) days has elapsed since the first written demand in terms of 4.1 and the sum 

certified has still not been paid;

A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms of the Contract of the 

sum Certified in 4.

the Contract has been terminated due to the Contractor's default and that this Performance Guarantee is called up in terms 

of 5; or
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10

11

12

13

14

Date

Witness signatory (2) 

Witness signatory (1) 

Guarantor's signatory (2) 

This Performance Guarantee, with the required demand notices in terms of 4 or 5, shall be regarded as a liquid document for the 

purposes of obtaining a court order.

This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 2, where after no claims will be 

considered by the Guarantor. The original of this Guarantee shall be returned to the Guarantor after it has expired.

Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby consents in terms of Section 45 of 

the Magistrate's Court Act No 32 of 1944, as amended, to this jurisdiction of the Magistrate's Court of any district having jurisdiction in 

terms of Section 28 of the said Act, notwithstanding that the amount of the claim may exceed the jurisdiction of the Magistrate's Court.

Signed at

Capacity

The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner which the Employer may deem fit 

and the Guarantor shall not have the right to claim his release from this Performance Guarantee on account of any conduct alleged to be 

prejudicial to the Guarantor.

The Guarantor chooses the physical address as stated above for the service of all notices for all purposes in connection herewith. 

Capacity

 

 

 

Guarantor's signatory (1) 
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Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building Works)
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2

3

C2.1 PRICING INSTRUCTIONS
GCC FOR CONSTRUCTION WORKS (Second Edition  2010)

Project 

title:

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof 

and Minor Building Works)

The scale to which the Drawings are made is only to be made use of when no figured 

dimensions are given either on the Drawings or in the tender documents and the figured 

dimensions are always to be followed though they may not coincide with the scale of the 

Drawings, but dimensions where possible are to be taken from the buildings.

31011185Project Code:ZNB 5805/2023-H
Tender 

no:

C2.1 Pricing Instructions

Where any item is not relevant to this specific contract, such item is marked N/A (signifying

“not applicable”)

The adjustment of the preliminaries each item priced is to be allocated to one or more of the

three categories by insertion of “F”, “V”, “T” as the case may be against the price in the “rate”

column immediately preceding the “amount” column, where “F” denotes a fixed amount

(amount not varied), “V” denotes an amount variable in proportion to value and “T” denotes

an amount variable in proportion to time.

MASSES AND MEASURING UNITS

These shall be in accordance with the Measuring Units and National Measuring Standards

Act No. 76 of 1973 and amendments thereto.

The pages of each of these documents are numbered consecutively and before the

Tenderer submits his tender he should check the number of pages, and if any are found

missing or duplicated, or the figures or writing indistinct, or the documents contain any

obvious error, he should apply to the Head : Health AT ONCE and have same rectified as no

liability whatsoever will be admitted by the Administration in respect of errors in Tender due

to the foregoing.

PRICES FOR VARIATIONS

Where prices or quotations for variations are submitted by the Contractor during the

currency of the Contract, it is to be clearly understood that these are for the purpose of

consideration by the Head : Health and that there is no assumption of acceptance. The

Contractor will be notified of acceptance of prices or quotations either by insertion of the

amount on the variation order or by written intimation.
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Furthermore, Tenderers must submit documentary proof (in the form of a certified copy) 

from their bank or legally recognised financial institution, clearly indicating what the rate of 

exchange was 14 days prior to the closing date, as mentioned above.

All tenders by means of which imported products are being called for, must use the rate of

exchange 14 days prior to the closing date indicated in the tender documents. If this day

falls on a weekend or public holiday, the next working day must be used.

IMPORT PERMITS, DUTIES AND SURCHARGES.

PROVISIONAL ITEMS

The Contractor is warned to place all orders for materials or special articles as early as

possible, as he will be held solely responsible for any delay in the delivery of such goods.

Nevertheless this tender is conditional upon no liability being attached to the Contractor if

delivery of materials is rendered impossible by reason of any act of the Government.

Together with this, the Tenderer must confirm that the tender price relating to an imported

product, was based on the rate of exchange 14 days prior to the closing date as mentioned

above.

TIMELY ORDERING OF MATERIALS

ELECTRICAL LIGHTING, POWER AND WATER REQUIREMENTS

The Contractor shall provide any artificial lighting which may be necessary or required for the

proper execution of the works, and provide electric power and water required by all Sub-

Contractors, Nominated Sub-Contractors and Sub-Contractors appointed directly by the

Employer.
The Contractor shall give all notices and pay all fees in connection with temporary electrical

and water connections and shall connect temporary Electrical and Water meters for and pay

for all current and water consumed.

All items described as "Provisional" shall be used as directed by the Employer and

measured and valued or paid for. 

No work for which "Provisional" items are allowed shall be commenced without written

instructions from the Head : Health.

Tenderers are advised that the permanent light fittings and water points of any kind installed

in the Works are not to be used to provide temporary lighting and supplement water

requirements for construction purposes.
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2.   

      

      
3.   

      

      

    

4.   

      

      
5

STANDARD SYSTEM OF MEASUREMENT WHERE BILLS OF QUANTITIES FORM PART 

OF THE TENDER DOCUMENTS

In terms of the Public Finance Management Act (PFMA), 1999 (Act No 1 of 1999)

Section 38 (1) (a) (iii) and 51 (1) (iii) and Section 76 (4) of PFMA National Treasury

developed a single platform, The Central Supplier Database (CSD) for the registration

of prospective suppliers including the varification functionality of key supplier

information.

Tenderers are required to fill in clearly, legibly, in bold print and black ink their CSD

supplier number in the space hereunder:

Name of Supplier

Central Supplier Database (CSD) 

Supplier Number:

PRICING OF ROCK EXCAVATIONS

The work executed under this Contract has been measured in accordance with the;

It is a condition of this tender that should the tenderer elect to price the Rock Excavation

included in this tender, the rates must be market related and should be identically priced for

the same classification of excavations and not vary for similar billed items in the different

sections.

including all amendments unless descriptions of items indicate a deviation and it shall be 

understood that the system of measurement which is herein adopted is the only system of 

measurement which will be recognised in connection with this contract. Any contradictions to 

this system of measurement contained in the “Model Preambles for Trades 2008” shall be 

disregarded (unless same have been accommodated in the system of measurement) but 

applicable rates shall be included for all requirements stated and not measured separately in 

compliance with this system.

Standard System of Measuring Builders Work (7th Edition)

REGISTRATION ON THE CENTRAL SUPPLIERS DATABASE

Once the supplier information has been varified with external data sources by National

Treasury a unique supplier number and security code will be allocated and

communicated to the supplier. Suppliers will be required to keep their data updated

regularly and should confirm at least once a year that their data is still current and

updated.

Prospective suppliers will be able to self - register on the CSD website: www.csd.gov.za

Suppliers can provide their CSD supplier number and unique security code to organs of

state to view their varified CSD information.
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Application for Tax Compliance Status (TCS) PIN can be done via e-filing at any

SARS branch office nationally or on the website www.sars.gov.za.

Tax Clearance Certificates may be printed via eFiling. In order to use this provision,

taxpayers will need to register with SARS as eFilers through the website

www.sars.gov.za.

It is a condition of tender that the taxes of the successful tenderer must be in order, or

that satisfactory arrangements have been made with South African Revenue Service

(SARS) to meet the Tenderder’s tax obligations. It is a condition of this Offer of

Commission that your practice remains in good standing with SARS (South African

Revenue Services) in terms of its tax clearance, during the project, which is required

to process your payment certificates.

In tenders where Consortia / Joint Ventures / Sub-contractors are involved, each party

must submit a separate Tax Compliance Status (TCS) PIN.

In order to meet this requirement tenderers are required to apply via e-filing at any

SARS branch office nationally. The Tax Complance Status (TCS) requirements are

also applicable to foreign Tenderders / individuals who wish to submit Tenders.

TAX CLEARANCE REQUIREMENTS

Should the Bills of Quantities/Lump Sum Document be a fixed price contract, the following

clause must be inserted in the Pricing Instructions:

Tenderders are to take note that the contract price adjustments are not applicable to this

contract. Tenderders should therefore make provision in the Contract Sum, schedule of

rates, etc. for possible price increases during the contract period, as no claims in this regard

shall be entertained.

VALUE ADDED TAX

The tender price must include for Value Added Tax (VAT). All rates, provisional sums, etc. in

the Bills of Quantities must however be net (exclusive of VAT) with VAT calculated and

added to the Total Value thereof in the Final Summary.

FIXED PRICE CONTRACT

BILLS OF QUANTITIES/LUMP SUM DOCUMENT

The Bills of Quantities document forms part of and must be read and priced in conjunction

with all the other documents forming part of the contract documents, the Standard

Conditions of Tender, Conditions of Contract, Standard Preambles to all Trades,

Specifications, Drawings and all other relevant documentation.

Tax Clearance Certificates may be printed via eFiling. In order to use this provision,

taxpayers will need to register with SARS as eFilers through the website

www.sars.gov.za.

SARS will then furnish the Tenderder with a Tax Compliance Status (TCS) PIN that will

be valid for a period of 1 (one) year from the date of approval.

Security PIN Number

Company / Entity Tax 

Reference Number
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C2 .2 PRELIMINARY AND GENERAL

NOTES  UNIT QUANTITY RATE AMOUNT

i) The agreement is to be the General Conditions of Contract for Works of Civil

Engineering Construction (2010) (Second Edition) , published by the S. A.

Institution Of Civil Engineering.

ii) The Preliminaries are to be the Construction and management requirements for

works contracts - Part 1: General engineering and construction works (SANS

1921-1: 2004 Edition 1) prepared by Standards South Africa and shall be

deemed  to be incorporated herein.

iii) Tenderers are referred to the abovementioned documents for the full intent and

meaning of each clause thereof (hereinafter referred to by heading and clause

number only) for which such allowance must be made as may be considered

necessary.

iv) Where standard clauses or alternatives are not entirely applicable to this

contract such modifications, corrections or supplements as will apply are given

under each relevant clause heading.

v) Where any item is not relevant to this specific contract such item is marked N/A

(signifying "not  applicable").

vi) Adjustment of the preliminaries: each item priced, is to be allocated to one or

more of the three categories, where "F" denotes a fixed amount (amount not to

be varied), "V" denotes an amount variable in proportion to value and "T"

denotes an  amount in proportion to time.

vii) Time (T) related Preliminaries will only be adjusted for omissions or additions,

issued by the Employer, or delays caused by the Employer, for which variation

and extension of time has been granted. See Contract Data .

SECTION A:  GENERAL CONDITIONS OF CONTRACT

A1
General (clause 1) 

F:............................. V:............................ T:............................ 
Item

A2 Basis of Contract (clause 2) 

F:............................. V:............................ T:............................ 
Item

A3 Engineer (clause 3) 

F:............................. V:............................ T:............................ 
Item

A4 Contractor's General Obligation (clause 4) 

F:............................. V:............................ T:............................ 
Item

 
A5 Time and Related Matters (clause 5) - As referred to in the Contract Data under 

Special Condition of Contract. 

F:............................. V:............................ T:............................ 
Item

Carried forward to collection R

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building 
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A6 Payment and Related Matters (clause 6) 

F:............................. V:............................ T:............................ 
Item

 
A7 Quality and Related Matters (clause 7) 

F:............................. V:............................ T:............................ 
Item

A8 Risk and Related Matters (clause 8) 

F:............................. V:............................ T:............................ 
Item

 
A9 Termination of Contract (clause 9) 

F:............................. V:............................ T:............................ 
Item

 

A10 Claims and Disputes (clause 10) 

F:............................. V:............................ T:............................ 
Item

SECTION B:   SANS 1921-1:2004 (Edition 1):  CONSTRUCTION AND 

MANAGEMENT REQUIREMENTS FOR WORKS CONTRACTS:  PART 1

 

Refer to  the  SCOPE OF WORK for detail requirements:

B1 Scope  

F:............................. V:............................ T:............................ Item

B2 Normative references  

F:............................. V:............................ T:............................ Item

B3 Definitions  

F:............................. V:............................ T:............................ Item
 

B4 Requirements for construction and management  

F:............................. V:............................ T:............................ Item

B4.1 General  

F:............................. V:............................ T:............................ Item

B4.2 Responsibilities for design and construction

F:............................. V:............................ T:............................ Item

B4.3 Planning, programme and method statements

F:............................. V:............................ T:............................ Item
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B4.4 Quality assurance

F:............................. V:............................ T:............................ 
Item

 
B4.5 Setting out

F:............................. V:............................ T:............................ 
Item

 
B4.6 Management and disposal of water

F:............................. V:............................ T:............................ 
Item

 
B4.7 Blasting

F:............................. V:............................ T:............................ 
Item

 
B4.8 Works adjacent to services and structures

F:............................. V:............................ T:............................ 
Item

 
B4.9 Management of the Works and site

F:............................. V:............................ T:............................ 
Item

 
B4.10 Earthworks

F:............................. V:............................ T:............................ 
Item

B4.11 Testing

F:............................. V:............................ T:............................ 
Item

B4.12 Materials, samples and fabrication drawings

F:............................. V:............................ T:............................ 
Item

B4.13 Equipment

F:............................. V:............................ T:............................ 
Item

B4.14 Site establishment

F:............................. V:............................ T:............................ 
Item

B4.15 Survey control

F:............................. V:............................ T:............................ 
Item

B4.16 Temporary works

F:............................. V:............................ T:............................ 
Item
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B4.17 Existing services

F:............................. V:............................ T:............................ 
Item

B4.18 Health and safety

F:............................. V:............................ T:............................ 
Item

B4.19 Environmental requirements

F:............................. V:............................ T:............................ 
Item

 
B4.20 Alterations, additions, extensions and modifications to existing works

F:............................. V:............................ T:............................ 
Item

B4.21 Inspection of adjoining structures, services, buildings and property

F:............................. V:............................ T:............................ 
Item

 
B4.22 Attendance on nominated and selected subcontractors

F:............................. V:............................ T:............................ 
Item

 

SECTION C: SCOPE OF WORK in accordance with SANS 10403
(The reference to Clauses refer to Table B.1 of SANS 1921-1:2004)

C1 Certification by recognised bodies - CLAUSE 4.4

F:............................. V:............................ T:............................ 
Item

 
C2 Agrément certificates - CLAUSE 4.5

F:............................. V:............................ T:............................ 
N/A

C3 Other services and facilities - CLAUSE 4.8

F:............................. V:............................ T:............................ 
Item

C4 Recording of weather - CLAUSE 5.2

F:............................. V:............................ T:............................ 
Item

C5 Management meetings - CLAUSE 5.3

F:............................. V:............................ T:............................ 
Item

C6 Daily records CLAUSE 5.6

F:............................. V:............................ T:............................ 
Item

C7 Bond and guarantees - CLAUSE 5.7

F:............................. V:............................ T:............................ 
Item
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C8 Permits - CLAUSE 5.9

F:............................. V:............................ T:............................ 
Item

C9 Proof of compliance with the law - CLAUSE 5.10

F:............................. V:............................ T:............................ 
Item

 SECTION D: SPECIFICATION DATA ASSOCIATED WITH SANS 1921-

1:2004 (Table A.1)

D1
Requirements for drawings, information and calculations for which the 

contractor is responsible CLAUSE 4.1.7

F:............................. V:............................ T:............................ 
Item

D2 The responsibility strategy assigned to the contractor for the works  CLAUSE 

4.2.1

F:............................. V:............................ T:............................ 
Item

D3 The planning, programme and method statements - CLAUSE 4.3

F:............................. V:............................ T:............................ 
Item

D4 Samples of materials, workmanship and finishes - CLAUSE 4.12.1

F:............................. V:............................ T:............................ 
Item

D5 Fabrication drawings that the contractor is to provide and deliver to the 

employer  - CLAUSE 4.12.2

F:............................. V:............................ T:............................ 
Item

D6 Office for the foreman CLAUSE 4.14.3

F:............................. V:............................ T:............................ 
Item

D7 Telephone -  CLAUSE 4.14.3

F:............................. V:............................ T:............................ 
Item

D8 Office for inspector of works  -  CLAUSE 4.14.3

F:............................. V:............................ T:............................ 
Item

D9 Telephone in office for inspector of works  -  CLAUSE 4.14.3

F:............................. V:............................ T:............................ 
Item

D10 Sheds  -  CLAUSE 4.14.3

F:............................. V:............................ T:............................ 
Item
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D11 Provision and erection of signboards - CLAUSE 4.14.6

F:............................. V:............................ T:............................ 
Item

D12 Termination, diversion or maintenance of existing services - CLAUSE4.17.1

F:............................. V:............................ T:............................ 
Item

D13 Services which are known to exist - CLAUSE 4.17.3

F:............................. V:............................ T:............................ 
Item

D14 Detection apparatus - CLAUSE 4.17.4

F:............................. V:............................ T:............................ 
Item

D15 Additional health and safety requirements - CLAUSE 4.18

F:............................. V:............................ T:............................ 

Item

SECTION E: SPECIFIC PRELIMINARIES
Section E contains Specific Preliminary items which apply to this contract except where 

"N/A" (Not Applicable) appears against the item.

E1 PROPRIETARY BRANDED PRODUCTS 

The contractor shall take delivery of, handle, store, use apply and/or fix all

proprietary branded products in strict accordance with the manufacturers'

instruction after consultation with the manufacturer's authorised representative.

F:............................. V:............................ T:............................ Item

 

E2 OVERTIME 

Should overtime be required to be worked for any reason whatsoever, the costs

of such overtime are to be borne by the Contractor unless the

Engineer/Principal Agent has specifically authorised in writing, prior to the

execution thereof, that costs for such overtime are to be borne by the Employer.

F:............................. V:............................ T:............................ Item

 

E3 AS BUILT DRAWINGS 

The position of construction breaks and the extent of individual concrete pours

are to be recorded by the Contractor on the Structural Engineer's drawings and

are to be submitted to the Engineer/Principal Agent and the Structural Engineer

for their records. 

F:............................. V:............................ T:............................ Item
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E4 SITE INSTRUCTIONS 

Site Instructions issued on site are to be recorded in triplicate in a Site 

Instruction book which is to be maintained on site by the Contractor.

F:............................. V:............................ T:............................ 
Item

E5 LABOUR RECORD 

At the end of each week the Contractor shall provide the Engineer/Principal

Agent with a written record, in schedule form, reflecting the number and

description of tradesmen and labourers employed by him and all sub-

contractors on the works each day.

F:............................. V:............................ T:............................ 
Item

Note : In the event that the contractor fails to satisfy the requirements of this 

specification, the Employer (Head: Health) may apply any of the sanctions 

provided in the contract. Sanctions may include the application of a financial 

penalty of 0.04% of the Contract Sum per calendar day of which the required 

report has not been submitted.

E6 PLANT RECORD 

At the end of each week the Contractor shall provide the Engineer/Principal

Agent with a written record, in schedule form, reflecting the number, type and

capacity of all plant, excluding hand tools,  currently used on the works.

F:............................. V:............................ T:............................ 
Item

E7 NON CESSION OF MONIES 

The Contractor shall not cede nor assign his rights or claims to any monies due

or to become due under this contract.

F:............................. V:............................ T:............................ 
Item

E8 SECTIONAL COMPLETION 

When it is required that the contract be executed in sections or portions, the

tenderer shall allow for all costs in this regard as no claim for additional costs

will be entertained.

F:............................. V:............................ T:............................ 
Item

E9 LOCAL LABOUR

It is a general requirement of this contract that persons normally resident in the

locality of the works (Local Labour) be given preference for employment on the

contract. Provided, however, that should adequate and appropriate Labour not

be available within the locality, others may be employed subject to satisfactory

proof being provided that every reasonable endeavour has been made to

employ Local Labour. The Contractor shall identify the local community leaders

with the purpose of negotiating with them regarding the utilization of Local

Labour in the construction process. In this regard, the Contractor shall

furthermore give preference, wherever possible to the employment of single

heads of households, women and youth. The Contractor shall, in general,

maximize the involvement of the local community.

F:............................. V:............................ T:............................ 
Item
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E10 IMPORT PERMITS AND DUTIES

The responsibility for obtaining the necessary import permits shall rest with the

successful Tenderer. No foreign exchange will be arranged or provided by the

Administration.

Tenderers are to allow in their tenders and pay the ordinary levy imposed on

imported items in terms of item 196.10 of Part 8 of Schedule No. 1 of the

Customs and Excise Act, 1964 with effect from 1 October 1989.

F:............................. V:............................ T:............................ 
Item

E11 CONTRACT PRICE ADJUSTMENT PROVISIONS (CPAP)

Notwithstanding anything to the contrary contained in the GCC for Construction

Works 2010 2nd Edition, this Contract is not subject to any Contract Price

Adjusment Provisions (CPAP)

E12  EPWP CONDITIONS AND SPECIFICATIONS

12.1 EMPLOYMENT TARGETS

E12.1 a Employment Targets

No of jobs to be created = ………. [Contractor to fill in an estimated number]

F:............................. V:............................ T:............................ Item

E12.1 b Employment requirements

Tenderers are advised that this contract will be subject to the Expanded Public

Works Program (EPWP) aimed at alleviating and reducing unemployment.

Tenderers must allow for any costs for the employement of unskilled labour as

per the requirements of the EPWP program;

1. 55% of unskilled labour to be women

2. 55% of unskilled labour to be youth aged between 18 and 35 years

3. 2% of unskilled labour to be people living with disability 

4. 100% Unskilled labour utilised must reside within the boundries of the

Municipality Ward where this contract is executed, with preference to the local

community closest or at the walking distance to the contract site. Wherever

possible local skilled tradesmen are to be employed on this contract with the

view to maximize utilization of local resources. 

F:............................. V:............................ T:............................ Item

Carried forward to collection R
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E12.1 c Labour rate and payment intervals

The contractor should ensure that labour rate paid to unskilled local labour is

commensurate to the daily task. When determining the rate, consideration

should be given to that EPWP beneficiaries are mostly bread winners in their

families, as the program intends alleviating poverty. There should also be

consideration that the labour rate promotes creation of expanded number of

jobs created and person days of work.

Contractors should make endeavours to ensure that labourers, particularly

unskilled are remunerated on fortnight basis and prior notification be made

should there be a shortfall on their wages.

The labour rate for local unskilled shall also be determined in consideration of

the location of the project, i.e. for projects implemented in urbanized

municipalities will not be the same as that for rural municipalities.

F:............................. V:............................ T:............................ Item

12.2 LABOUR INTENSIVE CONSTRUCTION METHOD

E12.2 a Labour Intensive Construction (LIC) method

On site there must a person(s) having competency in managing and 

implementing LIC methods.

 *Foreman @ NQF Level 4 the Unit Standard on Implementing LIC methods on 

site.

*Site Agent/ Managers @ NQF level  5 the Unit Standard on Manage Labour-

Intensive Skills Programme both must be CETA accredited

F:............................. V:............................ T:............................ Item

E12.2 b Labour Intensive Construction Method

Those parts of the contract to be constructed using Labour Intensive methods 

will be marked in the BoQ with letter LI (indicating Labour Intensive) against 

every item so designated. Such works will only be constructed using method so 

indicated. 

Reference to be made to Guidelines for the implementation of Labour Intensive 

Infrastructure projects under EPWP. "Scope of Work in Respect of Work 

Relating to the Expanded Public Works Programme (EPWP)"

F:............................. V:............................ T:............................ Item

E12.3 RECORD KEEPING

12.3.1 Every employer must keep in the project site office the following  minutes 

of site progress minutes; contractors’ monthly site progress reports; accurately 

recorded attendance register; proof of payment as means to verify authenticity 

of data in the EPWP Beneficiary form submitted with payment certificates. 

Copies of submitted EPWP beneficiary data forms should also be kept in the 

site office.

F:............................. V:............................ T:............................ Item

12.3.2 The employer must keep this record for a period of at least three (3) 

years after the completion of the project in his/her office as the project site office 

would have been relocated.

This should be safely kept for job creation data verifications and periodical 

audits on projects conducted by National and Provincial  Department of Public 

Works  after one (1) or two (2) quarters of submitting captured EPWP Data to 

the National EPWP coordinating Department.  

F:............................. V:............................ T:............................ Item
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E12.4 EPWP REPORTING as per EPWP DATA FORM

At the end of each month as part of site progress report and to be attached to 

every contractors’ progress payment certificate; the contractor shall provide the 

principal agent & Public Works with a written records, as per EPWP data form; 

which will be reflecting, beneficiaries full name & surname; ID No and job 

description of labour employed by main contractor and sub-contractors on site. 

At the end of each month the contractor must submit the following documents to 

be attached to the Progress payment certificate:

1. EPWP monthly data collection form 

2. Worker monthly payment upload

3. Worker monthly proof of payment  i.e 

3.1 Acknowledgement of receipt of payment or

3.2 Payslips 

3.3 Bank statement highlighted the workers paid 

4. Worker monthly training form 

5. Monthly attendance register

6. Certified copies of ID’s (once off)

7. ID size photos (once off)

8. Proof of UIF 

9. Proof of COIDA

F:............................. V:............................ T:............................ 

Item

E12.5 EPWP PROMOTION

12.5.1 EPWP signage board

EPWP Program at the project level shall always be promoted through have the 

projects signage board that embrace EPWP logo at the bottom, correct 

measurement for this signage board will be provided by the project leader 

during the site handing over meeting. the standard "HELVETIVA MEDUIM " 

letters are to be used . Professional title to be 10 mm above line . Line thickness 

to be 8 mm thick . Space between bottom of the line and bottom of the lettering 

below the line has to be 100 mm. Letter sizes are as follows : Helvetica meduim 

100 mm black upper case to be for project name and owner . Helvetica meduim 

75mm black upper case only to be used for professional titles.Project name and 

owner shall be black lettering on white background.board sizes are as follows : 

Board to be minomum 2000mm from ground level and to be constructed from 

reinforced formed chromadek panels minimum 0,6mm thick chromadek. The 

contractor is responsible for ensuring that the project board remains neatly and 

safely erected for the full duration including maintenance period,after which the 

project board and post are to be dismantled and handed to the client in good 

order.       

F:............................. V:............................ T:............................ Item

12.5.2 Branding of labour apparel

Contractor & Sub-contractors’ labourers shall be provided with EPWP branded 

Personal Protective Equipment (PPE), reflector vest with EPWP wording at the 

back is an ideal and cost effective means of promoting program on site.

The contractor is then advised to price for both item 17.5.1 and 17.5.2

F:............................. V:............................ T:............................ Item
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E12.6 COMMUNITY LIAISON OFFICER (CLO)

UTILISATION OF A COMMUNITY LIAISON OFFICER 

In addition to the requirements of Clause E9, contained in this document; 

The Contractor shall allow for and pay any and all costs necessary for the 

engagement of the services of a Community Liaison Officer (CLO) for the full 

duration of this contract

In the interest of providing a sound service to both the community and the 

Contractor, a CLO may only manage one project at a given time.

A CLO will be identified by the local structures of the ward areas and appointed 

following fair and transparent interviewing process, to be conducted in the 

presence of local structures and the contractor representative, in order to assist 

the Contractor in the procurement of any local labour, etc. required for this 

project. The Contractor is to liaise with the CLO and afford him any assistance 

needed in ensuring sound working relations with the local community.

Key Responsibilities of the CLO are envisaged to include and not 

necessary be limited to:
1. Assisting local leadership in conducting skills and resources audit which 

facilitates sourcing labour from within the ward or targeted areas for 

employment, as required by contractor.

2. Assisting in sourcing labour-only domestic sub-contractors and the 

procurement of materials from local resources, as required by the contractor.

3. Assisting the contractor by identifying areas of potential conflict and or threats 

to the project or to stakeholders in the project and recommend appropriate 

action to the contractor.

4. Assisting contractor and stakeholders in the project in the resolution of any 

conflict which may arise.

5. Establishing and ensuring that sufficient and open communication channels 

between the contractor and the work force are maintained.

6. Establish and ensuring that efficient and open communication channels 

between the contractor and the community are maintained

7. Identifying and reporting to the Contractor regarding issues where 

communication between stakeholder is necessary, recommend courses of 

action and facilitate such communications
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8. Assisting the Contractor and the work force in the establishment of grievance 

procedures and necessary recommenda-tion to the Contractor regarding the 

grievances and solution thereto.

9. Attending to site meetings and project implementation meetings as required 

by the Contractor and prepare periodic reports as may be required by the 

Contractor from time to time.

10. Attending to such other duties which are consistent with the functions of a 

CLO, as may be required by the Contractor from time to time.

Tenderers are to price twice the rate of unskilled local labour rate against this 

item for any and all costs arising out of compliance with the foregoing and in the 

event of a Tenderer failing to price against this item or making inadequate 

financial provision against this item for compliance as aforesaid, then no claim 

for costs or additional cost incurred will be entertained by the Head: Works

F:............................. V:............................ T:............................ Item

 

E12.7 SKILLS DEVELOPMENT ON SITE

Contractor in conforming to the object of EPWP that its beneficiaries need to be 

capacitated with skills that will render them employable in the future. It is then 

the responsibility of the Contractor that mandatory life skills are provided to 

100% of workforce on site and on the job training to labourers from whom the 

potential for further development has been identified. The latter is not 

mandatory to all as it covers technical skills.

 

Contractor should also make provision for the possibility that there might be 

local youth that will need to be placed on the project with an intention to be 

provided support towards improving their level of competency and productivity.

Contractor shall also provide all necessary on-the-job training to targeted labour 

to enable such labour to master and advance on techniques required to 

undertake the work in accordance with requirements of the contract in a manner 

that does not compromise workers health and safety.

F:............................. V:............................ T:............................ Item

E12.8 LABOUR ONLY Sub Contracting for local emerging enterprises

Tenderer’s are advised that this contract is subject to the Expanded Public 

Works Programme (EPWP) and the following criteria will apply:

African Equity Ownership

a)     The Tenderer is to allow for  5% of the total value of works to be 

undertaken by a Priority Population Group.  This percentage excludes the costs 

of employing local unskilled labour. The allocation of this percentage from the 

Project, the screening of people, the selection of skills, will be for the Contractor 

to adjudicate.

b)      The Priority Population Group consists of women, youth and disabled 

people.

c)      The Contractor is to give first option for prospective PPG’s from the 

surrounding areas of the Project. Should there be insufficient suitable people 

fitting the criteria of PPG’s, the Contractor may hire people from further afield. 

This is to be done only after consultation with the Department of Works EPWP 

Co-ordinator and the Community Liaison Officer (CLO).

d)      A Mentor is to be employed by the Contractor, in consultation with the 

Department of Works for the purposes of quality control and liaison between the 

Contractor and the selected PPG’s on site. The mentor will be responsible for 

ensuring an acceptable level of quality workmanship and that such work carried 

out by the PPG's is executed within the time frames stipulated.

 
In so far as possible, the Contractor is encouraged to expand the PPG’s skills, 

knowledge and performance levels.

F:............................. V:............................ T:............................ Item
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TENDERER’S TO NOTE CONDITIONS

a) The contract to be entered into between the Contractor and the PPG’s will be 

a LABOUR ONLY sub-contract.

b) The Contractor will be responsible for ensuring that all materials for use by 

the PPG’s in the works are to be on site timeously. The Contractor shall liaise 

with The Mentor and PPG to determine the nature and extent of materials 

required and the lead time necessary.

c) The Contractor shall be responsible for the overall programming of the Works 

and he is to allow for monitoring the PPG’s programme and progress.

d) In conjunction with the Mentor, he is to allow for the supervision and 

mentoring (where necessary) of the PPG to ensure quality and adherence to 

standard building practice

e) The Contractor is to allow for extra storage facilities on site for the PPG’s 

tools and equipment.

f) Basic tools shall be provided by the PPG’s and where these are not available; 

the Contractor will supply him with the necessary tools and equipment and 

deduct the costs thereof from the interim claims made by the PPG.

g) Work requiring specialized tools will be provided free of chargeby the 

Contractor with the provision that these be returned upon completion of the 

Work.

CO-ORDINATION

The Contractor is to co-ordinate the work of all the PPG’s, Sub-Contractors and 

Nominated Sub- Contractors appointed direct by the Employer in such a 

manner and at all times as will suit the building programme and he is to allow 

adequate access, for the PPG’s, where required, to carry out their work in an 

efficient manner as no claims for extras in this connection will be entertained.

F:............................. V:............................ T:............................ 

Item

ATTENDANCE

The Contractor may allow for attendance upon the PPG’s concerned to execute 

the work. The Contractor is to allow the PPG’s the use of any scaffolding 

belonging to him while it remains so erected on the site.

Where scaffolding is necessary for the use by any PPG and the Contractor has 

not erected any for his own use or has removed same after his own use, the 

Contractor shall supply sufficient scaffolding to the PPG to be erected and 

dismantled by the PPG and returned to the Contractor.

This attendance upon PPG’s to execute the work is to include for the scaffolding 

provisions as aforesaid and, in addition, is to include for co-operating to the 

fullest extent with all the parties, attending on off-loading materials, providing 

suitable storage for tools and materials used by the PPG’s, use of general 

facilities such as latrines, etc., supply and cost of power, lighting, water and the 

like.

F:............................. V:............................ T:............................ 
Item

E12.9 EPWP CONTRACT FOR LABOUR

It is compulsory that shortly after the contractor and or sub contractor has 

appointed local labour, the employment contract should be signed by both 

parties, prior to commencement with works on site. The employment contract 

forms part of the Ministerial Determination or from the regional EPWP officials. 

Each contract will lapse at the end of each financial year therefore requiring the 

Contractor  to do a renewal of each contract should the need of employment still 

exist for that particular labourer.

F:............................. V:............................ T:.....................................
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E12.10 EPWP SCOPE of WORK

Note: 

Contractors are to price any item on the Bill of Quantities having below, bearing 

in mind that they are regarded as  main sources of job creation, whether sub 

contracted or undertaken by the main contractor.

 

Elements on the scope of work where application of Labour Intensive 

Construction methods as  will indicated with letters (LI) are regarded feasible 

are as follows;

i)       Excavating trenches for foundations and any other civil works with the  

depth not more than 1.5 m 

ii)      All masonry works which include concrete mixing on site; brickwork; 

plastering; screed works; jointing; etc.

iii)     Painting, Plumbing, Ironmongery; roof cladding; glazing; tilling; carpentry; 

flooring; waterproofing; etc.

F:............................. V:............................ T:............................ Item

Note:

It is a general requirement of this contract that persons normally resident in the 

ward of the works (local labour) be given preference for employment on the 

contract. Provided, however, that should adequate and appropriate labour not 

be available within the ward, others may be employed subject to satisfactory 

proof being provided that every reasonable endeavour has been made to 

employ local labour (Local Sub-contractor(s); Skilled; Semi-Skilled and 

Unskilled). The contractor shall in consultation with the local community leaders 

with the purpose of negotiating with them regarding the utilization of local 

resources in the construction process. In this regard, the contractor shall 

furthermore give preference, wherever possible to the employment of single 

heads of households, women and youth as well as families declared as most 

indigent by War on Poverty/ Sukuma Sakhe program profiling process. The 

contractor should aim, in general, to maximise the involvement of the local 

community, however workers from other communities should not exceed 20% 

of all persons working on the project, where local employees possess skills at 

level of competency that meet contractors requirements. 

Payment for the labour-intensive component of the works 

Payment for works identified in the Scope of Work as being labour-intensive 

shall only be made in accordance with the provisions of the Contract if the 

works are constructed strictly in accordance with the provisions of the Scope of 

Work. Any non-payment for such works shall not relieve the Contractor in any 

way from his obligations either in contract or in delict.

Linkage of payment for labour-intensive component of works to submission of 

project data

The Contractor’s payment invoices shall be accompanied by labour information 

for the corresponding period in a format specified by the employer. If the 

contractor chooses to delay submitting payment invoices, labour returns shall 

still be submitted as per frequency and timeframe stipulated by the Employer. 

The contractor’s invoices shall not be paid until all pending labour information 

has been submitted.

Applicable labour laws

The current Ministerial Determination (also downloadable at www.epwp.gov.za)  

Expanded Public Works Programmes, issued in terms of the Basic Conditions 

of Employment Act of 1997 by the Minister of Labour in Government Notice , 

shall apply to works described in the scope of work as being labour-intensive 

and which are undertaken by unskilled or semi-skilled workers.

F:............................. V:............................ T:............................ Item
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E13 HIV/AIDS AWARENESS

Tenderers are to price against the following items for compliance with the

SPECIFICATION FOR HIV/AIDS AWARENESS bound into this document (The 

clauses referred to are those of the Specification for HIV/AIDS)

E13.1 Provide and maintain a condom dispenser in terms of Clause 5.1a) 

F:............................. V:............................ T:............................ Item

E13.2 Provide and maintain HIV/AIDS awareness posters  terms of Clause 5.1b)

F:............................. V:............................ T:............................ Item

E13.3 HIV /Aids Awareness Programme on Site for not less than 90% of workers

inclusive of all direct and indirect costs; 

Engage a qualified service provider as described in the scope of works to

conduct an HIV Awareness Programme  in terms of Clause 5.2.1a) 

F:............................. V:............................ T:............................ Item

E13.4 Arrange for workers to attend the HIV Awareness Programme in terms of

Clause 5.2.1b) 

F:............................. V:............................ T:............................ Item

E13.5 Reporting

Prepare and attach to claims for payment a brief report in terms of Clause 5.3

(see also HIV/STI Compliance Report included with this document).

F:............................. V:............................ T:............................ Item

Note: In the event that the contractor fails to satisfy the requirements of this specification,

the employer (Head: Health) may apply any of the sanctions provided for in the contract.

Sanctions may include the application of a financial penalty of 0.04% of the Contract Sum

per calendar day of which the required reports has not been submitted.

E14 OCCUPATIONAL HEALTH AND SAFETY ACT NO. 85 OF 1993

Tenderers are to allow for costs in providing a project specific ' Construction

Phase Safety, Health and Environmental Plan' in accordance with "Section 2 -

Specification Data associated with SANS 1921-1:2004" clause C4.18 in "Part

C3 - Scope of Work"

F:............................. V:............................ T:............................ Item

E15 NOTICE BOARD, SITE OFFICE, ETC.

Bidders are to allow for the provision and removal of a project notice board and 

a site office in accordance with the Principal Agent's requirements.

F:............................. V:............................ T:............................ Item

E16 IMPORTED MATERIALS AND EQUIPMENT

Where imported items are listed in the tender documents, the tenderer shall

provide all information called for, failing which the price of any such item,

material or equipment shall be excluded from currency fluctuations. (Refer to

T2.14 - Schedule of Imported Materials and Equipment .

F:............................. V:............................ T:............................ Item

E17 CONTRACT DOCUMENTS

The drawings issues with these Bid documents do not comprise the complete

set but serves as a guide only for Biding purposes and for indicating the scope

of works to enable the Bidder to acquaint him with the nature and extent of the

works and the manner in which they are to be executed.

Should any part of the drawings not be clearly legible to the Bidder he shall,

before submitting his Bid, obtain clarification in writing from the principal agent. 

F:............................. V:............................ T:............................ Item
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E18 GENERAL PREAMBLES

The Document Preambles will be the DOH Supplementary Preambles January

2009 Rev.3 and shall be read in conjunction with the Bills of Quantities and be

referred to for the full descriptions of work to be done and materials to be used.

F:............................. V:............................ T:............................ Item

E19 TRADE NAMES

Wherever a Trade Name for any product has been described in the Bills of

Quantities the Bidder's attention is drawn to the fact that any other product of

equal quality may be used subject to the written approval of the Principal Agent

being obtained prior to the closing date for submission of Bids.

F:............................. V:............................ T:............................ Item

E20 EXISTING PREMISES OCCUPIED

Refer to Scope of Works Part C3 of this Bid Document for information on the

occupation of existing buildings.

F:............................. V:............................ T:............................ Item

E21 INACCURATE AND DEFECTIVE WORK EXECUTED UNDER PREVIOUS 

CONTRACT

The contractor shall, after taking possession of the site and before commencing

the work, check all levels, liners, profiles and the like and satisfy himself as to

the dimensional accuracy of all work executed under the previous contract

which may affect his work.

Should any inaccurate or defective work be found, the contractor shall 

immediately notify the principal agent in writing requesting his instructions with 

regard thereto and afford every facility to those rectifying such inaccurate or 

defective work.

F:............................. V:............................ T:............................ Item

E22 VIEWING THE SITE IN SECURITY AREAS

If the site is situated in a security area and the Bidder must arrange with the 

Authorities to obtain permission to enter the site for Bidding purposes.

F:............................. V:............................ T:............................ Item

E23 COMMENCEMENT OF WORKS IN SECURITY AREAS

If the works falls within a security area, the contractor must arrange with the

Authorities and give the necessary notices before commencement of the works.

Should the contractor fail to make such arrangements, admission to the site

may be refused and any additional costs will be for the contractor's account.

F:............................. V:............................ T:............................ Item

E24 ENTRANCE PERMITS TO SECURITY AREAS

If the works fall within a security area, the contractor shall obtain entrance

permits for his personnel and workmen entering the area and shall comply with

all regulations and instructions which may be issued from time to time regarding

the protection of persons and property under control of the Authority.

F:............................. V:............................ T:............................ Item
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E25 SECURITY CHECK OF PERSONNEL

The principal agent may require the contractor to have his personnel and 

workmen, or a certain number of them, security classified.

In the event of the principal agent requesting the removal of a person or 

persons from the works for security reasons, the contractor shall do so forthwith 

and shall thereafter ensure that such person or persons are denied access to 

the works and the site and/or to any document or information relating to the 

works.

F:............................. V:............................ T:............................ Item

E26 PROHIBITION ON TAKING PHOTOGRAPHS

In terms of article 119 of the Defence Act, 44 of 1957, it is prohibited to sketch 

or to take photographs of any military site or installation or any building or civil 

works thereon or to be in possession of a camera or other apparatus used for 

taking photographs, except when authorised thereto by or on behalf of the 

Minister.

The same prohibition is also applicable to all Correctional Institutions in terms of 

article 44.1(e) of the Correctional Services Act 8 of 1959.

F:............................. V:............................ T:............................ Item

E27 Management of Water                                                                            Water 

for Construction purposes must be obtained from alternative water sources (i.e. 

supply other than water that is produced and distributed by a regulated water 

service authority from a licenced water treatment works for human 

consumption), eg dams, rivers, boreholes, springs, rainwater harvesting, 

recycled sewerage water,etc. The alternative water source shall not be of an 

inferior quality / standard than that required for construction purposes. The client 

reserves the rigfht through his agents to test such supplies or request 

certificates confirming the grade and nature of the water supply. Relevant 

knowledge of the respective area will be an advantage. 
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1 R

2 R

3 R

4 R

5 R

6 R

7 R

8 R

9 R

10 R

11 R

12 R

13 R

14 R

15 R

16 R

17 R

  

R

Section No. 1

Preliminary & General

Summary

SECTION 1

SUMMARY – PRELIMINARY & GENERAL

Collection Amount
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Page No Item Bill description Unit Bill Quantity  Rate  Amount 

MIDLANDS REGIONAL LAUNDRY - REPLACEMENT OF 

EXISTING IBR ROOF COVERINGS

BILL NO. 1

PRELIMINARIES

1 Preliminaries & General Item 1.00 -R                         

SUB-TOTAL -R                                       

BUILDERS WORK - SECTION 2

BILL NO. 2

ALTERATIONS

STANDARD PREAMBLES

The Model Preambles for Trades (2008 edition) as 

published by the Association of South African Quantity 

Surveyors shall be deemed to be incorporated in these 

bills of quantities and no claims arising from brevity of 

description of items fully described in the said Model 

REMOVAL OF EXISTING DOOR'S, WINDOWS, ETC. FROM 

BRICKWORK

 

Taking out and removing doors, windows, etc. from 

brickwork 

1 Timber single door and frame not exceeding 2,5m2 No 2.00 -R                                        

REMOVAL OF EXISTING ROOFS, CEILINGS, PARTITIONING 

AND FLOORING

Taking down and removing roofs, floors, panelling, 

ceilings,partitions, etc

2 Pitched IBR roof coverings m2 264.00 -R                                        

3 Timber purlins m2 181.00 -R                                        

4 uPVC boxed downpipes m 65.00 -R                                        

5 Steel boxed downpipes m 40.00 -R                                        

6 uPVC boxed gutters m 123.00 -R                                        

7 Timber fascia boards m 123.00 -R                                        

8 Timber barge boards m 61.00 -R                                        

10 Gypsum plasterboard ceilings, including cornices, timber 

brandering, etc

m2 248.00 -R                                        

SUB-TOTAL - ALTERATIONS -R                                       

MIDLANDS REGIONAL LAUNDRY - REPLACEMENT OF EXISTING IBR ROOF COVERINGS
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BILL NO. 3

ROOF COVERINGS

STANDARD PREAMBLES

The Model Preambles for Trades (2008 edition) as 

published by the Association of South African Quantity 

Surveyors shall be deemed to be incorporated in these 

bills of quantities and no claims arising from brevity of 

description of items fully described in the said Model 

Preambles will be entertained

PROFILED METAL SHEETING AND ACCESSORIES

SAFLOK 700

Final spacing to be calculated by an Engineer, profile 

measurements and proportions must be in line with the 

latest product specifications manual as published by 

Safintra. 

0.53mm thick 700mm cover Saflok colourplus 

interlocking concealed fix roof covering fixed to new 76 x 

50mm purlins at 2016mm centres on existing timber roof 

trusses and end-span purlins at 1824mm centres by 

means of purlins in combination with a suitable class 

Safintra approved wafer head self-tapping fasteners all in 

accordance with the manufacturer's recommendations

1 Roof coverings with pitches exceeding 25 degrees m2 264.00 -R                                        

2 Ridge cappings m 52.00 -R                                        

3 660mm girth flashing m 40.00 -R                                        

4 Sisalation 430 underlay over trusses and under purlins on 

training tape

m2 264.00 -R                                        

SUB-TOTAL - ROOF COVERINGS -R                                       
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BILL NO . 4

CARPENTRY AND JOINERY

STANDARD PREAMBLES

The Model Preambles for Trades (2008 edition) as 

published by the Association of South African Quantity 

Surveyors shall be deemed to be incorporated in these 

bills of quantities and no claims arising from brevity of 

description of items fully described in the said Model 

Preambles will be entertained

SUPPLEMENTARY PREAMBLES

Particle board:

Particle board shall comply with the following 

specifications:

a) SABS 1300 Particle board: exterior and flooring type

b) SABS 1301 Particle board: interior type

Joinery:

Descriptions of frames shall be deemed to include 

frames, transoms, mullions, rails, etc

Descriptions of hardwood joinery shall be deemed to 

include pelleting of bolt holes

Fixing

Items described as "nailed" shall be deemed to be fixed 

with hardened steel nails or shot pins to brickwork or 

concrete

Decorative laminate finish:

Laminate finish shall be glued under pressure. Edge strips 

shall be butt jointed at junctions with adjacent similar 

finish

ROOFS, ETC

Sawn soft wood

76 x 50mm timber purlins m 181.00 -R                                        

DOORS, ETC.

TDM or other equally approved "Alpha" semi-solid flush 

doors with hard wood edging strips all round

1 40mm Single door size 813 x 2032mm high hung to steel 

frames (D01) 

No 1.00 -R                                        

2 40mm hollow core flush doors with commercial veneer 

hung to steel frames

No 1.00 -R                                        

EAVES, VERGES ETC

3 10 x 225mm Fascias including joiners m 150.00 -R                                        

4 10 x 200mm Barge boards including H-profile jointing strips m 109.00 -R                                        

SUB-TOTAL - CARPENTRY & JOINERY -R                                       
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BILL NO 5

CEILINGS PARTITIONS AND ACCESS FLOORING

STANDARD PREAMBLES

The Model Preambles for Trades (2008 edition) as 

published by the Association of South African Quantity 

Surveyors shall be deemed to be incorporated in these 

bills of quantities and no claims arising from brevity of 

description of items fully described in the said Model 

Preambles will be entertained

SUPPLEMENTARY PREAMBLES

Descriptions:

Items described as "nailed" shall be deemed to be fixed 

with hardened steel nails or pins or shot pinned to 

brickwork or concrete

Items described as "plugged" shall be deemed to include 

screwing to fibre, plastic or metal plugs at not exceeding 

600mm centres, and where described as "bolted" the 

bolts have been given elsewhere

SUSPENDED CEILINGS

Proprietary suspended ceilings

Note:

Electrical light fittings, diffusers, panels, etc generally are 

"lay in" units of the same dimensions as the suspension 

grid described and allowance must be made accordingly 

for their support inclusive of any flexibility insetting out 

that may be required (ceiling panels have not been 

deducted and pricing is to take cognisance thereof)

User note:

a) The above note to be included in the bills of quantities 

after confirmation of the basic design of the ceilings, 

lighting, air conditioning, etc

Prices for openings for light fittings, ventilation grilles, air 

conditioning diffusers, etc are to include for any 

necessary additional support, trimming around, etc

NAILED UP CEILINGS

9mm flush plasterboard ceilings with shadowline 

plastertrim cornices fixed to 38 x 38mm timber brandering 

at 300mm centres to underside bearers fully skimmed with 

tapped joints

1 Plasterboard ceilings m2 264.00 -R                                        

CORNICES, ETC.

Cornices to nailed up ceilings

2 75mm shadowline plastertrim cornices m 248.00 -R                                        

SUB-TOTAL - CEILINGS, PARTITIONS & ACCESS FLOORING -R                                       
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BILL NO 6

IRONMONGERY

STANDARD PREAMBLES

The Model Preambles for Trades (2008 edition) as 

published by the Association of South African Quantity 

Surveyors shall be deemed to be incorporated in these 

bills of quantities and no claims arising from brevity of 

description of items fully described in the said Model 

Preambles will be entertained

SUPPLEMENTARY PREAMBLES

Finishes to ironmongery

Where applicable finishes to ironmongery are indicated 

by suffixes in accordance with the following list:

· BS Satin bronze lacquered

· CH Chromium plated

· SC Satin chromium plated

· SE Silver enamelled

· GE Grey enamelled

· AS Anodised silver

· AB Anodised bronze

· AG Anodised gold

· ABL Anodised black

· PB Polished brass

· PL Polished and lacquered

· PT Epoxy coated

· SD Sanded

LOCKS

Dorma or similar approved

1 Dorma D036S or similar approved multi-lever sash lock No 2.00 -R                                        

HANDLES

Manufactured by "Union" or other equally approved

2 PHD-BB-150-22SS Back to Back Pull Handle No 2.00 -R                                        

DOOR CLOSERS 

Manufactured by "Assa Abloy" or other equally approved

3 DC200 R&P Closer EN2-4 SIL No 1.00 -R                                        

SUNDRIES

6 87001SS door stop No 1.00 -R                                        

SUB-TOTAL - IRONMONGERY -R                                       
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BILL NO 7

PLASTERING

STANDARD PREAMBLES

The Model Preambles for Trades (2008 edition) as 

published by the Association of South African Quantity 

Surveyors shall be deemed to be incorporated in these 

bills of quantities and no claims arising from brevity of 

description of items fully described in the said Model 

Preambles will be entertained

SUPPLEMENTARY PREAMBLES

SCREEDS

Self-leveling screeds on concrete

1 25mm Thick on floors m2 264.00 -R                                        

SUB-TOTAL - PLASTERING -R                                       
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BILL NO. 8

PLUMBING AND DRAINAGE (PROVISIONAL)

STANDARD PREAMBLES

The Model Preambles for Trades (2008 edition) as 

published by the Association of South African Quantity 

Surveyors shall be deemed to be incorporated in these 

bills of quantities and no claims arising from brevity of 

description of items fully described in the said Model 

Preambles will be entertained

Rainwater disposal

Gutters and downpipes

1 Seamless Chromodeck 150 x 150mm box type gutter with 

brackets

m 123.00 -R                                        

2 100mm diameter PVC rainwater downpipe m 60.00 -R                                        

3 Extra over gutter for stop ends No 16.00 -R                                        

4 Extra over gutter for outlet No 14.00 -R                                        

5 Extra over gutter for bend No 14.00 -R                                        

6 Extra over gutter for shoe No 14.00 -R                                        

SUB-TOTAL - PLUMBING & DRAINAGE -R                                       
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BILL NO. 9

ELECTRICAL WORK

STANDARD PREAMBLES

The Model Preambles for Trades (2008 edition) as 

published by the Association of South African Quantity 

Surveyors shall be deemed to be incorporated in these 

bills of quantities and no claims arising from brevity of 

description of items fully described in the said Model 

Preambles will be entertained

SUPPLEMENTARY PREAMBLES

The tenderer shall allow for whatever costs he may deem 

necessary for preliminary and general items to carry out 

the electrical installations as detailed in the conditions of 

contract, specifications, andBill of Quantities as indicated 

on the drawings for this project

These bills of quantities form part of and must be read in 

conjunction with the Tender Drawings, which contain the 

full descriptions of the work to be done and material and 

equipment to be used.

All materials, equipment, fixings, brackets, supports etc, 

are to be supplied by the Contractor unless otherwise 

stated, and are deemed to be included in the rates.

Supply and installation of the items as detailed below. All 

material used shall be SABS approved.

Electrical Installation

1 Provide the sum of R 250 000 (Two Hundred and Fifty  

Thousand Rand Only) for Electrical Installation

Item 1.00 250 000.00R           250 000.00R                         

2 Profit Item 1.00 -R                                        

3 Attendance Item 1.00 -R                                        

SUB-TOTAL - ELECTRICAL WORK'S
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BILL NO. 10

MECHANICAL WORK

STANDARD PREAMBLES

The Model Preambles for Trades (2008 edition) as 

published by the Association of South African Quantity 

Surveyors shall be deemed to be incorporated in these 

bills of quantities and no claims arising from brevity of 

description of items fully described in the said Model 

Preambles will be entertained

SUPPLEMENTARY PREAMBLES

The tenderer shall allow for whatever costs he may deem 

necessary for preliminary and general items to carry out 

the electrical installations as detailed in the conditions of 

contract, specifications, andBill of Quantities as indicated 

on the drawings for this project

These bills of quantities form part of and must be read in 

conjunction with the Tender Drawings, which contain the 

full descriptions of the work to be done and material and 

equipment to be used.

All materials, equipment, fixings, brackets, supports etc, 

are to be supplied by the Contractor unless otherwise 

stated, and are deemed to be included in the rates.

Supply and installation of the items as detailed below. All 

material used shall be SABS approved.

MECHANICAL WORKS

Ventilation 

1 Provide the sum of R 250 000,00 Two Hundred and Fifty 

Thousand Rand Only) for Ventilation Work's

Item 1.00 250 000.00R           250 000.00R                         

2 Profit Item 1.00 -R                                        

3 Attendance Item 1.00 -R                                        

SUB-TOTAL - MECHANICAL WORK'S
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BILL NO 11

PAINTWORK

STANDARD PREAMBLES

The Model Preambles for Trades (2008 edition) as 

published by the Association of South African Quantity 

Surveyors shall be deemed to be incorporated in these 

bills of quantities and no claims arising from brevity of 

description of items fully described in the said Model 

Preambles will be entertained

SUPPLEMENTARY PREAMBLES

DESCRIPTIONS

Descriptions of paintwork shall be deemed to include for 

all cutting in

PREPARATORY WORK TO EXISTING WORK

Previously painted plastered surfaces

Surfaces shall be thoroughly washed down and allowed 

to dry completely before any paint is applied. Blistered or 

peeling paint shall be completely removed and cracks 

shall be opened, filled with a suitable filler and finished 

smooth

Previously painted metal surfaces

Surfaces shall be thoroughly rubbed and cleaned down. 

Blistered or peeling paint shall be completely removed 

down to bare metal

Previously painted wood surfaces

Surfaces shall be thoroughly cleaned down. Blistered or 

peeling paint shall be completely removed and cracks 

and crevices shall be primed, filled with suitable filler and 

finished smooth

ON PREVIOUSLY PAINTED SURFACES

On floated plaster m2 265.00 -R                                        

One coat red oxideon primer, one coat alkyd based 

universal undercoat and two coats "Plascon" or other 

equally approved "Velvaglo", on steel

1 On door frames m2 8.00 -R                                        

ON WOOD SURFACES

One coat sanding sealer and two coats superior quality 

"Dulux" or other equally approved clear matt 

polyurethane varnish

2 On doors m2 6.61 -R                                        

ON PLASTERBOARD SURFACES

"Plascon" or other equally approved primer and two 

coats "Wall & All Acrylic Sheen" emulsion paint for 

interior use

3 On ceilings m2 264.00 -R                                        

SUB-TOTAL - PAINTWORK -R                                       
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BILL NO. 12

PROVISIONAL SUMS

STANDARD PREAMBLES

The Model Preambles for Trades (2008 edition) as 

published by the Association of South African Quantity 

Surveyors shall be deemed to be incorporated in these 

bills of quantities and no claims arising from brevity of 

description of items fully described in the said Model 

Preambles will be entertained

1 Provide an amount of R 55 000.00 (Fifty Five Thousand 

Rands Only) for the excavation and installtion of new 

concrete drainage channels including cleaning of existing 

channels. The channels are to be precast concrete size, 

300mm x 270mm x 90mm high overall. 

Item 1.00 55 000.00R             55 000.00R                            

2 Profit for the item above

3 Attendance for the item above 

4 Provide an amount of R 1 700 000.00 (One million seven 

hundred thousand rands only) for the supply, delivery and 

commissioning of two prefabricated ablution units. (Size 

15600 x 4800mm).The unit is to come with  male & female 

ablutions separated by means of partitions including  four 

wash hand basins, 2 mirrors, towel rails etc. Two male 

ablutions, one urinal and two female ablutions are to be 

accommodated within the unit.  A layout will be provided 

of the expectation of the finished product

Item 1.00 1 700 000.00R        1 700 000.00R                      

5 Profit for the item above Item 1.00 -R                                        

6 Attendance for the item above Item 1.00 -R                                        

SUB-TOTAL - PROVISIONAL SUMS R

PROFESSIONAL FEES

Allow professional fees for the appointment of a Structural 

Engineer to undertake investigations of roof soundness, 

including the appointment of a Safety Officer to be full 

time on site
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FINAL SUMMARY

1). PRELIMINARIES & GENERAL -R                                        

2). ALTERATIONS -R                                        

3). ROOF COVERINGS -R                                        

4). CARPENTRY & JOINERY -R                                        

5). CEILINGS, PARTITIONS & ACCESS FLOORING -R                                        

6). IRONMONGERY -R                                        

7). PLASTERING -R                                        

8). PLUMBING & DRAINAGE -R                                        

9). ELECTRICAL WORK'S R

10). MECHANICAL WORK'S R

11). PAINTWORK -R                                        

12). PROVISIONAL SUMS

13). PROFESSIONAL SERVICES R

SUB-TOTAL (EXCL. VAT) R

SUB-TOTAL R

ADD - 15% VAT R

FINAL TOTAL (INCLUDING VAT) R
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KZN Department of Health

Tender Document 

Version 5 - March 2023

PART C3. SCOPE OF WORKS

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building Works)
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1

1.1

1.2

1.3

1.4

1.5

2

2.1

2.2 DESIGN BRIEF

2.3

See list of Drawings/Annexures attached to this document

EXTENT OF THE WORKS

ENGINEERING

Not applicable

DRAWINGS

Repair leaking section of the existing ,do minor general building works and erect new ablution facilities

C3.1 SCOPE OF WORKS 
GCC FOR CONSTRUCTION WORKS (Edition 2 of 2010)

Project title:
Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building 

Works)

31011185Project Code:

Scope of Works complied in accordance with SANS 10403 where reference is made to this part of SANS 1921-1:2004

ZNB 5805/2023-HTender no:

SECTION 1

OVERVIEW OF THE WORKS

EMPLOYERS OBJECTIVES

To ensure the roof of the facility is intact with no leaks to allow ease of laundering operations and to ensure there are sufficient

ablutiotion facilities for the current staff establishment

Not applicable

Replace roof coverings, replace gutters and downpipes, replace identified existing doors and windows from brickwork and do minor 

painting. Supply, deliver and install new prefabricated ablution units , connect drainage system to existing sewer line and connect 

services to ablution units

EMPLOYER'S/CONTRACTOR'S DESIGN

All temporary work to comply with the Occupational Health and safety Act (Act 85 of 1993)

LOCATION OF THE WORKS

Midlands Regional Laundry  1 Deconshire Road Pietermaritzburg 3201

TEMPORARY WORKS

 EXTENT OF THE WORKS
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2.4

3

3.1

3.2

3.3

3.4

3.5

4

4.1

Not applicable

Where the description in the Bills of Quantities/Lump Sum documents differ from those in the Standard Electrical Specifications, the

descriptions in the Bills of Quantities/Lump Sum documents are to apply. No claim whatsoever will be allowed in respect of errors

in pricing due to brevity of description of items in the Bills of Quantities/Lump Sum documents which are fully described when read in

conjunction with the relevant Preambles and/or Specifications. Suppliers of materials and the like, whose quality systems apply with

one or more of the SABS/SANS ISO 9000 Series should be used whenever possible in the absence of a particular SABS/SANS

Specification Standard Mark.

PREFERRED SUBCONTRACTORS/SUPPLIERS

PROCUREMENT

DESIGN PROCEDURES

The Contractor is hereby informed that risk of collapse and keeping excavations free from water (excluding subterranean water)

generally are deemed to be included in the descriptions unless accommodated in the system of measurement. Please refer to the

Geotechnical Investigation report when included at the end of these  tender documents. 

Whenever reference is made to "Sub-Contractor", "Nominated Sub-Contractor" or the like in the specifications included or referred

to in these Bills of Quantities/Lump Sums documents, it shall be deemed to mean "Contractor" as defined.

SCOPE OF MANDATORY SUBCONTRACT WORK

This tender will be subject to the implementation of the Preferential Procurement Regulations, 2022 pertaining to the Preferential

Procurement Policy Framework Act, Act Number 5 of 2000 and the relevant Supply Chain Management Legislation and the KwaZulu-

Natal Supply Chain Management Policy Framework published by the KwaZulu-Natal Provincial Treasury. Tenderders are referred

to www.kzntreasury.gov.za for access to the relevant documents. 

Tenderders are advised to familiarize themselves with the contents of the KwaZulu-Natal Supply Chain Management Policy

Framework regarding Preference Point Systems, evaluation of tenders appeals and other matters.

RESOURCE STANDARD PERTAINING TO TARGETED PROCUREMENT

Wherever the words "shall be deemed to be included in the description", "shall be stated" or other words having the same effect,

appear in the Standard System, it shall be deemed that all descriptions in these Bills of Quantities/Lump Sum documents

incorporated such inclusions and statements whether specifically stated or not. 

The Contractor is hereby informed that where SABS/SANS Specifications are referred to in these Bills of Quantities/Lump Sums

documents and Specifications thereto, then ONLY the Specification of Work Clauses will apply. The method of measurement and

payment clauses will NOT apply to this Contract. 

The Contractor is referred to the "Model Preambles to Trades - 2008", any "Supplementary Preambles", the Electrical Specifications

and Mechanical Specification for full descriptions of materials and methods referred to in these Bills of Quantities/Lump Sum

documents, insofar as they apply. The Contractor is advised to study the "Standard Preambles to all Trades", any "Supplementary

Preambles", the Electrical Specifications and Mechanical Specification, before pricing Bills of Quantities/Lump Sum documents. 

NOTE : This project will be adjudicated as not exceeding R 50,000 000,00

SUBCONTRACTING PROCEDURES

PREFERENTIAL PROCUREMENT PROCEDURES

Not applicable

CONSTRUCTION

APPLICABLE SANS 2001 STANDARDS FOR CONSTRUCTION WORKS

Not applicable

Not applicable
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4.2

4.3

4.4

4.5

4.6

4.7

4.8

Not applicable

None.

Not applicable

AGRÉMENT CERTIFICATES

PARTICULAR / GENERIC SPECIFICATIONS

CERTIFICATION BY RECOGNIZED BODIES

Appointed consultants must be actively registered with their relevant professional discipline

The Contractor is referred to the following documents whether attached to this document or not:

HIV1 TO HIV3 

SPECIFICATION PAGES 

APPLICABLE NATIONAL AND INTERNATIONAL STANDARDS 

See above 4.1

OTHER SERVICES AND FACILITIES

The Contractor shall provide any artificial lighting which may be necessary or required for the proper execution of the works, and

provide electric power and water required by all Sub-Contractors, Nominated Sub-Contractors and Sub-Contractors appointed

directly by the Administration. 

The Contractor shall give all notices and pay all fees in connection with temporary electrical and water connections and shall

connect temporary Electrical and Water meters for and pay for all current and water consumed. 

The Contractor is advised that the permanent light fittings and water points of any kind installed in the Works are not to be used to

provide temporary lighting and supplement water requirements for construction purposes.

PLANT AND MATERIAL PROVIDED BY THE EMPLOYER

SERVICES AND FACILITIES PROVIDED BY THE EMPLOYER

1 to 95

E/1 to E/20 

LP/1 to LP/6

Standard Preambles for all Trades (Rev 3) - DOH 2009

Specification for HIV/AIDS Awareness (CIDB)

Specific Construction, Safety, Health and Environmental Plan

General Electrical Specification

Lightning Protection Installation
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5

5.1

5.2

YEAR + 2

w/days 3 3
w/days 3 3
w/days 3 3
w/days 3 3
w/days 3 3
w/days 3 3
w/days 3 3
w/days 3 3
w/days 3 3
w/days 3 3
w/days 3 3
w/days 3 3

April
May
June

SANS 876:2016 - Cable terminations and live conductors within air-filled enclosures (insulation co-ordination) for rated a.c. voltages 

from 7,2 kV up to and including 36 kV.

SANS 1874:2015 - Switchgear - Metal-enclosed ring main units for rated a.c. voltages above 1 kV and up to and including 36 kV.

o The Occupational Health and Safety Act (Act 85, 1993) as amended

o The control panel, associated components and wiring shall be installed in compliance with the latest, relevant and applicable 

standards.

o SANS 10147: Refrigerating systems, including plants associated with AC systems

o SANS 347: Categorization and conformity assessment criteria for all pressure equipment

o SANS 10142: Code of Practice for Wiring of Premises

o SANS 60947-1: 2005/IEC 60947-1: 2004 to SANS 60947-8: 2004/IEC 60947-8: 2004: Low voltage switch gear and control gear.

o A Certificate of Conformity, in accordance with the OHS Act as amended and SANS 347, will be required for all refrigeration and 

air-conditioning works

o KwaZulu-Natal Department of Health Policy on Design of Mechanical Installations

o An Electrical Certificate of Compliance, in accordance with the OHS Act as amended, will be required for all Electrical Works.

o The Machinery and Occupational Safety Act - Act 6/1983

o The Municipal by-laws and any special requirements of the Supply Authorities of the area or district concerned.

o Local Fire Regulations.

o All building works shall be in accordance with the Standard Preambles to All Trades. The contractor should fully familiarise himself 

with these documents prior to quoting.

July

August

September

October

November

CURRENT YEAR

December

The Contractor shall allow in his programme for the following number of days for rain days (rain > 10mm per day) as per the table 

below:

3

3

3

3
3
3
3
3

3

3

3

3

MANAGEMENT

APPLICABLE SANS 1921 STANDARDS

YEAR + 1

RECORDING OF WEATHER

The Contractor shall keep record of abnormal climatic conditions to facilitate the adjudication of claims for extension of the contract

period.

January
February
March
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5.3

5.4

5.5

5.6

5.7

5.8

5.9

PAYMENT CERTIFICATES

The Contractor shall provide all required information to the Employer to facilitate electronic payments upon request.

The Employer shall provide all necessary forms.

ELECTRONIC PAYMENTS

DAILY RECORDS

The Contractor shall keep daily records of people and equipment employed as well as a site diary in respect of work performed on

the site. 

At the end of each week the Contractor shall provide the Principal Agent with a written record, in schedule form, reflecting the

number and description of tradesmen and labourers  employed by him and all Sub-Contractors on the works each day. 

At the end of each week the Contractor shall provide the Principal Agent with a written record, in schedule form, reflecting the

number, type and capacity of all plant, excluding hand tools, currently used on the works. 

The Contractor shall within 10 calendar days after receiving notice from the Engineer and prior to receiving a completed copy of this

agreement, including the schedule of deviations (if any), contact the Employer’s agent (whose details are given in the contract data)

to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the

conditions of contract identified in the Contract Data.

BONDS AND GUARANTEES

Requirements will be in accordance with the Employers prescriptions.

MANAGEMENT MEETINGS

In order to facilitate the smooth functioning of the Works and to ensure the closest co-operation between all the parties concerned,

the Employer will call for regular meetings to be held on the site, at which a senior member of the Contracting firm and the General

Foreman of the Works will always be required to be present. 

In addition to the above, other persons will be required to attend these meetings as and when their presence is necessary, e.g.,

Consultants in all disciplines, representatives of the various Sub-Contractors, etc. 

Proper minutes of these meetings will be kept by the Employer\Principal Agent and copies will be circulated to all persons attending

the meetings and to others who need to be kept informed.

FORMS FOR CONTRACT ADMINISTRATION

PERMITS

The Contractor is advised that, in the case of an existing building or institution, all security measures in force will remain in operation

and he must acquaint himself and his Employees with them as he and his Employees will at all times be subject to these measures. 

The Contractor will on no account extend his operations beyond the confines of the building site as indicated by the Employer and

must ensure that all his Employees are made aware of these limits. Any Employee disregarding this instruction and found outside

the limit of the building site without authority, shall be redeployed immediately and shall not again be employed on this Contract. 

The Contractor will be responsible for ensuring that this instruction is strictly enforced and must provide and remove upon

completion or when directed, such other necessary temporary barriers, fences, etc., as may be required and is to allow opposite this

item for any charges he may wish to make in this connection. 

The Employer will accept no responsibility whatsoever for damage to or the loss of plant, materials, etc., from the site.
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5.10

5.11

Clause 

Numbers
4.1.7

4.2.1

4.2.2

4.2.3

4.3

0

The responsibility strategy assigned to the Contractor for the works is:

Not applicable

The planning, programme and method statement are to comply with the following:

N/A

0

Drawings & other info are to be submitted in accordance with the contractors programme

Strategy A

The structural engineer is:

INSURANCE PROVIDED BY THE EMPLOYER

Not Applicable

The requirements for drawings, information and calculations for which the Contractor is responsible are:

SECTION 2

SPECIFICATION DATA ASSOCIATED WITH SANS 1921-2004

PROOF OF COMPLIANCE WITH THE LAW

The following certificates must be provided before first delivery is taken: 

- Electrical Compliance Certificate 

- Lightning Certificate

- Electrical and Mechanical test certificates

- SANS 10400-A:2010 compliance certificates

- Latest National Building Regulation 

- Asbestos removal compliance certificates
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4.12.1

4.12.2

4.12.3

The Contractor shall arrange for the installation of a lockable telephone in the Office for the Inspector of Works for the duration of the 

Contract. The Contractor will be required to make the necessary application for connection and give all notices on behalf of the

Employer. The Employer will, however, be responsible for the direct payment of all fees, rentals and other charges by Telkom for

the service for the Inspector of Works and for all calls made from this telephone.

SHED

Provide, erect, maintain and remove at completion, ample temporary sheds for the proper storage of materials and for the use of the

workmen, and remove when no longer required.

Office accommodation, equipment, accommodation for site meetings and other facilities for use by the employer and his

agents are:

OFFICE FOR FOREMAN

Provide, erect, maintain and remove at completion a suitable temporary office for the Contractor or his Foreman, perfectly secured,

lighted and ventilated and having a desk with drawers.

TELEPHONE

Provide, erect, maintain and remove at completion a well constructed temporary office for the Inspector of Works not less than 4 x 3

m on plan and 3 m high to eaves to the approval of the Employer. The office shall be constructed of wood framing covered

externally with corrugated iron or corrugated asbestos and with a lean-to roof covered with the same material as the external wall

covering. The office shall be lined internally with soft board or other approved material and a ceiling shall be provided of the same

material as the internal lining. A suspended wood floor shall be provided and is to finish not less than 300 mm above the ground

level.  A lockable door and a window, which provides adequate light and ventilation, shall be fitted. 

An office constructed of 115 mm thick brick-work and provided with a screeded concrete floor and roofed and ceiled as above

described may be accepted as an alterative but prior permission of the Employer will be necessary before construction of such an

office is commenced and his requirements shall be stated and fulfilled by the Contractor. 

The office shall be fitted in an approved manner with a sloping topped desk of height and length suitable for the laying out and

studying of drawings, a desk or table with not less than two lock-up drawers, shelves, seating and wash-stand, and the Contractor

shall provide all necessary attendance.

TELEPHONE IN OFFICE FOR INSPECTOR OF WORKS

The Contractor shall provide a telephone on the site for the use of the Contractor and all Sub-Contractors for the duration of the

Contract, and must make the necessary application for connection, give all notices and pay all fees, rentals and charges for the

service and also for all calls.

OFFICE FOR INSPECTOR OF WORKS

Fabrication drawings that the contractor is to provide to the employer are:

None

Samples of materials

The work is to be executed with materials of the best specified and in the most substantial and workmanlike manner under the

inspection of the Employer and to his satisfaction. 

The Contractor shall furnish, without delay, such samples as called for or may be called for by the Employer, who may reject all

materials or workmanship not corresponding with the approved sample. 

The samples of materials, workmanship and finishes that the Contractor is to provide and deliver to the employer are:

TBC
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4.14.6

4.17.1

4.17.3

4.17.4

4.18

4.22

Requirement for detection apparatus

Should the Contractor come in contact with any underground cables or pipes during excavations, immediate notification must be

made to the Employer and all work in the vicinity of such cables, pipes, etc., shall cease until authority to proceed has been obtained

from the Employer. Should the Contractor damage underground cables or pipes resulting in a disruption of services to an existing

institution such damage shall be repaired immediately.

Services which are known to exist on the site:

The requirement for provision and erection of signboards are:

List of applicable sub-contractors to be compiled post award.

WORK BY NOMINATED AND SELECTED SUBCONTRACTORS COMPRISE:

None

ADDITIONAL HEALTH AND SAFETY REQUIREMENTS ARE:

By the submission of a tender, any Tenderder will, if awarded the contract to which this tender document relates, be deemed to be

the mandatory as envisaged by Section 37 (2) of the Act. As a mandatory the successful Tenderder will be deemed to be the

“principal contractor” and an employer in his/her/their own right with duties as prescribed in the Act and accordingly will be deemed

to have agreed to be solely responsible for ensuring that in connection with the service to which this tender document relates, all

work will be performed and machinery and plant used in accordance with the Act. Should the Contractor, for whatever reason be

unable to perform as required by the Act, the Contractor undertakes to inform the Employer accordingly. 

Tenderders are advised that it is a Condition of this Tender that a 'Construction Phase Safety, Health and Environmental Plan'

specifically relates to the project for which tenders are being submitted and must be prepared by the Tenderder and submitted with

the other tender documents at the time of tender. Failure to do so will invalidate the tender.

Tenderders are therefore advised to study the 'Construction Safety, Health and Environmental Specification' which is issued as part

of this tender document, the Model Preambles to Trades - 2008, any project Specification included in this tender document and any

and all drawings which are referred to and issued as part of this tender document before preparing their own project specific

'Construction Phase Safety, Health and Environmental Plan' . Tenderders are also advised that such a plan which is submitted with

a tender but is incomplete or considered inadequate by the Employer or his Representative will invalidate the tender. 

The Contractor will be deemed to have satisfied himself with his obligations in terms of the Act and to have allowed for all costs

arising from compliance with the Act as no claim for extra costs arising from compliance with, and obligations in terms of the Act will

be entertained.

Supply, erect, maintain and remove at completion a painted notice board, size overall 2800 x 2345 mm high sign written to detail as

Drawing No. T9506 which drawing is available from offices of the Department of Public Works. Only the official notice board is to be

displayed on the site and no Sub-Contractor's boards will be permitted. The Contractor, at his own cost, may provide a board on

which all sub-contract firms' names may be sign written. The notice board is to be to the approval of the Employer and is to be

maintained in first class condition and placed where directed at the entrance to the site and remain there for the duration of the

Contract.

Investigate and provide detail drawings.

Requirement for the termination, diversion or maintenance of existing services:
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1

a) 

b) 

c) 

d) 

2

3

3.1

3.2

4

a) 

b) 

c) promote early diagnosis; and

d) assist affected individuals to access care and counselling.

The objectives are to:

reduce the risk of transfer of the HIV virus between and among construction workers and the local community;

Construction Worker: all persons in the employ of the contractor or in the employ of any of the subcontractors contracted

by the contractor.

Local Community: the communities local to the site which are most likely to have contact with the construction worker

and, in particular, sex workers in those communities.

Service provider: the natural or juristic person recognised by the South African Department of Health as specialist in

conducting Aids Awareness Programmes.

Abbreviations

STI: Sexually transmitted infection

raise awareness amongst construction workers and the local community of the risk of infection with the HIV virus;

Definitions

C3.2 - SPECIFICATION FOR HIV/AIDS AWARENESS

Scope

This generic specification contains requirements applicable to the reduction of the risk of transfer of the HIV virus between and 

among construction workers and the local community through the following four strategies:

raising awareness about HIV/AIDS;

providing construction workers with access to condoms;

HIV counselling, testing and referral services; and

Sexually Transmitted Infection diagnosis and treatment.

Normative references:

     

SANS 4074 ISO 4074, Condom Rubbers

Definitions and Abbreviations

HIV: Human Immunodeficiency Virus

AIDS: Acquired Immune Deficiency Syndrome

Objectives
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b)

c)

d)

e)

5.2

5.2.1 

a)

b)

5.2.2 

5.2.3 

a)

b)

The contractor shall do nothing to dissuade construction workers from attending such an HIV Awareness

Programme and shall take all reasonable steps to ensure that a minimum of 90% of construction workers

engaged in the works attend such a programme, when it is conducted.

The outcomes of the HIV Awareness Programme shall as a minimum, result in contract workers exposed to

such a programme being able to:

communicate the existence of problems of HIV and be able to outline the consequences of transmission

of HIV to or from the local community;

recall and communicate the mode of HIV transmission and preventative measures including the proper

use of the condom.

Note: The National Department of Public Works maintains a list of qualified service providers.

either place and maintain HIV/AIDS awareness posters of size of not less than A1 in areas which are highly trafficked by

construction workers, or provide construction workers with a pamphlet, in languages largely understood by construction

workers, which

encourage voluntary HIV/STI testing;

 provide information concerning counselling, support and care of those that are infected services; and

comply with the requirements of 5.2.

The provisions of 5.1 c) and d) do not apply to this contract.

HIV awareness programme

The contractor shall:

engage a qualified service provider as described in the scope of works to conduct an HIV Awareness

Programme which is structured to achieve the outcomes stated in 5.2.3 for contract workers as soon as a

construction workers camp is established and populated or, where no such camp is established, within

two weeks of the commencement of a significant portion of the works and at subsequent intervals, if any,

provided for in the scope of works; and

arrange for, provide a suitable venue, and instruct all construction workers to attend the HIV Awareness

Programme and notify the Employer's Representative of the date, time and venue whenever a session

with construction workers is conducted.
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5.3

5.3.1 

5.3.2

The HIV/ Aids awareness programme described in 5.2 is to be repeated at four month intervals throughout the

duration of the contract. (Four times in total, including the initial one at the start of the contract)

Reporting

The contractor shall prepare and attach to his claims for payment a brief report which outlines how the actions

taken by the contractor in the period for which payment is claimed satisfy the requirements and a schedule

which lists the names, identity numbers, trade / occupation and name of employer of all construction workers

exposed to the programme (see HIV/STI Compliance Report).

The employer's representative shall certify the report and schedule described in 5.3.1 whenever a claim for

payment is issued to the employer.

Note: In the event that the contractor fails to satisfy the requirements of this specification, the employer (Head: Public Works)

may apply any of the sanctions provided for in the contract. Sanctions may include the application of a financial penalty of

.04% of the Contract Sum.

The HIV /Aids awareness programme described in 5.2 shall in addition be conducted for the benefit of the local

community on two occasions in the community centre nearest to the building site. The contractor shall be responsible for 

inviting identifiable community-based institutions and organisations, churches, and schools to participate in the

programme.
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0

3.   Voluntary  testing (briefly describe the actions taken / information provided to promote testing).

4.   Counselling, support and care (summarise information provided).

5.   HIV awareness programme (briefly describe action).

C3.3 - HIV/STI COMPLIANCE REPORT
Pro-forma reporting format in terms of the SPECIFICATION FOR HIV/AIDS AWARENESS

Project Code:

Payment Claim number: Period covered by payment claim:

1.   Distribution of condoms (briefly describe where and how condoms are distributed).

2.   Posters / pamphlets (briefly describe where posters were placed / how pamphlets were distributed).

NOT APPLICABLE

NOT APPLICABLE
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For Contractor: Employer's representative:

Name: Name:

Signature: Signature: 

Date: Date:

I hereby declare the above to be a true reflection of actions taken to ensure compliance with the specification.

Name Identity number Trade / occupation Name of employer

6.   Schedule of construction workers exposed to the HIV awareness programme.
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PART C4. SITE INFORMATION

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building Works)
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(a)

(b)

(c)

C4.1 SITE INFORMATION 
GCC FOR CONSTRUCTION WORKS (2 Edition of 2010)

Project title:
Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof 

and Minor Building Works)

Tender No. ZNB 5805/2023-H Project Code: 31011185

C4.1 Site Information

C4.1 GENERAL

The facility is currently in operation, and consists of a variety of laundering equipment, ranging

from four (4) Washer Extractors, eight (8) Tumble Dryers and two (2) roller ironers. The roof

coverings are of roof tiles.

Over the years the laundry building has dlipidated such that the roof has started leaking,

downpipes and gutters have rusted . The ablutions have proven to be insufficient .

N/A

C4.2 GEOTECHNICAL INVESTIGATION REPORT
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PART C5 -  DRAWINGS / ANNEXURES

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building Works)
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Tender No.:

 

C5.1 - LIST OF DRAWINGS/ANNEXURES

  

  

  

  

  

  

  

 

  

  

  

  

  

  

 

  

  

  

  

  

  

  

  

Laundry Interior Lighting Specification

Annexure C Baseline Risk Assessment

  

ZNB 5805/2023-H Project Code: 31011185

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building Works)

Drawing No. 1

The following drawings/annexure's shall be issued during the Tender period to form part of the tender

documentation. Where applicable, drawings/annexure's could be re-issued to the Contractor at commencement

of the construction phase.

Ablutions Design Layout

DESCRIPTIONDRAWINGS/ANNEXURES

 

Annexure A Parkhome Specification

Annexure B
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Standard Preambles for all Trades (Rev 3) - DOH 2009Annexure 1

ANNEXURES

General Electrical Specifications

Lightning Protection Specifications

Map of Tender submission location

Joint Venture Agreement

Health and Safety Specification

Health and Safety Bill of Quantities

Builders Lien Agreement

Geotechnical Investigation Report (If applicable)

EPWP Employment Contract

Attendance Register - Infrastructure and Other projects

Annexure 2

Annexure 3

Annexure 4

Annexure 5

 

Annexure 6

Annexure 7

Annexure 8

Annexure 9

Annexure 10

Annexure 11

Annexure 12

 

 

EPWP Data Collection tool for Phase 3 system

 

 

 

Page 146 of 193



KZN Department of Health

Tender Document 

Version 5 - March 2023

ANNEXURES

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building Works)
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1. PREAMBLE

This agreement is made and entered into by and between

 

 

of the first part and

 

 

 

of the second part and

 

 

 

of the third part.

(allow for additional parties as necessary).

Whereas the foregoing parties have resolved to form a Joint Venture under the title of

 

 

 

for the exclusive purposes of securing and/or executing the Contract to be awarded by

for (brief description of Contract)

Joint Venture Agreement
(March 2004)

(First Edition of CIDB document 1017)

(name of Employer)

to the KZN Department of Health in respect of the following project:

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building Works)
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Now it is hereby agreed as follows :

2. DEFINITIONS AND INTERPRETATION

2.1 Definitions

The following words and expressions shall have the meanings indicated, except where the context otherwise

requires. Defined terms and words are, in general, signified in the text of the Agreement by the use of capital

initial letters, but the absence of such letters does not necessarily signify that a term, or word, is not defined.

‘Agreement’ means the agreement between the Members of the Joint Venture and includes this model form of 

agreement together with the Preamble, Specific Provisions, if any, Schedules ‘A’, ‘B’ and ‘C’ and 

any relevant Documents prepared prior to the signing of the Agreement and appended thereto.

‘Contract’ means the contract with the Employer for the supply of the Deliverables, for the purposes of securing

and executing which, the Joint Venture has been formed.

‘Deliverables’ means the works and/or services, equipment, materials, goods, etc. to be furnished by the

Joint Venture to the Employer in terms of the Contract.

‘Document’ means any written, drawn, typed, printed, or photographic material, which relates to the Agreement.

‘Employer’ means the person, or body, which is to award the Contract and will employ the Joint Venture if it is 

awarded the Contract.

‘Joint Venture’ means the joint venture formed by the Members in accordance with the Agreement.

‘Management Committee’ means the body established in terms of the Agreement to manage all aspects of the 

work of the Joint Venture in securing and executing the Contract and in meeting the provisions

for the Agreement.

‘Member’ means a person, or body which, being a party to the Agreement, is a member of the Joint Venture.

‘Member’s Interest’ means the proportion expressed as a percentage, which the total monetary value of all 

resources provided and contributions made by a Member towards the execution by the Joint

Venture of the Contract bears to the total of such values by all Members and, unless otherwise

indicated in the Agreement, represents the extent to which the Member participates in the fortunes 

of the Joint Venture.

‘Representative’ means the person representing a Member on the Management Committee.

‘Schedules’ means Schedules ‘A’, ‘B’ and ‘C’ which set out general, financial and other information relating

to the Members and the obligations, duties, rights, risks and benefits arising from their participation

in the Joint Venture.

‘Specific Provisions’ means the variations, if any, required to this standard form of agreement for the specific

purposes of the Agreement.

 

2.2 Interpretation

Unless inconsistent with the context, an expression in the Agreement which denotes:

• any gender shall include the other genders

• a natural person shall include a juristic person and vice versa

• the singular shall include the plural and vice versa

2.3 Headings

The headings to clauses of the Agreement shall not be considered part thereof, nor shall the words they

contain be taken into account in the interpretation of any clause.

2.4 Law

The Agreement shall be construed in accordance with and governed by the laws of the Republic of South Africa

 and the English language versions shall prevail.

2.5 Language

English shall be exclusively used by the Members in the preparation of Documents unless otherwise indicated.

2.6 Conflict between Agreement and Contract

Should any provision of the Agreement be in conflict with the terms of the Contract, the Agreement shall be

amended to the approval of the Management Committee so as to eliminate the conflict.

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building Works)
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3. JOINT VENTURE GENERAL

3.1 Establishment and Purpose

The Joint Venture established by the Members in terms of the Agreement is an unincorporated association with

the exclusive purposes of securing and executing the Contract for the benefit of the Members.

3.2 Termination

The operation of the Joint Venture and the validity of the Agreement shall terminate if and when it becomes

evident that the Joint Venture will not be awarded the Contract, or, if the Joint Venture secures the Contract,

when all obligations and rights of the Joint Venture and the Members in connection with the Contract and the

Agreement have ceased and/or been satisfactorily discharged.

Unless otherwise decided by the Management Committee, the Agreement shall not terminate if a Member

changes its name, or is taken over by, or merged with, another body.

3.3 Exclusivity

Unless otherwise agreed by the Management Committee, or provided for in the Contract no Member shall 

engage in any activity related to the Contract other than as a Member of the Joint Venture and Members shall

ensure that their subsidiaries and other bodies over which they have control comply with this requirement.

3.4 Participation of Members

3.5 Management

3.6 Confidentiality

3.7 Assignment

3.8 Subcontracting

3.9 Variations to Agreement

3.10 Liability

All matters relating to the Agreement and the Contract shall be treated by the Members as confidential and no such matter shall be 

disclosed to any third party without the prior written approval of the Management Committee.

This agreement will terminate when any one of the Members resigns, are liquidated or opts out of this agreement and the Joint 

Venture will be in breach of contract with the Employer and their contract could be cancelled.

Except as may otherwise be stipulated in the Agreement, each Member shall be responsible for all costs incurred by it prior to the 

date of inception of the Agreement.

Subsequent to the date of inception of the Agreement, each Member shall, participate in the operations, risks, responsibilities and

fortunes of the Joint Venture including, inter alia, the provision of funding, sureties, guarantees, insurances, human and other

resources and participation in profits and losses to the extents indicated in the Schedules. Participation in any aspect not covered in

the Schedules shall, if an agreement cannot be reached between the Members, be to the same extents as indicated by the

Members Interests.

The affairs of the Joint Venture shall be directed and controlled by the Management Committee, as set out in Section 4 hereof.

No Member shall be party to the dissemination of publicity relating to the Contract, or the Agreement, without the prior written 

approval of the Management Committee and the Employer.

No Member shall cede, assign, or in any other way make over any of its rights, or obligations, under the Agreement without the prior 

written consent of the Management Committee.

No Member shall subcontract any obligation, work or duty for which it is, itself, responsible in terms of the Agreement without the 

prior written consent of the Management Committee.

No variation, modification, or waiver of any part of the Agreement shall be of any force, or effect, unless unanimously agreed by the 

Members and reduced to writing.

Each Member warrants that it will indemnify the other Members against all legal liabilities arising out of, or in connection with the 

performance of its obligations under the Agreement.

It is acknowledged by the Members that they may be held jointly and severally liable in respect of claims against the Joint Venture 

by the Employer or third parties.
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4. MANAGEMENT OF JOINT VENTURE

4.1 General

4.2 Management Committee

4.2.1 Composition

4.2.2 Meetings

Each member shall, not later than three working days after the signing of the Agreement, appoint its Representative and notify the 

other Members of the name and contact details of the Representative. Such Representative shall have the power to bind the 

Member that he represents in all matters relating to the execution of the Contract and the performance of the Agreement.

The affairs of the Joint Venture shall be directed, controlled and managed by the Management Committee, which, within the terms 

of the Agreement and the Contract, shall have full authority to bind the Members in all matters relating to the affairs of the Joint 

Venture.

Communication between the Joint Venture and the Employer, or third parties, relating to the Contract shall be conducted exclusively 

by the Management Committee, or by such person as it may delegate to perform this function.

The Management Committee shall have the power to appoint a project manager and/or such other persons as it may see fit to 

appoint for the purpose of executing the Contract and may delegate such of its powers, responsibilities and duties as it may 

consider necessary, or desirable, to persons or bodies appointed or seconded for this purpose.

Such administrative functions as are necessary to ensure the effective operation of the Management Committee shall be performed 

by its chairman.

The Management Committee shall, unless otherwise agreed by all the Members, consist of one Representative of each Member 

and each Member shall be obliged, at all times, to maintain a Representative on the Management Committee.

A Member shall be entitled, after giving the other Members not less than three working days written notice of his intention to do so, 

appoint, remove and/or replace, an alternate who shall, at any meeting of the Management Committee from which the 

Representative whom he represents is absent, be vested with all rights and powers and subjected to all the obligations of the 

absent Representative.

The chairman of the Management Committee shall be the Representative of the Member which has the largest Member’s Interest. If 

two, or more, Members have the same, largest Member’s Interest, the chairmanship shall rotate between the Representatives of 

such Members at three monthly intervals, the order of rotation to be determined by ballot.

Notwithstanding the foregoing, the chairmanship of the Management Committee may be determined, or changed, at any time by 

unanimous decision of the Management Committee.

No remuneration shall be paid by the Joint Venture to Representatives or their alternates for serving on the Management 

Meetings of the Management Committee shall take place at such times and places as the Management Committee may determine, 

provided that the chairman shall convene a meeting of the Management Committee to be held not later than ten working days after 

he has been requested, in writing, by a Member to do so. Not less than five working days written notice of any meeting of the 

Management Committee shall be given to all Representatives and their alternates.
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4.2.3 Decisions

4.2.4 Powers and duties

4.2.4.1

4.2.4.2 Managing the day to day affairs of the Joint Venture.

4.2.4.3

4.2.4.4

4.2.4.5

4.2.4.6

4.2.4.7 Controlling and approving the appointment of all subcontractors.

4.2.4.8

Formulating overall policy in regard to the achievement of the objectives of the Joint Venture.

The Management Committee may permit, or invite, persons other than Representatives or alternates to attend any of its meetings, 

but such persons shall not have voting rights.

Each Representative shall have one vote on the Management Committee and where, in terms of this clause, a casting vote is 

required, this shall be exercised by the chairman.

All decisions of the Management Committee shall, desirably, be unanimous. Accordingly, if unanimity cannot, initially, be achieved 

in regard to a decision, the meeting at which that decision is sought shall be adjourned for a period of 48 hours to enable 

Representatives to consult with their principals. If, on resumption of the adjourned meeting, unanimity can still not be achieved, the 

decision, provided it is not one requiring unanimity of the Members, shall be taken by majority vote and, in the event of a tie, the 

chairman shall exercise a casting vote.

A Member not satisfied with a majority decision of the Management Committee may declare a dispute, to be dealt with in terms of 

Clause 8 hereof, but the majority decision shall, nevertheless, be implemented with immediate effect.

Decisions of the Management Committee, whether taken at a meeting, or otherwise, shall be recorded in written minutes, which 

shall be distributed by the chairman to reach the Representatives not later than five working days after those decisions were taken. 

Such minutes shall be deemed to have been affirmed by the Representatives unless written notice of dissent is received by the 

chairman not later than three working days after receipt of the minutes by the Representative.

The functions, responsibilities and powers of the Management Committee shall include, inter alia, those listed below:

Monitoring, directing and co-ordinating the activities of the Members to ensure that the objectives of the Joint Venture are achieved 

and that the obligations and responsibilities of the individual Members are met.

Monitoring and controlling the financial affairs of the Joint Venture and ensuring that proper books of account and financial records 

relating to affairs of the Joint Venture are maintained in an approved form and submitted to the Management Committee for 

approval at regular intervals, which shall not be longer than one month.

Determining the necessity for and the details of any changes in the duties and responsibilities of Members provided that any 

resulting changes in Members’ Interests shall be unanimously approved by the Members.

Determining the terms and conditions of employment of personnel and the emoluments applicable to staff seconded to the Joint 

Venture by the Members.

Procuring, after the completion of the Contract and the release of all bonds, guarantees and sureties given in respect of the 

performances of the Joint Venture and the Members, the preparation and auditing of a final set of accounts, on the basis of which 

the final profits, or losses, attributable to the individual Members shall be determined and any necessary adjustments effected.
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5 RESOURCES OF JOINT VENTURE

5.1 Schedule ‘A’ (General)

Schedule ‘A’ shall contain general information relating to the Joint Venture including, inter alia,

the following :

1. The Employer’s name and address.

2. A brief description of the Contract and the Deliverables.

4. The Members’ Interests.

5. A statement indicating whether, or not, Specific Provisions apply to the Agreement.

6. A schedule of insurance policies which must be taken out by the Joint Venture and by the individual Members.

5.2 Schedule ‘B’ (Financial)

5.3 Schedule ‘C’ (Contributions by Members)

1. Staff seconded to the Joint Venture.

2. Work carried out and services provided to, or on behalf of, the Joint Venture.

3. Plant, equipment, facilities etc. made available for use by the Joint Venture.

4. Materials and goods supplied to, or on behalf of, the Joint Venture.

5. Licences, sureties, guarantees and indemnities furnished to, or on behalf of, the Joint

Venture.

6. Joint Venture Disclosure form required for the Contract.

1. The working capital required by the Joint Venture and the extent to which and manner whereby this will be provided and/or 

guaranteed by the individual Members from time to time.

The resources to be utilised by the Joint Venture in securing and executing the Contract shall, insofar as these are to be provided 

directly by the Members, be as set out in the Schedules and may, from time to time, be amended by decision of the Management 

Committee, provided that the Member’s Interests are not, except with the unanimous approval of the Members, affected thereby.

Similarly, specific areas of responsibility of the Members for the performance of work and the provision of facilities shall be as set 

out in the Schedules and may, from time to time, be amended by decision of the Management Committee, provided that the 

Members’ Interest are not, except with the unanimous approval of the Members, affected thereby.

3. The name, physical address, communications addresses and domicilium citandi et executandi of each Member and of the Joint 

Venture.

7. A Schedule of sureties, indemnities and guarantees that must be furnished by the Joint Venture and by the individual Members.

8. Details of the persons, who, in the event of failure by the Members to reach agreement on the appointments of mediator and 

arbitrator, will nominate appointees to these positions in terms of Clauses 8.2 and 8.3.

Schedule ‘B’ shall contain information regarding the financial affairs of the Joint Venture including, inter alia, the following :

5. The intervals at which interim financial accounts and forecasts will be prepared for approval by the Management Committee.

6. Insofar as not covered in Schedule ‘C’, the basis on which contributions of various types by the Members towards the work of the 

Joint Venture in securing, executing, managing and satisfactorily completing the Contract, will be valued.

7. The basis on which profits and/or surplus cash will, if available from time to time, be distributed to Members.

8. The basis upon which losses, if any, are to be apportioned to Members.

Schedule ‘C’ shall set out the contributions of various types, other than cash, that will be made by the individual Members towards 

the work and obligations of the Joint Venture and shall, as far as possible, indicate the monetary values to be placed on such 

contributions, which may include, inter alia, the following :

2. The banking accounts that are to be opened in the name of the Joint Venture and the manner in which these are to be operated.

3. The rates of interest that will be applicable to amounts by which Members are in debit, or credit, to the Joint Venture.

4. The names of the auditors and others, if any, who will provide auditing and accounting services to the Joint Venture.
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6. BREACH OF AGREEMENT

7. INSOLVENCY OF MEMBER

8. DISPUTES

8.1 Settlement

8.2 Mediation

8.3 Arbitration

If a Member breaches any material provision of the Agreement, or delays or fails to fulfil its obligations in whole, or in part, and does 

not remedy the situation within fourteen calendar days of receipt of notice from the Management Committee, or another Member, to 

do so, the other Members shall have the right, without prejudice to any other rights arising from the default, to summarily terminate 

the Agreement and re-assign the defaulting Member’s rights and obligations in the Joint Venture as they see fit and withhold any 

moneys due to the defaulting member by the Joint Venture.

Each Member shall indemnify the other Members against all losses, costs and claims which may arise against them in the event of 

the Agreement being terminated as a result of breach of the Agreement by the said Member.

Should a Member be placed in liquidation, or under judicial management, whether provisionally or finally, or propose any 

compromise with its creditors, the other Members shall be entitled to proceed in terms of Clause 6, as if the Member had breached 

the Agreement.

The mediator is authorised to end the mediation process whenever in his opinion further efforts at mediation would not contribute to 

a resolution of the dispute between the Members.

Where a dispute or claim is not resolved by mediation, it shall be referred to arbitration by a single arbitrator to be selected by 

agreement between the Members or, failing agreement, to be nominated by the person named for this purpose in Schedule ‘A’.

The Member requiring referral to arbitration shall notify the other Members, in writing, thereof, not later than thirty calendar days 

after the mediator has expressed his opinion, failing which the mediator’s opinion shall be deemed to have been accepted by all 

Members and shall be put into effect.

Arbitration shall be conducted in accordance with the provisions of the Arbitration Act No. 42 of 1965, as amended, and in 

accordance with such procedure as may be agreed by the Members or, failing such agreement, in accordance with the rules for the 

Conduct of Arbitrations published by the Association of Arbitrators and current at the date that the arbitrator is appointed.

The decisions of the arbitrator shall be final and binding on the Members, shall be carried into immediate effect and, if necessary, 

be made an order of any court of competent jurisdiction.

If agreement cannot be reached, an aggrieved Member shall, if he intends to proceed further in terms of Clause 8.2 hereof, advise 

all other Members in writing that negotiations have failed and that he intends to refer the matter to mediation in terms of Clause 8.2.

Not earlier than ten working days after having advised the other Members, in terms of Clause 8.1, that negotiations in regard to a 

dispute have failed, an aggrieved Member may require that the dispute be referred, without legal representation, to mediation by a 

single mediator.

The mediator shall be selected by agreement between the Members, or, failing such agreement, by the person named for this 

purpose in Schedule ‘A’. The costs of the mediation shall be borne equally by all Members.

The mediator shall convene a hearing of the Members and may hold separate discussions with any Member and shall assist the 

Members in reaching a mutually acceptable settlement of their differences through means of reconciliation, interpretation, 

clarification, suggestion and advice. The Members shall record such agreement in writing and thereafter they shall be bound by 

such agreement.

The Members shall negotiate in good faith and make every effort to settle any dispute, or claim, that may arise out of, or relate to, 

the Agreement.
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9. DOMICILIUM

by [name]  ______________________________________________________ who warrants his authority to do so.

________________________

by [name]  ______________________________________________________ who warrants his authority to do so.

________________________

by [name]  ______________________________________________________ who warrants his authority to do so.

________________________

[Allow for additional parties as necessary].

Member No. 3

Thus done and signed at ______________________________ this _____ day of ____________________20___

The Members choose domicilium citandi et executandi for all purposes of and in connection with the Agreement as stated in 

Schedule ‘A’. A Member shall be entitled to change his domicilium from time to time, but such change shall be effective only on 

receipt of written notice of the change by all other Members.

Member No. 1

Thus done and signed at ______________________________ this _____ day of ____________________20___

For and on behalf of___________________________________________________________________[Company]

As witnesses 1. ___________________________                  As witnesses 2. ___________________________

For and on behalf of___________________________________________________________________[Company]

As witnesses 1. ___________________________                  As witnesses 2. ___________________________

Member No. 2

Thus done and signed at ______________________________ this _____ day of ____________________20___

For and on behalf of___________________________________________________________________[Company]

As witnesses 1. ___________________________                  As witnesses 2. ___________________________
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ITEM DESCRIPTION UNIT QUAN-

TITY

MONTHS
(Indicative)

RATE AMOUNT

(a) (b) (a) x (b)

1 MEDICALS

1.1 Pre-employment medical Nr. -         
1.2 Re-medicals - yearly Nr. -         

TOTAL

2 PERSONAL PROTECTIVE EQUIPMENT

2.1 Overalls Nr.  
2.2 Hard Hats Nr.  
2.3 Safety boots/shoes Nr.  
2.4 Gloves Nr.  
2.5 Gumboots steel toe cap Nr.  
2.6 Safety glasses Nr.  
2.7 Reflector Bibs Nr.  
2.8 Barricading Material M  
2.9 Dust masks Box 

20
 

TOTAL

3 FIRE FIGHTING 

3.1 Fire extinguishers - 4.5Kg Nr.  
3.2 Surveys - Annual Service Nr.  

TOTAL

4 HEALTH AND SAFETY PERSONNEL

4.1 Safety Manager Nr.  
4.2 Safety Officer Nr.  
4.3 Construction Phase Safety, Health, Environmental and 

Waste Management Plan

Nr.  

TOTAL

5 FACILITIES

5.7 Degreasing & Toilet soap Nr.  
TOTAL

6 FALL PREVENTION / PROTECTION

6.1 Safety harnesses with double lanyards Nr.  
6.2 Safety harnesses with Scaffold hooks Nr.  
6.3 Lifelines and vertical fall arrest systems Nr.  
6.4 Scaffolding – material, erection and inspection (Estimate 

for project)

Nr.  

6.5 Temporary hand railing material and kick flats Nr.  
6.6 Chin Straps Nr.  

TOTAL

HEALTH AND SAFETY IMPLEMENTATION COSTING
Contractor to give a breakdown of his Health and Safety costs on this sheet.
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7 FIRST AID

7.1 Replenishment of boxes and other supplies Nr  
TOTAL

8 TRAINING

8.1 SHE Representative Nr.  
8.2 First Aid Level 1 Nr.  
8.3 Fire Fighting Nr.  

TOTAL

9 SIGNAGE

9.1 All Signage as required by Law, regulatory, warning and 

information

Nr.  

9.2 Posters for awareness Nr.  
TOTAL

10 ELECTRICAL

10.1 Replacement of Locks required for lockouts Nr.  
10.2 Replacement of tags Nr.  
10.3 Replacement for Permit books Nr.  
10.4 Replacement of Callipers Nr.  

TOTAL

11 OTHERS (Project Specific)

11.1 Nr.  
TOTAL

GRAND TOTAL TO BE CARRIED TO THE PRELIMINARIES AND GENERAL IN BILL OF QUANTITIES
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DEFINITIONS

Contractor:

Employer:

Agreement:

Works (description):

   

Site:

AGREEMENT

Thus done and signed at  on 

Name of signatory Capacity of signatory

Midlands Regional Laundry

The Contractor waives, in favour of the Employer, any lien or right of retention that is or may be held in respect of the

Works to be executed on the Site

[Date]

WAIVER OF CONTRACTOR'S LIEN

 

Head of Department: Health (KZN Department of Health: Province of KwaZulu-Natal)

GCC FOR CONSTRUCTION WORKS - SECOND EDITION 2010

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and 

Minor Building Works)
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SL

CONTENTS

SL 01 SCOPE

SL 02 TERMINOLOGY AND DEFINITIONS

SL 03 APPLICABLE LABOUR LAWS

SL 04 EXTRACTS FROM MINISTERIAL DETERMINATION REGARDING EPWP

SL 05 EMPLOYER’S RESPONSIBILITIES

SL 06 PLACEMENT OF RECRUITED EPWP BENEFICIARY

SL 07 TRAINING OF YOUTH WORKERS

SL 08 BENEFICIARY (EPWP BENEFICIARY) SELECTION CRITERIA

SL 09 CONTRACTUAL OBLIGATIONS IN RELATION TO EPWP BENEFICIARY

SL 10 PROVINCIAL RATES OF PAY

SL 11 MEASUREMENTS AND PAYMENT

EXAMPLE EPWP EMPLOYMENT AGREEMENT

SL 01 SCOPE

SL 02 TERMINOLOGY AND DEFINITIONS

SL 02.01 TERMINOLOGY

(a) EPWP

(b) EPWP

(c) UYF

(d) DOL

Expanded Public Works Programme, a National Programme of the government

of South Africa, approved by Cabinet.

Umsobumvu Youth Fund.

Department of Labour.

ADDITIONAL SPECIFICATION - EPWP 

EMPLOYMENT AND TRAINING OF EPWP BENEFICIARY ON THE EXPANDED PUBLIC

WORKS PROGRAMME (EPWP) Infrastructure Projects: 

This project is part of the Expanded Public Works Programme aims to train young people and

provide them with practical work experience as part of this programme. Youth aged between 18

and 35 will be recruited and trained in skills relevant to the work to be done on this project. These

youth will have to be employed by the contractor as part of this project so that they can gain their

work experience on these projects. The training of the youth will be coordinated and

implemented by a separate service provider. This service provider will provide the contractor with

a list of all the youth and the training each of these youth have received. The Contractor will be

required to employ all of these youth for a minimum period of 6 months. Furthermore the

Contractor will be required to supervise these youth to ensure that the work they perform is of the

required standard. If necessary the contractor’s staff will be required to assist and mentor the

youth to ensure that they are able to perform the type of work they need to do to the satisfactory

standards required. The contractor will not be required to employ all youth in the programme at

the same time, but may rotate the youth on the project, as long as all youth are employed for the

minimum duration stated earlier.

This specification contains the standard terms and conditions for workers employed in elementary

occupations and trained on a Expanded Public Works Programme (EPWP) for the Infrastructure

Programme.  

The Code of Good Practice for Expanded Public Works Programmes, which has

been gazetted by the Department of Labour, and which provides for special

conditions of employment for these EPWP projects. In terms of the Code of Good

Practice, the workers on these projects are entitled to formal training, which will

be provided by training providers appointed (and funded) by the Department of

Labour. For projects of up to six months in duration, this training will cover life-

skills and information about other education, training and employment

opportunities.
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SL 02.02 DEFINITIONS

(a) “employer”

(b) “client”

(c) “ worker / trainee”

  

SL 03 APPLICABLE LABOUR LAWS

Sl 04 EXTRACTS FROM MINISTERIAL DETERMINATION REGARDING EPWP

(g)

(h)

(i)

(j)

SL 04.02 TERMS OF WORK

(a)

(b)

(c)

SL 04.03 NORMAL HOURS OF WORK

(a)

(i)        more than forty hours in any week

(ii)       on more than five days in any week; and
(iii)      for more than eight hours on any day.

(b)

(c)

A worker may NOT be employed for longer than 24 months in any five-year cycle on a 

EPWP.

Employment on a EPWP does not qualify as employment and a worker so employed does 

not have to register as a contributor for the purposes of the Unemployment Insurance Act 

30 of 1966.

An employer may not set tasks or hours of work that require a worker to work–

An employer and a worker may agree that the worker will work four days per week. The

worker may then work up to ten hours per day.

A task-rated worker may not work more than a total of 55 hours in any week to complete the

tasks (based on a 40-hour week) allocated to him.

Every work is entitled to a daily rest period of at least eight consecutive hours. The daily rest

period is measured from the time the worker ends work on one day until the time the worker

starts work on the next day.

In line with the Expanded Public Works Programme (EPWP) policies, the Ministerial

Determination, Special Public Works Programmes, issued in terms of the Basic Conditions of

Employment Act of 1997 by the Minister of labour in government Notice No. R63 of 25 January

2002, of which extracts have been reproduced below in clauses SL 04 shall apply to works

described in the scope of work and which are undertaken by unskilled or semi-skilled workers.

The Code of Good Practise for Employment and Conditions of Work for Expanded Public Works

Programmes, issued in terms of the Basic Conditions of Employment Act of 1997 by the Minister

of Labour in Government Notice No. R64 of 25 January 2002 shall apply to works described in the

scope of work and which unskilled or semi-skilled workers undertake.

“task-based work” means work in which a worker is paid a fixed rate for performing a task;

“task-rated worker” means a worker paid on the basis of the number of tasks completed;

“time-rated worker” means a worker paid on the basis of the length of time worked

“Service Provider” means the consultant appointed by Department to coordinate and 

arrange the employment and training of labour on EPWP infrastructure projects.

Workers on a EPWP are employed on a temporary basis.

means the contractor or any party employing the worker / beneficiary

under the EPWP Programme.

means the Department of Public Works.

means any person working or training in an elementary occupation on 

a EPWP.
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SL 04.04 MEAL BREAKS

(a)     

(b)     An employer and worker may agree on longer meal breaks.

(c)     

SL 04.05 SPECIAL CONDITIONS FOR SECURITY GUARDS

(a)     

(b)    

SL 04.06 DAILY REST PERIOD

SL 04.07 WEEKLY REST PERIOD

SL 04.08 WORK ON SUNDAYS AND PUBLIC HOLIDAYS

(a)   A worker may only work on a Sunday or public holiday to perform emergency or security work.

(b)   

(c)   

 (i)    

 (ii)    

(d)

 (i)    

 (ii)    double the worker’s daily rate of pay, if the worker works for more than four hours 

on the  public holiday.

Work on Sundays is paid at the ordinary rate of pay.

A task-rated worker who works on a public holiday must be paid –

the worker’s daily task rate, if the worker works for less than four hours;

double the worker’s daily task rate, if the worker works for more than four hours.

A time-rated worker who works on a public holiday must be paid –

 the worker’s daily rate of pay, if the worker works for less than four hours on the 

public holiday;

A worker may not work for more than five hours without taking a meal break of at least thirty

minutes duration.

A worker may not work during a meal break. However, an employer may require a worker

to perform duties during a meal break if those duties cannot be left unattended and cannot

be performed by another worker. An employer must take reasonable steps to ensure that a

worker is relieved of his or her duties during the meal break.

A security guard may work up to 55 hours per week and up to eleven hours per day.

A security guard who works more than ten hours per day must have a meal break of at least 

one hour duration or two breaks of at least 30 minutes duration each.

Every worker is entitled to a daily rest period of at least eight consecutive hours. The daily rest

period is measured from the time the worker ends work on one day until the time the worker

starts work on the next day.

Every worker must have two days off every week. A worker may only work on their day off to

perform work which must be done without delay and cannot be performed by workers during their

ordinary hours of work (“emergency work”).
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SL 04.09 SICK LEAVE

(a)  

(b)

(c)   

(d)

(e)

(f)

(g)

(h)

 (i)    absent from work for more than two consecutive days; or

 (ii)    absent from work on more than two occasions in any eight-week period.

(i)  

(j)

SL 04.10 MATERNITY LEAVE

(a)  

(b)  A worker is not entitled to any payment or employment-related benefits during maternity leave.

(c)  

(d)  

(e)  A worker may begin maternity leave –

 (i)    

(ii)    

(1)          

(2)         

(iii)    

(f)  

(g)  

on a later date, if a medical practitioner, midwife or certified nurse has certified 

that the worker is able to continue to work without endangering her health.

A worker who has a miscarriage during the third trimester of pregnancy or bears a stillborn 

child may take maternity leave for up to six weeks after the miscarriage or stillbirth.

A worker who returns to work after maternity leave, has the right to start a new cycle of 

twenty-four months employment, unless the EPWP on which she was employed has ended.

A worker must give her employer reasonable notice of when she will start maternity leave

and when she will return to work.

A worker is not required to take the full period of maternity leave. However, a worker may

not work for four weeks before the expected date of birth of her child or for six weeks after

the birth of her child, unless a medical practitioner, midwife or qualified nurse certifies that

she is fit to do so.

four weeks before the expected date of birth; or

on an earlier date –

if a medical practitioner, midwife or certified nurse certifies that it is 

necessary for the health of the worker or that of her unborn child; or 

if agreed to between employer and worker; or

An employer must pay a time-rated worker the worker’s daily rate of pay for a day’s sick

leave.

An employer must pay a worker sick pay on the worker’s usual payday.

Before paying sick-pay, an employer may require a worker to produce a certificate stating

that the worker was unable to work on account of sickness or injury if the worker is –

A medical certificate must be issued and signed by a medical practitioner, a qualified nurse

or a clinic staff member authorised to issue medical certificates indicating the duration and

reason for incapacity.

A worker is not entitled to paid sick-leave for a work-related injury or occupational disease

for which the worker can claim compensation under the Compensation for Occupational

Injuries and Diseases Act.

A worker may take up to four consecutive months’ unpaid maternity leave.

Only workers who work four or more days per week have the right to claim sick-pay in terms 

of this clause.

A worker who is unable to work on account of illness or injury is entitled to claim one day’s

paid sick leave for every full month that the worker has worked in terms of a contract.

A worker may accumulate a maximum of twelve days' sick leave in a year.

Accumulated sick-leave may not be transferred from one contract to another contract.

An employer must pay a task-rated worker the worker’s daily task rate for a day’s sick leave.
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SL 04.11 FAMILY RESPONSIBILITY LEAVE

(a)

 (i)     

(ii)    

(iii)    

(1)          

(2)         

SL 04.12 STATEMENT OF CONDITIONS

(a)

(i)

(ii)

(iii)

(iv)

(v)

(b)

(c)   

(d) 

SL 04.13 KEEPING RECORDS

(a)

(i)        

(ii)        

 (iii)        

(iv)        

(b)   

      

SL 04.14 PAYMENT

(a)

(b)

(c)   

(d) 

(i)    

(ii)    

A task-rated worker will only be paid for tasks that have been completed.

An employer must pay a task-rated worker within five weeks of the work being completed

and the work having been approved by the manager or the contractor having submitted an

invoice to the employer. Payment must be made in cash, by cheque or by direct deposit into

a bank account designated by the worker.

A time-rated worker will be paid at the end of each month and payment must be made in

cash, by cheque or by direct deposit into a bank account designated by the worker.

Payment in cash or by cheque must take place –

at the workplace or at a place agreed to by at least 75% of the workers; and

during the worker’s working hours or within fifteen minutes of the start or finish of

work;

Every employer must keep a written record of at least the following –

the worker’s name and position;

in the case of a task-rated worker, the number of tasks completed by the worker;

in the case of a time-rated worker, the time worked by the worker;

payments made to each worker.

The employer must keep this record for a period of at least three years after the completion

of the EPWP.

the period for which the worker is hired or, if this is not certain, the expected

duration of the contract;

the worker’s rate of pay and how this is to be calculated;

the training that the worker may be entitled to receive during the EPWP. 

An employer must ensure that these terms are explained in a suitable language to any

employee who is unable to read the statement.

An employer must supply each worker with a copy of the relevant conditions of employment

contained in this specification.

An employer must enter into a formal contract of employment with each employee. A copy

of a pro-forma is attached at the end of this specification.

in the event of the death of –

the employee’s spouse or life partner

the employee’s parent, adoptive parent, grandparent, child, adopted

child, grandchild or sibling

An employer must give a worker a statement containing the following details at the start of

employment  –

the employer’s name and address and the name of the EPWP;

the tasks or job that the worker is to perform; 

Workers, who work for at least four days per week, are entitled to three days paid family

responsibility leave each year in the following circumstances -

when the employee’s child is born;

when the employee’s child is sick;
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(e)  

(f)   

(i)        

(ii)        

 (iii)        

(iv)        

(v)        

(g)  

(h)  

the actual amount paid to the worker.

If the worker is paid in cash or by cheque, this information must be recorded on the

envelope and the worker must acknowledge receipt of payment by signing for it.

If a worker’s employment is terminated, the employer must pay all monies owing to that

worker within one month of the termination of employment.

All payments must be enclosed in a sealed envelope which becomes the property of the

worker.

An employer must give a worker the following information in writing –

the period for which payment is made;

the number of tasks completed or hours worked;

the worker’s earnings;

any money deducted from the payment;
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SL 04.15 DEDUCTIONS

(a)  

(b)  

(c)  

(d)  

(i)        

(ii)        

 (iii)        

SL 04.16 HEALTH AND SAFETY

(a)

(b) 

(i)        

(ii)        

 (iii)        

(iv)        

(v)        

SL 04.17 COMPENSATION FOR INJURIES AND DISEASES

(a)   

       

(b)   

       

(c)   

(d)   

A worker must report any work-related injury or occupational disease to their employer or

manager.

The employer must report the accident or disease to the Compensation Commissioner.

An employer must pay a worker who is unable to work because of an injury caused by an

accident at work 75% of their earnings for up to three months. The employer will be

refunded this amount by the Compensation Commissioner. This does NOT apply to injuries

caused by accidents outside the workplace such as road accidents or accidents at home.

work in a way that does not endanger his/her health and safety or that of any 

other person;

obey any health and safety instruction;

obey all health and safety rules;

use any personal protective equipment or clothing issued by the employer;

report any accident, near-miss incident or dangerous behaviour by another 

person to their employer or manager.

It is the responsibility of employers to arrange for all persons employed on a EPWP to be

covered in terms of the Compensation for Occupational Injuries and Diseases Act, 130 of

1993.

An employer may not require or allow a worker to –

repay any payment except an overpayment previously made by the employer by 

mistake;

state that the worker received a greater amount of money than the employer 

actually paid to the worker; or

pay the employer or any other person for having been employed.

Employers must take all reasonable steps to ensure that the working environment is healthy

and safe and that all legal requirements regarding health and safety are strictly adhered to.

A worker must:

An employer may not deduct money from a worker’s payment unless the deduction is

required in terms of a law.

An employer must deduct and pay to the SA Revenue Services any income tax that the

worker is required to pay.

An employer who deducts money from a worker’s pay for payment to another person must

pay the money to that person within the time period and other requirements specified in the

agreement law, court order or arbitration award concerned.
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SL 04.18 TERMINATION

(a)

(b)

(c) 

(d)   

        

(e)   

        

SL 04.19 CERTIFICATE OF SERVICE

(a) On termination of employment, a worker is entitled to a certificate stating –

(i)        

(ii)        

 (iii)        

(iv)        

(v)        

(vi)        

(vii)        

SL 05 EMPLOYER’S RESPONSIBILITIES

(a)

(b)

(c)

(d)

(e)

(f)

(g)

(h)

(i)

(j)

provide overall supervision and day-to-day management of EPWP beneficiary and/or sub-

contractors; and

ensure that all EPWP beneficiary are paid their wages on time through a pre-agreed

payment method as stipulated in the contract with the EPWP beneficiary.

ensure that the recruited EPWP beneficiary are made available to receive basic life skills

training which will be conducted and paid for by the Umsobumvu Youth Fund;

ensure that all EPWP beneficiary receive instruction on safety on site prior to them

commencing with work on site;

ensure that all EPWP beneficiary are covered under workmen’s compensation for as long

as they are contracted to the contractor. Payment to the Compensation Commissioner shall

be the responsibility of the contractor;

assist in the identification and assessment of potential EPWP beneficiary to undergo

advanced technical training in respective trades;

test and implement strict quality control and to ensure that the health and safety regulations

are adhered to;

provide all EPWP beneficiary with the necessary protective clothing as required by law for

the specific trades that they are involved in.

any training received by the worker as part of the EPWP;

the period for which the worker worked on the EPWP;

any other information agreed on by the employer and worker.

The employer shall adhere to the conditions of employment as stipulated in the Code of Good

Practice for Employment and Conditions of Work for Expanded Public Works Programmes . Over

and above the conditions stipulated above, he shall be responsible to:

formulate and design a contract between himself/ herself and each of the recruited EPWP

beneficiary, ensuring that the contract does not contravene any of the Acts stipulated in

South African Law, e.g. Basic Conditions of Employment Act, etc. (A copy of a pro-forma

contract is attached at the end of this specification);

screen and select suitable candidates for employment from the priority list of EPWP

beneficiary provided by the Umsobumvu Youth Fund  (UYF);

A worker who is absent for more than three consecutive days without informing the

employer of an intention to return to work will have terminated the contract. However, the

worker may be re-engaged if a position becomes available for the balance of the 24-month

period.

A worker who does not attend required training events, without good reason, will have

terminated the contract. However, the worker may be re-engaged if a position becomes

available for the balance of the 24-month period.

the worker’s full name;

the name and address of the employer;

the SPWP on which the worker worked;

the work performed by the worker;

The employer may terminate the employment of a worker provided he has a valid reason

and after following existing termination procedures.

A worker will not receive severance pay on termination.

A worker is not required to give notice to terminate employment. However, a worker who

wishes to resign should advise the employer in advance to allow the employer to find a

replacement.
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SL 06 PLACEMENT OF RECRUITED EPWP BENEFICIARY

(a)

(b)

(c)

(i)        55% people between the ages of 18 and 35

(ii)        55% women;

 (iii)        2% people with disabilities.

(d)

(e)

(f)

(g)

(h)

(i)

SL 07 TRAINING OF EPWP BENEFICIARY

(a)

(b)

Life skills training

All EPWP beneficiary are entitled to undergo life skills training. Training of this module will

be flexible enough to meet the needs of the employer. Training should take place

immediately after site hand-over and during the period of site establishment and pre-

planning before actual construction starts, alternatively this will be spread over the duration

of the contract period. The contractor will be required to work closely with the person to

schedule the training sessions so that the timing of the training is aligned with the

contractors work schedule and his demand for workers.

On-the job training

The Employer shall provide EPWP beneficiary with on-the-job training to enable them to

fulfil their employment requirements. The employer shall also be expected to closely

monitor the job performance of EPWP beneficiary and shall identify potential EPWP

beneficiary for skills development programmes.

·       Life skills;

·       On the job training and

·       Technical Skills training. 

Training will be implemented by training instructors accredited by DOL and/or CETA :

·      EPWP beneficiary shall be employed on the projects for an average of 6 months.

·      EPWP beneficiary shall be deployed on projects in the vicinity of their homes.  The same

       arrangements as for other workers regarding accommodation, subsistence and travel 

       shall be applicable to EPWP beneficiary.

- qualifications;

- career progress;

- EPWP Employment Agreement, and

- list of small trade tools;

must be included in the EPWP beneficiary's personal profile file.

Three types of training are applicable, namely

brief EPWP beneficiary on the conditions of employment as specified in sub clause SL

04.09 above;

enter into a contract with each EPWP beneficiary, which contract will form part of the

Employment Agreement;

allow EPWP beneficiary the opportunity to attend life skills training through DOL. This shall

be arranged at the beginning of the contract;

ensure that payments to EPWP beneficiary are made as set out in sub clauses SL 04.14

and SL 04.15 above.

set up of personal profile files as prescribed by EPWP beneficiary and as set out in sub

clause SL 04.13 above.

in addition to (h) - a copy of the I.D;

Employers will be contractually obliged to:

employ EPWP beneficiary from targeted social groups from the priority list provided by the

Service Provider/ Umsobumvu Youth Fund.

facilitate on-the-job training and skills development programmes for the EPWP beneficiary;

achieve the following minimum employment targets:

Page 167 of 193



KZN Department of Health

Tender Document 

Version 5 - March 2023

(c)

SL 08 BENEFICIARY (EPWP BENEFICIARY) SELECTION CRITERIA

SL 08.01 PREAMBLE

SL 08.02 BENEFICIARY (EPWP BENEFICIARY) SELECTION CRITERIA

(a)  

(b)  

(c) 

(d)  

(e)

SL 09 CONTRACTUAL OBLIGATIONS IN RELATION TO YOUTH LABOUR

·         2% disabled.

The EPWP beneficiary to be employed in the programme (EPWP) shall be directly contracted to

the employer. Over and above the construction and project management responsibilities, the

employer will be expected to perform the tasks and responsibilities as set out in clause SL 05

above.

In order to spread the benefit as broadly as possible in the community, a maximum of one

person per household should be employed, taking local circumstances into account.

Skilled artisans from other areas may be employed if they have skills that are required for a

project and there are not enough persons in the local communities who have those skills or

who could undergo appropriate skills training. However, this should not result in more than

20% of persons working on a programme not being from local communities.

Programmes should set participation targets for employment with respect to youth, single

male- and female-headed households, women, people with disabilities, households coping

with HIV/AIDS, people who have never worked, and those in long-term unemployment.

The proposed targets as set out in sub clause SL 06 (c) 

·         55% youth from 18 to 35 years of age; 

·         55% women;

Such training will comprise of an off-site theoretical component and practical training on-

site. The contractor will be responsible for on-site practical work under his supervision.

EPWP beneficiary who graduate from the first phase of the training programme will be

identified and given opportunities to register for skills development programmes. These can

ultimately result in a accredited qualification. The programme will consist of theoretical

instruction away from the construction site as well as on-site practical work under the

supervision of the employer. Candidates will be entitled to employment to complete all

training modules.  

The Code of Good Practise for Employment and Conditions of Work for Expanded Public Works

Programmes  encourages:

·      optimal use of locally-based labour in a Expanded Public Works Programme (EPWP);

·      a focus on targeted groups which consist of namely youth, consisting of women, female-

       headed households, disabled and households coping with HIV/AIDS; and

·     the empowerment of individuals and communities engaged in a SPWP through the 

      provision of training.

The EPWP beneficiary of the programmes should preferably be non-working individuals

from the most vulnerable sections of disadvantaged communities who do not receive any

social security pension income. The local community must, through all structures available,

be informed of and consulted about the establishment of any EPWP

Technical skills training

The Employer shall assist in identifying EPWP beneficiary for further training. These EPWP

beneficiary will undergo further technical training to prepare them for opportunities as semi-

skilled labourers.
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SL 10 PROVINCIAL RATES OF PAY

SL 11 MEASUREMENTS AND PAYMENT

SL 11.01 PAYMENT FOR TRAINING OF EPWP BENEFICIARY

SL 11.01.01

SL 11.01.02

     

SL 11.02

SL 11.02.01

01

02

03

SL 11.02.02 Skilled development and Technical training:

01

02

03

The unit of measurement for sub items SL 11.02.01 (02) and SL 11.02.02 (02) above shall be the

amounts in Rand expended for accommodation and daily meal allowances for the EPWP

beneficiary trained off site that must be arranged by the contractor. Amounts quoted shall be

corrected according to re-measurement based on actual invoices.

The tendered percentages under sub items SL 11.02.01 (03) and SL 11.02.02 (03) will be paid to

the contractor on the value of each payment pertaining to the accommodation and advance meal

allowances to cover his expenses in this regard.

Accommodation……………………………………..(Prov.Sum)…..Unit:  R/EPWP beneficiary

Profit and attendance………………………………………………………………. Unit:  %

Travelling (based on 50 km/EPWP beneficiary)……………………………………...Unit:  km

Accommodation……………………………………….(Prov.Sum)….Unit:  R/EPWP beneficiary

Profit and attendance …………………………………………………………….. Unit:  %

The units of measurement for sub items SL 11.02.01 (01) and SL 11.02.02 (01) above shall be

the distance travelled in km by the EPWP beneficiary trained off site. The tendered rate shall

include full compensation to safely transport the youth workers to and from the training venue/s.

The above item is only applicable if DoL does not fund the Technical Training PRIOR to

site handover.

Penalty due to not meeting the target as in

SL 11.01.01….………………………………………………………..Unit:  EPWP beneficiary

LESS R 2000 per EPWP beneficiary

PAYMENT FOR TRAVELLING AND ACCOMMODATION DURING OFF-SITE TRAINING

Life skills training for 26 days:

Travelling (based on 50 km/EPWP beneficiary) …………………………………….Unit:  km

It is stipulated that youth workers on the EPWP receive a minimum of R 1 000 per month whilst

working and R 600 per month whilst on training in ALL provinces. Should EPWP beneficiary be

attending training whilst employed by the contractor, the contractor will still be responsible for

payment to the EPWP beneficiary whilst at training.

The number of EPWP beneficiary specified for this contract that will receive life skills

training is 50 and technical training is 50

(TARGET:- 50 EPWP BENEFICIARY)

Skills development and Technical training for EPWP beneficiary for an average of 10 days

……(Prov.Sum)…………..…..Unit:  R/EPWP beneficiary
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SL 11.03 ALTERNATIVE WORKERS FOR THE PERIOD OF OFF-SITE TRAINING 

SL 11.03.01

SL 11.03.02

SL 11.04 EMPLOYMENT OF EPWP BENEFICIARY 

SL 11.04.01

SL 11.04.02

SL 11.05 PROVISION OF EPWP DESIGNED OVERALLS TO EPWP BENEFICIARY

SL 11.05.01

SL 11.05.02

An amount has been provided in the Schedule of Quantities under sub item SL 10.05.01 for the

supply of EPWP designed overalls, as per the specification provided by the EPWP unit, arranged

by the Service Provider. The Engineer will have sole authority to spend the amounts or part

thereof. The tendered percentage under sub items SL 10.05.02 will be paid to the contractor on

the value of each payment pertaining to the supply of overalls to cover his expenses in this

regard.

Employment of EPWP beneficiary……………………………...(Prov.Sum)¼.Unit: R/ worker-month 

Employment of EPWP beneficiary……………………………...(Prov.Sum)¼.Unit: R/ worker-month 

The unit of measurement shall be the number of EPWP beneficiary at the statutory labour rates of 

R ………. multiplied by the period employed in months and the rate tendered shall include full

compensation for all costs associated with the employment of EPWP beneficiary and for

complying with the conditions of contract. The cost for the training shall be excluded from this

item.  This item is based on 6 months appointment for EPWP beneficiary.

Supply EPWP designed overalls to EPWP beneficiary …………………………….…………………..

(Prov.Sum)…………….Unit:  R

EPWP beneficiary overalls should be orange (top and bottom) as per EPWP specification with the

exception of Correctional Services contracts where the EPWP beneficiary top would be blue and

the bottom orange.

Profit and attendance……………………………………………………………………...  Unit:  %

Life skills training for 26 days  ………………………………………………. Unit:  worker-days

Skilled development and Technical training for EPWP beneficiary for (…….)

days…………………………………………………………..  Unit:  worker-days

The unit of measurement shall be the number of EPWP beneficiary replaced while in training

multiplied by the number of days absent from the site.

The rates tendered shall include full compensation for additional replacement labour during

periods of off-site training.
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SL 11.06 PROVISION OF SMALL TOOLS FOR EPWP BENEFICIARY

SL 11.06.01

SL 11.06.02

SL 11.07 APPOINTMENT OF EPWP BENEFICIARY TEAM LEADER/S

SL 11.07.01

SL 11.08

The tendered rate shall include full compensation for the cost of liaising with the Service Provider

and Social Facilitators on all issues regarding the works.

Provide all EPWP beneficiary with prescribed tools for their respective trades.

Specification for the mentioned tools to be provided by the EPWP Service Provider. These

tools will become the property of the EPWP beneficiary after the completion of the

programme............................................................(Prov.Sum)….Unit:  R 500-00 /youth worker

Profit and attendance……………………………………………………………………...  Unit:  %

Appointment of (_____) EPWP beneficiary team leader/s for the duration of the

contract……………………………………….(Prov.Sum)……..... Unit: R / EPWP beneficiary

team leader

The EPWP beneficiary Team Leader will act as CLO/PLO to facilitate the project work between

the EPWP beneficiary and the contractor. Umsobumvu Youth Fund can assist with the sourcing

of EPWP beneficiary Team Leader for employment by the contractor.

LIAISON WITH SERVICE PROVIDER ………………………………………………….Unit: hours
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Introductory notes:

1.

2.

Labour-intensive works comprise the activities described in the Labour-Intensive Specification. Labour-intensive works

shall be constructed/maintained using local workers who are temporarily employed in terms of the scope of work.

LABOUR-INTENSIVE COMPETENCIES OF SUPERVISORY AND MANAGEMENT STAFF

Contractors shall only engage supervisory and management staff in labour-intensive works that have completed the skills

programme including Foremen/ Supervisors at NQF level 4 “National Certificate: Supervision of Civil Engineering

Construction Processes” and Site Agent/ Manager at NQF level 5 "Manage Labour-Intensive Construction Processes" or

equivalent QCTO qualifications (See Appendix C). at NQF outlined in Table 1. (See GUIDELINES FOR THE

IMPLEMENTATION OF LABOUR-INTENSIVE INFRASTRUCTURE PROJECTS UNDER THE EXPANDED Health

PROGRAMME (EPWP) -THIRD EDITION 2015)

Emerging contractors shall have personally completed, or be registered on a skills programme for the NQF level 2 unit

standard. All other site supervisory staff in the employ of emerging contractors must have completed, or be registered on a

skills programme for the NQF level 2 unit standards or NQF level 4 unit standards. Table 1: Skills programme for

supervisory and management staff.

The works, or parts of the works will be constructed using labour-intensive methods only in terms of this

specification. The use of plant to provide such works, other than plant specifically provided for in the scope of work,

is a variation to the contract. The items marked with the letters LI are not necessarily an exhaustive list of all the

activities which must be done by hand, and this clause does not over-ride any of the requirements in the generic

labour intensive specification in the Scope of Works.

Payment for items which are designated to be constructed labour-intensively (either in this schedule or in the Scope

of Works) will not be made unless they are constructed using labour-intensive methods. Any unauthorised use of

plant to carry out work which was to be done labour-intensively will not be condoned and any works so constructed

will not be certified for payment.

DESCRIPTION OF THE WORKS

Employer's objectives

The employer’s objectives are to deliver public infrastructure using labour-intensive methods in accordance with EPWP

Guidelines.

Labour-intensive works

SCOPE OF WORKS IN RESPECT OF WORK RELATING TO THE EXTENDEND PUBLIC 

WORKS PROGRAMME (EPWP)

Project title:
Midlands Regional Laundry - Major Upgrades and Additions 

(Repairs to Roof and Minor Building Works)

Project Code: N/A EPWP NO: N/A
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 NQF level

2

 NQF level

4

Details of these skills programmes may be obtained from the CETA ETQA manager (e-mail :gerard@ceta.co.za , 

tel: 011-265 5900)

Foreman/supervisor Implement Labour-Intensive Construction 

Systems and Techniques This unit standard must be completed, and

Use Labour-Intensive Construction 

Methods to Construct and Maintain 

Roads and Storm water Drainage
any one of these 3 unit standards

Use Labour-Intensive Construction 

Methods to Construct, Repair and 

Maintain structures

Personnel Unit standard titles Skills programme description

Use Labour-Intensive Construction 

Methods to Construct and Maintain 

Roads and Storm water Drainage

Use Labour-Intensive Construction 

Methods to Construct and Maintain 

Water and Sanitation Services
any one of these 3 unit standards

Personnel Unit standard titles Skills programme description

Team leader / 

supervisor

Apply Labour-Intensive Construction 

Systems and Techniques to Work 

Activities

This unit standard must be completed, and

Table 1: Skills programme for supervisory and management staff

Page 173 of 193



KZN Department of Health

Tender Document 

Version 5 - March 2023

1.1

1.1.1 

1.1.2

1.1.3 

a) 

b)

1.1.4 

1.1.5 

a)

b)

c)

d)

1.1.6 

a) 55% women;

b) 55% youth who are between the ages of 18 and 35; and

c) 2% on persons with disabilities.

1.2 

1.2.1 Definitions

1.2.2 Contract participation goals

1.2.2.1 

1.2.2.2 

1.2.3

1.2.4

1.2.5

1.2.5.1 

1.2.5.2

Further to the provisions of clause 3.3.2 of SANS 1914-5, written contracts shall be entered into

with targeted labour.

 Variations to SANS 1914-5

The definition for net amount shall be amended as follows:

Financial value of the contract upon completion, exclusive of any value added tax or sales tax

which the law requires the employer to pay the contractor.

 The schedule referred to in 5.2 shall in addition reflect the status of targeted labour as women, 

youth and persons with disabilities and the number of days of formal training provided to targeted 

labour.

Targeted labour: Unemployed persons who are employed as local labour on the project.

There is no specified contract participation goal for the contract. The contract participation goal

shall be measured in the performance of the contract to enable the employment provided to

targeted labour to be quantified.

The wages and allowances used to calculate the contract participation goal shall, with respect to

both time-rated and task rated workers, comprise all wages paid and any training allowance paid

in respect of agreed training programmes.

Terms and conditions for the engagement of targeted labour

Further to the provisions of clause 3.3.2 of SANS 1914-5, written contracts shall be entered into

with targeted labour.

Terms and conditions for the engagement of targeted labour

where the head of the household has less than a primary school education;

that have less than one full time person earning an income;

where subsistence-agriculture is the source of income.

that who are not in receipt of any social security pension income

The Contractor shall endeavour to ensure that the expenditure on the employment of unskilled and semi-skilled 

workers is in the following proportions:

Specific provisions pertaining to SANS 1914-5

The rate of pay set for the SPWP per task or per day will be an acceptable rate determined by the Department of 

Labour.

Tasks established by the contractor must be such that:

the average worker completes 5 tasks per week in 40 hours or less; and

the weakest worker completes 5 tasks per week in 55 hours or less.

The contractor must revise the time taken to complete a task whenever it is established that the time taken to

complete a weekly task is not within the requirements of 1.1.3.

The Contractor shall, through all available community structures, inform the local community of the labour-intensive 

works and the employment opportunities presented thereby. Preference must be given to people with previous 

EMPLOYMENT OF UNSKILLED AND SEMI-SKILLED WORKERS IN LABOUR­INTENSIVE WORKS

 Requirements for the sourcing and engagement of labour.

Unskilled and semi-skilled labour required for the execution of all labour-intensive works shall be engaged strictly in

accordance with prevailing legislation and SANS 1914-5, Participation of Targeted Labour.
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1.3 

1.3.1 

1.3.2 

1.3.3

1.3.4

1.3.5

1

a)

b)

c)

2

3

a)

i)

ii)

b)

i)

ii)

Note: 

Cohesive materials:

whose consistency when profiled may in terms of table 1 be classified as very soft, soft, firm, stiff and stiff /

very stiff; or

where the material is a gravel having a maximum particle size of 10mm and contains no cobbles or isolated

boulders, no more than 8 blows of a dynamic cone penetrometer is required to penetrate 100mm;

1) A boulder, a cobble and gravel is material with a particle size greater than 200mm, between 60

and 200mm.

2) A dynamic cone penetrometer is an instrument used to measure the in-situ shear resistance of

a soil comprising a drop weight of approximately 10 kg which falls through a height of 400mm and

drives a cone having a maximum diameter of 20mm (cone angle of. 60 degrees with respect to

the horizontal) into the material being used.

Where this specification is in conflict with any other standard or specification referred to in the Scope of Works to

this Contract, the requirements of this specification shall prevail.

Hand excavateable material

Hand excavateable material is material:

Granular materials:

whose consistency when profiled may in terms of table 1 be classified as very loose, loose, medium dense,

or dense; or

where the material is a gravel having a maximum particle size of 10mm and contains no cobbles or isolated

boulders, no more than 15 blows of a dynamic cone penetrometer is required to penetrate 100mm;

Scope

This specification establishes general requirements for activities which are to be executed by hand involving the

following:

trenches having a depth of less than 1.5 metres

storm water drainage

low-volume roads and sidewalks

Precedence

The contractor shall provide all the necessary on-the-job training to targeted labour to enable such labour to

master the basic work techniques required to undertake the work in accordance with the requirements of the

contract in a manner that does not compromise worker health and safety.

The cost of the formal training of targeted labour, will be funded by the local office of the Department of

Labour. This training will take place as close to the project site as practically possible. The contractor must

access this training by informing the relevant regional office of the Department of Labour in writing, within 14

days of being awarded the contract, of the likely number of persons that will undergo training and when such

training is required. The Employer and the Department of Health (Fax: 012 3258625/ EPWP Unit, Private

Bag X65, Pretoria 0001) must be furnished with a copy of this request.

The contractor shall do nothing to dissuade targeted labour from participating in training programmes and

shall take all reasonable steps to ensure that each beneficiary is provided with two days of formal training for

every 22 days worked.

An allowance equal to 100% of the task rate or daily rate shall be paid by the contractor to workers who

attend formal training, in terms of the above.

Proof of compliance with the above requirements must be provided by the Contractor to the Employer prior

to submission of the final payment certificate.

GENERIC LABOUR-INTENSIVE SPECIFICATION

Training of targeted labour
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4

5

a)

b)

c)

Compaction of backfilling to trenches (areas not subject to traffic)

Backfilling to trenches shall be placed in layers of thickness (before compaction) not exceeding 100mm. Each layer

shall be compacted using hand stampers

to 90% Proctor density;

such that in excess of 5 blows of a dynamic cone penetrometer (DCP) is required to penetrate 100 mm of

the backfill, provided that backfill does not comprise more than 10% gravel of size less than 10mm and

contains no isolated boulders, or

such that the density of the compacted trench backfill is not less than that of the surrounding undisturbed soil

when tested comparatively with a DCP.

Very dense High resistance to repeated 

blows of a geological pick.

Very stiff Indented by thumb-nail' with 

difficulty; slight indentation 

produced by blow of a 

geological pick point.

Trench excavation

All hand excavateable material in trenches having a depth of less than 1,5 metres shall be excavated by hand.

Medium dense Considerable resistance to

penetration by sharp end of

a geological pick.

Firm Indented by thumb with effort;

sharp end of geological pick

can be pushed in upto 10 mm;

very difficult to mould with

fingers; can just be penetrated

with an ordinary hand spade.

Dense Very high resistance to 

penetration by the sharp 

end of a geological pick; 

requires many blows for 

excavation.

stiff Can be indented by thumb-nail; 

slight indentation produced by 

pushing geological pick point 

into soil; cannot be moulded by 

fingers.

Very loose Crumbles very easily when

scraped with a geological

pick.

Very soft Geological pick head can easily

be pushed in as far as the shaft

of the handle.

Loose Small resistance to

penetration by sharp end of

a geological pick.

Soft Easily dented by thumb; sharp

end of a geological pick can be

pushed in 30-40 mm; can be

moulded by fingers with some

pressure.

Table 2: Consistency of materials when profiled

GRANULAR MATERIALS COHESIVE MATERIALS

CONSISTENCY DESCRIPTION CONSISTENCY DESCRIPTION
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6

7

8

9

10

11

12

13

14

15

16

Stone pitching and rubble concrete masonry

All stone required for stone pitching and rubble concrete masonry, whether grouted or dry, must be collected,

loaded, off loaded and placed by hand.

Sand and stone shall be hauled to its point of placement by means of wheelbarrows where the haul distance is not

greater than 150m.

Grout shall be mixed and placed by hand.

Manufactured Elements

Elements manufactured or designed by the Contractor, such as manhole rings and cover slabs, precast concrete

planks and pipes, masonry units and edge beams shall not individually, have a mass of more than 320kg. In

addition, the items shall be large enough so that four workers can conveniently and simultaneously acquire a proper

handhold on them.

Spreading

All material shall be spread by hand.

Compaction

Small areas may be compacted by hand provided that the specified compaction is achieved.

Grassing

All grassing shall be undertaking by sprigging, sodding, or seeding by hand.

Loading

All loading shall be done by hand, regardless of the method of haulage.

Haul

Excavation material shall be hauled to its point of placement by means of wheelbarrows where the haul distance is

not greater than 150 m.

Offloading

All material, however transported, is to be off-loaded by hand, unless tipper-trucks are utilised for haulage.

All hand excavateable material including topsoil classified as hand excavateable shall be excavated by hand.

Harder material may be loosened by mechanical means prior to excavation by hand.

The excavation of any material which presents the possibility of danger or injury to workers shall not be excavated

by hand.

Clearing and grubbing

Grass and small bushes shall be cleared by hand.

Shaping

All shaping shall be undertaken by hand.

Excavation
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(Insert Your Company Logo)

[WORKER NAME].......................................

(This shall serve as the cover page on employment contracts for local labour) 

EMPLOYMENT AGREEMENT

BETWEEN

[CONTRACTOR NAME]...........................

AND
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1. PARTIES

And

1.2. Mr / Me:

2. DEFINITIONS AND INTERPRETATION

    2.1.

“Agreement” 

“Company”

“Department”

“Worker”

“EPWP” 

3. PURPOSE

The purpose of this agreement is to:-

Ensure that the agreement is binding to both the Worker and the Employer.

[worker's name]

In this Agreement and any Annexure thereto, unless inconsistent with or otherwise indicated by the 

context-

means the contents of this Agreement.

means the company that employs the worker

means the Department of Public Works

is a person that performs a specific or necessary task or who completes tasks 

in a certain way

The Expanded Public Works Programme is a government programme aimed 

at the alleviation of poverty and unemployment. The programme ensures the 

full engagement on Labour Intensive Methods of Construction (LIC) to 

contractors for skills development. The EPWP focuses at reducing 

unemployment by increasing economic growth by means of improving skills 

levels through education and training and improving the enabling environment 

for the industry to flourish.
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4. TERMS AND CONDITIONS

◦ The worker will have no entitlement to the benefits of a full time employee, namely;

◦ The worker should not have the expectation that this contract will be renewed or extended.

◦ The worker will be subject to all laws, rules, policies, codes and procedures applicable to the;

◦ The worker must meet the standards and requirements of the contractor

◦

5. REMUNERATION

6. ROLES AND RESPONSIBILITIES 

6.1            Employer / Worker

◦

◦

◦

◦

◦

 ▪ Certified  identity document not longer than 3 months

 ▪ ID size photos

 ▪ Sign employment contract

Comply with workplace policies and procedures.

Complete any attendance or any written assessment tools supplied by the contractor to record relevant 

workplace experience.

Demonstrate willingness to grow and learn through work experience.

Provide the following documentation to the employer, 

The worker will receive compensation to the amount of R______________________00 which must be paid by 

the 25
th

 or on the last day of each month.

Work for ________________________ in terms of the period as specified in the employment 

agreement contract. 

Be available for and participate in all learning and work experience required by the company.

The worker must render his/her services during normal working hours of minimum of forty to 

fifty five hours in any week; which comprise of an eight-hour working day in a five-day week.
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6.2            Employer

◦

◦

◦

◦

◦

◦

◦

◦

◦

7.   DURATION.

This agreement commences on:

and 

expires on:

8.    BREACH.

9. CONDITIONS OF EMPLOYMENT

9.1. Meal Breaks 

9.1.1

9.1.2

9.1.3

9.1.4

9.2. Special Conditions for Security Guards (Only applicable to security Guards)

9.2.1

9.2.2

A security guard may work up to 55 hours per week and up to eleven hours per day. 

A security guard who works more than ten hours per day must have a meal break of at least one hour 

or two breaks of at least 30 minutes each.

Ensure the daily attendance register is signed by the worker.

If either party commits any breach of the terms of this contract (and fails to rectify it within 30 days of receipt of 

a written notice calling it to do so, then) the other party shall be entitled to terminate the contract or to claim 

specific performance without prejudice to any of its other legal rights, including its rights to claim damages. 

A worker may not work for more than five hours without taking a meal break of at least thirty minutes 

duration. 

An employer and worker may agree on longer meal breaks. 

 A worker may not work during a meal break. However, an employer may require a worker to perform 

duties during a meal break if those duties cannot be left unattended and cannot be performed by 

another worker. An employer must take reasonable steps to ensure that a worker is relieved of his or 

her duties during the meal break. 

A worker is not entitled to payment for the period of a meal break. However, a worker who is paid on 

the basis of time worked must be paid if the worker is required to work or to be available for work during 

the meal break. 

Facilitate payments of wages / stipends.

Keep accurate records of workers.

Where a worker/  learner is disabled, the employer will have to provide in the additional needs e.g. 

special materials, learning aids and in some cases physical or professional support (such aids remain 

the property of the employer).

Keep up to date records of learning and discuss progress with the intern on a regular basis.  

Apply fair disciplinary, grievance and dispute resolution procedures to the worker. 

Prepare an orientation/ induction course to introduce worker/ learner to the workplace and specific 

workplace requirements.

Employ the worker for a period specified in the agreement.

Provide the worker with appropriate work based experience in the work environment. 
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9.3. Weekly Rest Period 

9.4. Work on Sundays and Public Holidays 

9.4.1

9.4.2

9.4.3

(a)

(b)

9.4.4 

(a) 

(b) 

9.5 Sick leave 

9.5.1 

9.5.2 

9.5.3 

9.5.4 

9.5.5 

9.5.6 

9.5.7 

9.5.8

(a) absent from work for more than two consecutive days; or 

(b) absent from work on more than two occasions in any eight-week period. 

9.5.9 

9.5.10 

9.6. Maternity Leave 

Before paying sick-pay, an employer may require a worker to produce a certificate stating that the 

worker was unable to work on account of sickness or injury if the worker is

A medical certificate must be issued and signed by a medical practitioner, a qualified nurse or a clinic 

staff member authorised to issue medical certificates indicating the duration and reason for incapacity. 

A worker is not entitled to paid sick-leave for a work-related injury or occupational disease for which the 

worker can claim compensation under the Compensation for Occupational Injuries and Diseases Act. 

A worker who is unable to work on account of illness or injury is entitled to claim one day's paid sick 

leave for every full month that the worker has worked in terms of a contract. 

A worker may accumulate a maximum of twelve days' sick leave in a year.

Accumulated sick-leave may not be transferred from one contract to another contract. 

An employer must pay a task-rated worker the worker's daily task rate for a day's sick leave. 

An employer must pay a time-rated worker the worker's daily rate of pay for a day's sick leave. 

An employer must pay a worker sick pay on the worker's usual payday. 

the worker's daily task rate, if the worker works for less than four hours; 

double the worker's daily task rate, if the worker works for more than four hours. 

A time-rated worker who works on a public holiday must be paid 

the worker's daily rate of pay, if the worker works for less than four hours on the public 

holiday;

double the worker's daily rate of pay, if the worker works for more than four hours on the 

public holiday. 

Only workers who work more than 24 hours per month have the right to claim sick-pay in terms of this 

clause. 

Every worker must have two days off every week. A worker may only work on their day off to perform work 

which must be done without delay and cannot be performed by workers during their ordinary hours of work 

("emergency work''). 

A worker may only work on a Sunday or public holiday to perform emergency or security work. 

Work on Sundays is paid at the ordinary rate of pay. 

A task-rated worker who works on a public holiday must be paid;
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9.6.1 

9.6.2 

9.6.3 

9.6.4 

9.6.5 

(a) 

(b) 

(c) 

10.6

on a later date, if a medical practitioner, midwife or certified nurse has certified that the 

worker is able to continue to work without endangering her health. 

A worker who has a miscarriage during the third trimester of pregnancy or bears a stillborn child may 

take maternity leave for up to six weeks after the miscarriage or stillbirth. 

A worker is not required to take the full period of maternity leave. However, a worker may not work for 

four weeks before the expected date of birth of her child or for six weeks after the birth of her child, 

unless a medical practitioner, midwife or qualified nurse certifies that she is fit to do so. 

A worker may begin maternity leave as follows;

four weeks before the expected date of birth; or 

on an earlier date 

(i) if a medical practitioner, midwife or certified nurse certifies that it is necessary for the 

health of the worker or that of her unborn child; or 

(ii) if agreed to between employer and worker; or 

A worker may take up to four consecutive months' unpaid maternity leave. 

A worker is not entitled to any payment or employment-related benefits during maternity leave. 

A worker must give her employer reasonable notice of when she will start maternity leave and when she 

will return to work. 
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9.7. Family responsibility leave 

9.7.1 

(a) when the employee's child is born; 

(b) when the employee's child is sick; 

(c) in the event of a death of 

9.8. Keeping Records 

9.8.1 

(a) the worker's name and position; 

(b) copy of an acceptable worker identification 

(c) in the case of a task-rated worker  the number of tasks completed by the worker; 

(d) in the case of a time-rated worker, the time worked by the worker; 

(e) 

9.8.2 

9.9. Payment 

9.9.1 

9.9.2 

9.9.3 

9.9.4 

9.9.5 

9.9.6 

A time-rated worker will be paid at the end of each month. 

Payment must be made in cash, by cheque or by direct deposit into a bank account designated by the 

worker. 

payments made to each worker in a form of Proof of Payment, Payroll registers and the 

acknowledgement of payment receipt signed by the worker.

The employer must keep this record for a period of at least three years after the completion of the 

EPWP. 

An employer must pay all wages at least monthly in cash or by cheque or into a bank account. 

A worker may not be paid less than the Ministerial Determination wage rate.

A task-rated worker will only be paid for tasks that have been completed. 

An employer must pay a task-rated worker within five weeks of the work being completed and the work 

having been approved by the manager or the contractor having submitted an invoice to the employer. 

Workers, who work for at least four days per week, are entitled to three days paid family responsibility 

leave each year in the following circumstances; 

(i) the employee's spouse or life partner; 

(ii) the employee's parent, adoptive parent, grandparent, child, adopted child, grandchild 

or sibling. 

Every employer must keep a written record on site for the duration of the project and three (3) year after 

completion records should consists of at least the following; 
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9.9.7 

(a) at the workplace or at a place agreed to by the worker; 

(b) during the worker's working hours or within fifteen minutes of the start or finish of work; 

(c) in a sealed envelope which becomes the property of the worker. 

9.9.8 

(a) the period for which payment is made; 

(b) the numbers of tasks completed or hours worked; 

(c) the worker's earnings; 

(d) any money deducted from the payment; 

(e) the actual amount paid to the worker. 

9.9.9 

9.9.10 

9.10. Inclement weather

9.11. Deductions 

9.11.1 

9.11.2 

9.11.3 

9.11.4 

9.11.5 An employer may not require or allow a worker to 

(a) 

If no work has begun on site, and if an employee has reported for work, the employee will be paid for four 

hours. Should work be stopped after the first four hours, the employee will be paid for the hours worked. Where 

the employer has given employees notice on the previous working day that no work will be available due to 

inclement weather, then no payment will be made. 

An employer may not deduct money from a worker's payment unless the deduction is required in terms 

of a law. 

An employer must deduct and pay to the SA Revenue Services any income tax that the worker is 

required to pay. 

An employer who deducts money from a worker's pay for payment to another person must pay the 

money to that person within the time period and other requirements specified in the agreement of Law; 

court order or arbitration 

It is the responsibility of the employers to arrange for all persons employed on a Project to be covered 

in terms of the Unemployment Insurance Fund Contributions Act, 2002 (Act No. 4 of 2002)

repay any payment except an overpayment previously made by the employer by mistake; 

Payment in cash or by cheque must take place

An employer must give a worker the following information in writing 

If the worker is paid in cash or by cheque, this information must be recorded on the envelope and the 

worker must acknowledge receipt of payment by signing for it. 

If a worker's employment is terminated, the employer must pay all monies owing to that worker within 

one month of the termination of employment. 
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(b) 

(c) 

9.12. Health and Safety 

9.12.1 

9.12.2 

(a) 

(b) 

(c) 

(d) 

9.13. Compensation for Injuries and Diseases 

9.13.1

9.13.2

9.13.3 

9.13.4 

9.14. Termination 

9.14.1 

9.14.2 

9.14.3 

9.14.4 

The employer may terminate the employment of a worker for good cause after following a fair 

procedure. 

A worker will not receive severance pay on termination. 

A worker is not required to give notice to terminate employment. However, a worker who wishes to 

resign should advise the employer in advance to allow the employer to find a replacement. 

A worker who is absent for more than three consecutive days without informing the employer of an 

intention to return to work will have terminated the contract. However, the worker may be re-engaged if 

a position becomes available. 

use any personal protective equipment or clothing issued by the employer; 

report any accident, near-miss incident or dangerous behaviour by another person to 

their employer or manager. 

 It is the responsibility of the employers to arrange for all persons employed on a Project to be covered 

in terms of the Compensation for Occupational Injuries and Diseases Act, 130 of 1993 as amended by 

COIDA Act 61, 1997. 

 A worker must report any work-related injury or occupational disease to their employer or manager. 

The employer must report the accident or disease to the Compensation Commissioner. 

An employer must pay a worker who is unable to work because of an injury caused by an accident at 

work 75% of their earnings for up to three months. The employer will be refunded this amount by the 

Compensation Commissioner. This does NOT apply to injuries caused by accidents outside the 

workplace such as road accidents or accidents at home. 

state that the worker received a greater amount of money than the employer actually paid 

to the worker; or 

pay the employer or any other person for having been employed. 

Employers must take all reasonable steps to ensure that the working environment is healthy and safe. 

A worker must;

work in a way that does not endanger his/her health and safety or that of any other 

person; 

obey any health and safety instruction; 
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9.14.5 

Notice procedure is as follows;

◦ One week if employed for four weeks or less

◦ Two weeks if employed for more than four weeks but not more than a year

◦ Four weeks of employed for one (1) year or more

9.15. Certificate of Service 

9.15.1 On termination of employment, a worker is entitled to a certificate stating; 

(a) the worker's full name; 

(b) the name and address of the employer; 

(c) the Project on which the worker worked; the work performed by the worker; 

(d) any training received by the worker; 

(e) the period for which the worker worked on the Project; and 

(f) any other information agreed on by the employer and worker. 

9.16.   DOMICILE

Employee Details

Name & Surname:

ID No:

Residential Address:

 

Contact No:

Date of Employment:

To be supervised by: Main Contractor:

Sub Contractor:

Category of employment:  Skilled:

Semi-skilled:

Unskilled:

For Skilled & Semi-skilled state the trade:

Period of employment: Fixed for until when your services are still required on site

Employee Signature: Witness by SGB/CLO:

Signature by Witness:

Employer Details

Name & Surname:

Designation:

Contact No: Signature:

or 

I confirm that I have been inducted and fully understand the condition of my appointment.

A worker who does not attend required training events, without good reason, will have terminated the 

contract. However, the worker may be re-engaged if a position becomes available. 

The address to which notices and all legal documents may be delivered or served are as follows:

Page 187 of 193



KZN Department of Health

Tender Document 

Version 5 - March 2023

Reporting month: Cell No: 

Surname:           First Name:

Project Name:

Project Code: Tender No ZNB 5805/2023-H

IDENTITY NUMBER: 

Day Date Time In Signature Time Out Signature
Report On Any Formal Training

Provided In The Reporting Month

WEEK 1

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 2 

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 3

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 4

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

The Attendance Register for on-site Workers 

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor Building 

Works)

31011185

Total Days worked
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BUSINESS PLAN

Reference No

Profile ID

Project Name

Project Details

Project Name

Project Reference Number

Project description

Project Start Date

Project End Date

Estimated Budget 

Project Location

Province

District/Metro Municipality

Local Municipality/Metro Region

Latitude (in decimal format)

Longitude (in decimal format)

Public Body Details

Public body sphere

Reporting public body that is the project owner (and will report on the project)

Implementing public body type

Public body that will implement the project

IDP reference number allocated to the project

EPWP Details

EPWP Sector

EPWP Program

EPWP Sub programme 

Budget Amount

April 2014/March 2015

April 2015/March 2016

Total Budget Amount

Wages

UIF

COIDA

Training

Administration

Equipment and materials

Other

Describe other

Outputs and Training

First Name

Surname

Email

Tel (Office)

Fax Number

Cell Number

Physical Address 1

Physical Address 2

Physical Address 3

Physical Address 4

Postal Address 1

Postal Address 2

Postal Address 3

Postal Address 4
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KZN DEPARTMENT OF HEALTH

Monthly Data collection  for LOCAL Labour 

Name of Contractor: Project location name (area):________________________

Name of Project:
Reporting month:_______________ Project location (Ward No.):_________________

No First Name

In
it

ia
l

Surname D.O.B

G
en

d
er

 F
/M

D
is

ab
ili

ty
 Y

/N Start 

Date on 

the 

current 

month

End Date 

on the 

current 

month

Total 

days 

worked

Job 

description

R
eg

is
te

re
d

 o
n

 U
IF

(Y
/N

)

R
eg

is
te

re
d

 w
it

h
 C

O
ID

A

(Y
/N

)

A
re

 y
o

u
 r

ec
ei

vi
n

g 
an

y 

G
o

v 
gr

an
t?

(Y
/N

) 1st 

Language

Other 

Language 

1

Other 

Language 

2

Ed
u

ca
ti

o
n

 L
ev

el
  

(S
ee

 C
o

d
es

 b
el

o
w

) Highest 

Level of 

Education

Address Ward 

No.

Cell No. Nationality

N
o

. o
f 

p
eo

p
le

 in
 

H
o

u
se

h
o

ld

N
o

. o
f 

D
ep

en
d

an
ts

 in
 

H
o

u
se

h
o

ld

N
o

. o
f 

C
h

ild
re

n
 

at
te

n
d

in
g 

sc
h

o
o

l

1   

2

3

4

5

6

7

8

9

10

      Education Levels – use the codes (1,2,3) on the excel spreadsheet

o       (1) Unknown (3) Grade 1-3 (Sub A – Std 1) (5) Grade 5-6 (Std 3-4) ABET 2 (7) Grade 9 (Std 7) ABET 4 (9) Grade 12 (Std 10)

o       (2) No Schooling(4) Grade 4 (Std 2) ABET 1 (6) Grade 7-8 (Std 5-6) ABET 3 (8) Grade 10-11 (Std 8-9) (10) Post Matric

Contractor sign:__________________________________ DPW Official/Consultant sign:__________________________________EPWP Official sign:_______________________________________

Designation:_____________________________________ Designation:________________________________________ Designation:_____________________________________________

Date:____________________________________________ Date:_______________________________________________ Date:___________________________________________________

Contact no:_______________________________________ Contact no:__________________________________________ Contact no:______________________________________________

Household Details

ID number

Project Code: -                            

Midlands Regional Laundry - Major Upgrades and Additions (Repairs to Roof and Minor 

Building Works)

Beneficiary Details Experience/Literacy Location Details
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Name of Contractor: Project Code:

Name of Project:

Reporting month:

No. First Name Initials Surname Identity No. D.O.B
Job 

Description

Daily Wage 

Rate

Total Paid 

Days

Total Amount 

Paid

Total days 

Worked 

Days

1

2

3

4

5

6

7

8

9

10

Contractor sign:___________________________ DPW Official/Consultant sign:___________________________ EPWP Official sign:______________________

Designation:___________________________ Designation:________________________________________ Designation:____________________________

Date:__________________________________ Date:__________________________________ Date:__________________________________
Contact no:___________________________ Contact no:_____________________________ Contact no:_____________________________

KZN DEPARTMENT OF HEALTH

Worker payment capture form for LOCAL Labour

-                         

 Midlands Regional Laundry - Major Upgrades 

and Additions (Repairs to Roof and Minor 

Building Works) 

Payment Upload
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KZN DEPARTMENT OF HEALTH

Worker Training  capture form for LOCAL Labour

Name of Contractor: Project Code:

Name of Project:

Reporting month:

No Name Surname ID No. Job description Course Name

Was training 

Accredited or 

Non - accredited 

by a relevant 

SETA

Start date on 

current month

End date on 

current month
Training Days Paid

Training Days 

Not Paid

Total Number of 

Training Days

Cost per 

trainee

Is training 

complete or 

on - going

Name of 

Training 

Provider

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

Contact no: _____________________________________ Contact no: ______________________________________________ Contact no: ___________________________________

Designation: ____________________________________ Designation: ______________________________________________ Designation: __________________________________

Date: __________________________________________ Date: ____________________________________________________ Date: ________________________________________

-                                     

 Midlands Regional Laundry - Major Upgrades and Additions 

(Repairs to Roof and Minor Building Works) 

Training

Contractor sign: _________________________ DPW Official/Consultant sign: _____________________ EPWP Official sign: ____________________
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ANNEXURE B 

  

Erection of Ablution and Shower Park Home Unit 

Chassis Construction 

The chassis must be steel (Which is either bolted or welded). The chassis must rest on 

jacks. 

 

Floor Construction 

Steel Chassis (painted) with plywood/OSB boards screwed to the steel. The floor finish is 

porcelain tiles to be 300x300x8.3mm full-bodied, slip resistant and porcelain tile skirting. 

Exterior and Interior Wall Construction 

Panels manufactured with two-part polyurethane substrate between two layers of +/- 0.5mm 

galvanized pre-painted hot dip steel chromadek sheets. Internal colour is chromadek 

throughout. Both interior and exterior walls are to be + 40mm in thickness. 

Panels are tongue and grooved concept, water tight weather seal compliant with SANS 

10177-2. 

Panels to be secured in aluminum channel secured to slab with anchors, power mastic 

sealer as water barrier, silicone sealant at junction with channel and slab and at channel and 

panels.  

Windows 

Windows are to be aluminum natural anodized top hung windows opening outwards 

where specified fitted with 4mm glass and aluminum burglar proofed (refer to drawing for 

dimensions). Ablutions are to have obscure glazing. 

Doors  

All doors are to be fitted into an aluminum natural anodized frame. The external doors are to 

be outwardly opening and are to be pre-painted chromadek cladded fitted with a 4 lever 

mortice/ night latch locksets and three 100mm aluminum hinges. All interior doors are to be 

ablution pre-painted chromadek cladded doors with 1 pair rising butt hinges and indicator 

bolts. 

Door sizes D 1 813 x 2032 x 44 mm. 

Door sizes D 2 813 x 1762 x 44mm. 

Internal doors to have aluminum rubber tipped (tip acts as door stop) hat and cook in 

anodised silver finish. 

External doors to have door closers, non-hold –open type, heavy duty. 

Roof  

0.55mm thick chromadek metal profiled sheeting on a dual pitch type construction, 

engineered light weight steel trusses assembled, cleated sections made of ZincAl (AZ150) or 



galvanized (Z275) high tensile G550 steel. All manufactured to individual manufacturers 

requirements. Stability certificate is to be supplied with all other COCs. 

Ceilings 

The ceiling is to be made up of composite aluminum panels supported by the roof structure 

system and appropriate supporting framework. Ceiling to be white. Sealing against the 

perimeter is required for infection control. Paint to be mould, steam and splash resistant 

acrylic pva paint, white in colour. 

Plumbing and Fittings 

a) All water supply pipes to be class 2 copper with SABS approved connex fittings. No 

capillary fittings allowed as the joint may crack when the unit is in transit. Multi- layer 

piping is permitted as per departmental policy. Supply piping to be sized according to 

draw off points. 

 

b) The piping is to be held down with metal holder bats. If copper piping is used, this is to 

be insulated away from any other metal material to avoid corrosion. No holder bats 

permitted for securing of piping.  

 

c) All soil and waste piping to be SABS approved PVC piping laid to concrete falls. 

 

d) All bends and junctions to have inspection eyes with concrete apron around of 100mm 

wide. 

 

e) Rodding eyes are to be installed at the head of the sewer line and at every 25 meters. 

 

f) The rodding eye is to be encased in a 100mm x 100mm x +/- 70mm thick concrete block 

which must finish level with the surrounding ground. 

 

g) The sewer line is to be vented at the highest point. 

 

h) Basins in ablutions are to be vitreous china with SABS approved. 

 

i) Taps to ablutions are to be metering pillar tap. Self-closing, non-hold open, flow 

controller with 1-20 second flow cycle. Pillar tap with chrome plated finish, installed 

with shut- off valve. To have 1/2” (half inch) male inlet and to comply with SANS 

1808-9. 

 

j) Water Closets to be vitreous china “Aquasave” low level suite with a 900 outlet wash-

down pan and matching 6 litre B.I cistern complete with lid, fitments and flush pipe. 

 

k) All basins to have chromed bottle traps and no plugs. 

 

l) Stainless steel for stall urinals. SABS approved, SANS 1240 Flush Valve to be a top 

entry flush valve with 25mm BSP inlet with exposed handle for activation. 

 

m) Shower heads to be vandal resistant and of water saving type. 

 

n) Towel rails 19mm diameter x 500mm long; chrome plated on brass. 

 



o) Shower rails 19mm diameter +/-800mm long; chrome plated on brass with 7mm PVC 

sheeting shower curtains to include eyelet. 

 

p) Mirrors to be stainless steel mirror sizes 400 x 1 x 300mm manufactured from 18/10 

1mm thick high polished finish with 4 drill holes, above wash hand basins. 

 

q) Toilet roll holders at all water closets- Toilet roll dispenser to be theft proof, lockable 

container with keys and to carry three standard toilet rolls. Used roll to be easily removed 

from unit below, without having to unlock the holder. Unit to be manufactured from mild 

steel and epoxy powder coated-colour white. Unit to be fixed to wall with four screws. 

 

r) Two (2) rows of 200mm x 200mm matt white tiles above all basins as splash backs with 

silicone sealant at junction between tiles and work surface. 

 

s)  All units to have continuous PVC guttering and downpipes. 

 

t) Stainless steel 20L peddle bins to all wash basin positions. 

 

u) Soap Dispensers: Elbow action lever type with bottle container for dispensing of the 

liquid as in the high scrub grade 304 stainless steel type. (Bottle Included). 

 

v) Paper Towel Dispensers to be reflex type in a lockable stainless steel or white casing 

and fitted near each basin. 

 

w) Staff Lockers: 450 x 300 x 1800mm high, steel locker 2 tier /two door, including hanging 

rail at the top, lockable, HASP and staple for pad lock, louvered for ventilation with grey 

finishing. 

 

x) 2x 4.5Kg fire extinguishers with signage. 

 

Signage 

a) All signage to comply with Occupational Health and Safety Act  

b) All exits to be clearly indicated. 

c) Signage on doors to be uniform height at 1800mm above floor level. 

d) All text to be in IsiZulu and English in Helvetica font 

Ventilation  

Extractors to be window mounted and have a capacity of 65l/s – 80 l/s high temperature 

resistant extractor fans 

Fire Protection and Emergency Services 

Fire extinguishers shall be installed in accordance with OHS Act (85 of 1993, as amended) 

and its regulations, SANS 1475-1:2010, (or latest), SANS 1186 and other relevant 

standards. All signage to be according to safety regulations. 

Electrical Requirements 

The service shall connect the parkhome to the main supply within the facility, using 

adequately sized cable, circuit breaker/s, trenching, compacting, cable markers, sleeves, 

etc. The installation must take into cognizance the fault levels, voltage drop and where and 



where and the cable will be installed. The entire installation must comply with SANS10142 

requirements. 

 Lighting Protection Installation 

The whole installation shall be carried out in accordance with: 

a) The latest S.A.B.S ode of Practice for the Protection of Structures against Lightening-

S.A.B. S 03; SABS IEC 61024 (1); SABS IEC 613312 (1); SABS IEC 61662 & NRS 

042. 

b) The KwaZulu Natal Department of Health Policy document for the design of electrical 

installations (2013) 

c) The Municipal By-Laws and any other special requirements as deemed necessary by 

the Local Supply Authority 

d) Local Fire Regulations 

Hot Water Supply 

Hot water to the ablution is to be supplied from a central hot water calorifier. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



ANNEXURE B 

Laundry Interior Lighting 

The interior lighting shall be of 200 lux level as per the KwaZulu Natal Department of Health 

Policy document for the design of electrical installations (2013) 

Interior lighting shall conform to the following SANS Codes: 

a) SANS 10400: Application of the National Building Regulations –Part O-Lighting & 

Ventilation. 

b) SANS 10114-1 Interior Lighting Part 1: Artificial Lighting for Interiors. 

c) SANS10142-1 Code of Practice: The Wiring of Practices. 

d) SANS 204 Energy Efficiency in Buildings 

e) SANS 475 Energy Ratings 

 

 

 



 

……………………………………………………………………………………………………………………………………………………................................................................... 

Baseline Risk Assessment:  MIDLANDS REGIONAL LAUNDRY: MAJOR UPGRADES AND ADDITIONS.  Please note this is a baseline risk 

assessment not a detailed risk assessment of all anticipated activities on site and not in order of activities of the project. The Principal contractor 

will be required to compile a detailed risk assessment for the project. 

 

Main 

Activity 

Sub 

activities 

Hazards Risks                            Category Control 

Measures 

Responsible 

person 

    Safety Health Environ 

mental 

  

Site 

establishment 

 

 

Vegetation 

clearing 

(Manual) 

Snakes 

Insects  

Poisonous 

vegetation 

Extreme weather 

Snake bites 

Insect bites  

Skin rashes. Death 

Heat & cold  

Injuries  Skin infections  

Dust inhalation  

Land pollution  Proper Risk 

assessment 

Method 

statements 

Adequate 

Contractor  



conditions  supervision 

Training  

 Vegetation 

clearing 

(mechanical)  

Snakes 

Insects  

Poisonous 

vegetation 

Extreme weather 

conditions 

Noise 

Dust 

Vibration 

Moving vehicles 

Snake bites 

Insect bites  

Skin rashes. Death 

Heat & cold 

Dust  

Injuries  

 

Skin infections 

Dust inhalation 

 

Land pollution Proper Risk 

assessment 

Method 

statements 

Adequate 

supervision 

Training 

Contractor  

 Site office  

positioning 

 

 

 

Manual handling 

Struck against 

material 

Struck by material 

Sharp edges 

Muscular strains 

Hand injuries 

Cuts; abrasions 

Bruises 

Fractures 

Injuries 

Fractures  

  Supervision 

HIRA 

Method 

statement 

Training proper 

Contractor  



Tripping  

Hidden services 

electrocution barricading  

PPE 

Service 

detection 

 Electrical 

connection 

to the site 

office 

Electricity 

Sharp edges 

Poor working 

postures  

 

 

Electrocution; 

death 

Cuts 

Muscular pains 

Injuries  

Electrocution  

  Supervision 

HIRA 

Method 

statement 

Training  

PPE 

Contractor 

 Water 

connection 

to site office 

Sharp edges 

Extreme weather 

conditions 

Physical exertion 

Poor working 

posture  

Cuts 

Heat stroke 

Muscle strains 

Back strains 

Injuries 

Body strains  

  Supervision 

HIRA 

Method 

statement 

Training  

PPE 

Contractor  



Repairs to 

the roof  

remove 

existing 

corrugated 

iron  

Sharp edges  

hand tools 

working at 

heights  

Bodily harm  

Hand injuries  

Falling from 

heights  

Bruises  

Cuts 

Fractures 

Death   

  Supervision 

HIRA 

Method 

statement 

Training  

PPE 

Fall protection 

plan 

Barricading 

Waste removal 

schedule  

Medical 

certification  

Provision of 

water during 

hot days  

Contractor  

 install new 

corrugated 

iron  

Sharp edges  

hand tools 

working at 

Bodily harm  

Hand injuries  

Falling from 

Bruises  

Cuts 

Fatigue   Supervision 

HIRA 

Method 

Contractor  



heights  

 

heights  

Awkward postures 

weather extremes   

Fractures 

Death   

back aches  

statement 

Training  

PPE 

Fall protection 

plan 

Barricading 

Waste removal 

schedule  

Medical 

certificate of 

fitness  

provision of 

portable water 

during hot 

hours  

Gutter and 

down pipes 

replacement 

Remove old 

gutters & 

down pipes  

Hand tools  

Working at 

heights 

Lifting  

Hand injuries  

Falling from 

heights  

Musculoskeletal 

Back/body  

aches  

fractures  

  Supervision 

HIRA 

Method 

statement 

Contractor  



disorders  Training  

PPE 

Fall protection 

plan 

Barricading 

Waste removal 

schedule  

Medical 

certificate of 

fitness  

provision of 

portable water 

during hot 

hours 

 Down pipe 

installation  

Dust  

Hand tools  

Awkward 

postures  

Hand injuries  Respiratory 

irritation 

Musculoskeletal 

problems 

 

  HIRA 

Supervision 

PPE 

Medical 

certification  

Contractor  



Tool 

inspections 

Replacement  

of laundry 

equipment  

Removal of 

old 

equipment  

Heavy Machinery  

Electricity 

 

 

Fall into 

Injuries 

musculoskeletal 

disorders 

electrocution  

Injuries  

fractures  

Death 

electric shock  

  Supervision 

HIRA 

Method 

statement 

Training  

PPE 

Fall protection 

plan 

Barricading 

Competent 

rigger for 

rigging 

activities  

Medical 

certificate of 

fitness  

Contractors  



disconnection 

of electrical 

connection  

lock out 

procedures  

 Installation 

of new 

laundry 

equipment  

Heavy Machinery  

Electricity 

 

 

Fall into 

Injuries 

musculoskeletal 

disorders 

electrocution  

Injuries  

fractures  

Death 

electric shock  

  Supervision 

HIRA 

Method 

statement 

Training  

PPE 

Fall protection 

plan 

Barricading 

Competent 

rigger for 

rigging 

activities  

Medical 

certificate of 

Contractors  



fitness  

disconnection 

of electrical 

connection  

lock out 

procedures  

Compressor 

room works  

Construction 

of a 

concrete 

slab 

Cement dust 

Awkward 

postures  

hand tools 

 

 

 

Hand injuries  

Respiratory 

irritation 

Musculoskeletal 

disorders  

  HIRA 

Supervision 

Tool 

inspections 

PPE 

Medical fitness 

MSDS 

communication 

Contractor  

 Installation 

of a new 

compressor  

Lifting  

Electricity  

Musculoskeletal 

disorders  

 

electric 

burns/shock  

  Use of lifting 

devices  

HIRA 

Supervision 

Contractor  



PPE 

Medical fitness 

Lock out 

procedures  

geyser & 

calorifier 

replacement  

Removal of 

the existing 

geyser  

Lifting  

Electricity  

Musculoskeletal 

disorders  

 

electric 

burns/shock  

  Use of lifting 

devices  

HIRA 

Supervision 

PPE 

Medical fitness 

Lock out 

procedures  

Contractor 

 Installation 

of a new 

geyser  

Lifting  

Electricity  

Musculoskeletal 

disorders  

 

electric 

burns/shock  

  Use of lifting 

devices  

HIRA 

Supervision 

PPE 

Contractor 



Medical fitness 

Lock out 

procedures  

 Installation 

of a calorifier  

Lifting  

Electricity  

Musculoskeletal 

disorders  

 

electric 

burns/shock  

  Use of lifting 

devices  

HIRA 

Supervision 

PPE 

Medical fitness 

Lock out 

procedures  

Contractor 

Pipe works  Pipe laying 

& 

connection  

Dust  

Hand tools  

Awkward 

postures  

Hand injuries  Respiratory 

irritation 

Musculoskeletal 

problems 

  HIRA 

Supervision 

PPE 

Medical 

certification  

Tool 

inspections 

Contractor  



 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

Occupational Health and Safety Specification  

 MIDLANDS REGIONAL LAUNDRY: MAJOR UPGRADES AND ADDITIONS  

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

1. Introduction 

The Department of Health Kwa Zulu Natal enters into contracts with Contractors for Major 

upgrades and additions at the Midlands regional laundry. This document describes the 

requirements of compliance to which the Principal Contractor is to adhere in relation to the 

scope of works. This document defines the minimum management requirement that is to be 

implemented by the Principal Contractor for the management of Health and Safety on the 

Health care facility. 

 

The aim of this document is to present the health and safety aspects that need to be 

controlled and managed on this contract. The client reserves the right to make changes as 

and when the Client deems fit to address issues of Occupational Health & Safety (OHS) 

Compliance. The Client will not entertain any claim of any nature whatsoever which arises as 

a result of costs incurred or delays being experienced due to the Contractor not complying 

with the requirements of this document or any other applicable legislative requirements 

imposed on the contractor. 

The Principal Contractor will be required to submit a Health and Safety File for approval prior 

to commencement of work. Arrangements for such approval shall be made with the OHS 

Department. The Principal Contractor shall submit proof that its appointed contractors Safety 

file has been approved. 

 

 

 

 

 



 

 

 

2. Definitions  & Abbreviations 

2.1 “Client” means KZN Department of Health 

2.2 “CR” refers to the Construction Regulations 2014 

2.3 “OHS” means Occupational Health and Safety  

2.4 “DoL” refers to the Department of Labour  

2.5 “DOH” refers to the Department of Health 

2.6 “NIHL” refers to the Noise Induced Hearing Loss Regulations  

2.7 “HCS” refers to the Hazardous Chemical Substances Regulations 

2.8 “GSR” refers to the General Safety Regulations 

2.9 “GAR” refers to the General Administrative Regulations  

2.10 “FR” refers to Facilities Regulations  

2.11 “PPE” means Personal Protective Equipment  

2.12 “MSDS” means Material Safety Data Sheets  

2.13 “EIR” refers to the Electrical Installations regulations 

2.14 “EMR” refers to Electrical Machinery Regulations  

2.15 “ERW” refers to Environmental Regulations for Workplaces  

2.16 Principal Contractor means an employer appointed by a Client to perform 

Construction Work  

2.17 Construction Work means any work in connection with-: 

(a) the construction, erection, alteration, renovation, repair, demolition or dismantling of a 

addition to a building or any similar structure or; 



(b) the construction, erection, maintenance, demolition or dismantling of any bridge, dam, 

road, railway, runway, sewer or water reticulation system, or the moving of earth, clearing of 

land, the making of excavation, pilling, or any similar civil engineering structure or type of 

work. 

 

2.18 Construction Manager means a competent person responsible for the management of 

the physical construction process and the co-ordination, administration and management of 

resources on a construction site 

2.19 Construction Supervisor means a competent person responsible for supervising 

construction activities on a construction site 

2.20 Competent Person means a person who – 

(a) Has in respect of the work or task to be performed the required knowledge, training 

and experience and where applicable, qualifications, specific to that work or task. 

Provided that where appropriate qualifications and training are registered in terms of 

the provisions of the National Qualifications Framework Act, 2000 (Act No. 67 of 

2000), those qualifications and training must be regarded as the required 

qualifications and training, and 

(b) Is familiar with the Act and with the applicable regulations made under the Act 

2.21 OHS Plan means a site, activity or project specific documented plan in accordance with 

the Client’s Health & Safety Specification 

2.22 Health & safety File means a file or other record containing information in writing 

required by Construction Regulations 2014. 

2.23 Hazard Identification and Risk Assessment and Risk Control (HIRA)  means a 

documented plan, which identifies hazards, assesses the risks and detailing the control 

measures and safe working procedures, which are to be used to mitigate and control the 

occurrence of hazards and risks during construction or operation phases.  

2.24 The Act means, unless the context indicates otherwise, the Occupational Health and 

Safety Act, 85 of 1993 and Construction Regulations 2014 promulgated there under, 

(OHSA). 

2.25 Hazard means a source of or exposure to danger  

 



2.26 Risk means the probability or likelihood that a hazard can result in injury or damage. 

 

 

 

 

 

2.27 Hazardous Chemical Substance (HCS) means any toxic, harmful, corrosive, irritant or 

asphyxiant substance, or a mixture or substances, for which an occupational exposure limit 

is prescribed, or an occupational exposure limit is not prescribed, but which creates a hazard 

to health. 

 

2.28 Construction Plant encompasses all types of plant including but not limiting to, cranes, 

piling frames, boring machines, excavators, dewatering equipment and road vehicles with or 

without lifting equipment. 

 

2.29 Fall prevention equipment means equipment used to prevent persons, tools or 

machinery from falling from a “fall risk” position, including personal protective equipment, 

body harness, body belts, lanyards, lifelines or physical equipment, guardrails, screens, 

barricades, anchorages or similar equipment. 

 

2.30 Fall risk means any potential exposure to falling either from, off or into. 

2.31 Fall protection plan means a documented plan which includes:  

a) all risks relating from a fall risk position, considering the nature of work undertaken;  

b) the procedures and methods to be applied in order to eliminate the risk; and  

c) a rescue plan and procedures 

2.32 Scaffold means a temporary elevated platform and supporting structure used for 

providing access to and supporting workmen or materials or both 

2.33. Occupational Health Practitioner refers to either Doctors or Nurses with the following 

requirements: 

Doctors  

(a)  Registered and in good standing with the Health Professions Council of South Africa 

(HPCSA) 



(b) has a tertiary qualification in Occupational Health or Medicine which is registered as 

an additional qualification with HPCSA or 

(c) be registered as a specialist in Occupational Medicine with HPCSA 

 

 

 

Nurses 

(a) registered and in good standing with the South African Nursing Council (SANC) and 

(b) have a tertiary qualification in Occupational Health Nursing that is recognised and 

registered with SANC. 

2.34 dead means at or about zero potential and isolated from any live system; 

2.35 earthed means connected to the general mass of earth in such a manner as will ensure 

at all times an immediate safe discharge of electrical energy; 

 

2.36 "live" or "alive" means electrically charged 

2.37 portable electric tool means any electrically operated implement, with the 

exception of ordinary household electrical appliances, which is designed for use 

with- 

(a) a flexible cord at the supply end and which is intended for use by hand and 

which is to be carried by hand at the place of work; or 

(b) a flexible cable at the supply end and which is intended for use by hand and 

which is to be moved by hand at the place of work; 

2.38 electrical contractors’ means a person who undertakes to perform electrical 

installation work on behalf of any other person, but exclude an employee of such first-

mentioned person 

 

2.39 electrical installations means any machinery, in or on any premises, used for the 

transmission of electricity from a point of control to a point of consumption anywhere on the 

premises, including any article forming part of such an electrical installation irrespective of 

whether or not it is part of the electrical circuit, but excluding  

(a) any machinery of the supplier related to the supply of electricity on the premises;  



(b) any machinery which transmits electrical energy in communication, control circuits, 

television or radio circuits  

(c) an electrical installation on a vehicle, vessel, train or aircraft; and  

(d) control circuits of 50 V or less between different parts of machinery or system 

components, forming a unit, that are separately installed and derived from an independent 

source or an isolating transformer;  

 

 

 

2.40 installation electrician means a person who has been registered as an installation 

electrician in terms of regulation 11 (2) for the verification and certification of the 

construction, testing and inspection of any electrical installation, excluding specialised 

electrical installations;  

2.41 installation work means:- 

(a) the installation, extension, modification or repair of an electrical installation;  

(b) the connection of machinery at the supply terminals of such machinery; or  

(e) the inspection, testing and verification of electrical installations for the purpose of issuing 

a certificate of compliance;  

2.42 master installation electrician means a person who has been registered as a master 

installation electrician in terms of regulation 11 (2) for the verification and certification of the 

construction, testing and inspection of any electrical installation; 

2.43 point of supply means the point at which electricity is supplied to any premises by a 

supplier; 

2.44 hand-powered lifting device means  lifting device consisting of one or more sheave 

components reeved with chains; steel rope or fibre ropes; used solely for the rain=sing and 

lowering of a load or for moving it horizontally and includes chain blocks; lever hoists; hand 

chain hosts; steel-wire rope pullers and winches; but does not include hand-powered 

hydraulic lifting devices 

2.45 Lifting machine means a power driven machine that is designed and constructed for 

the purpose of raising or lowering a load or moving it in suspension; but does not include an 

elevator; escalator or hand-powered lifting device 



2.46 lifting tackle means chain slings; wire ropes slings; woven webbing slings; master 

links; hooks; shackles and swivels; eye bolts; lifting or spreader beams; tongs; ladles; coil 

lifters; plate lifting clamps and drum lifting clamps used to attach a load to a lifting machine 

 

 

 

 

 

3.1 Leadership and Commitment  

 

The Contractor acknowledges the KZN Department of Health’s strong commitment to Health 

and Safety and the Contractor affirms that it has a written Health and Safety Policy, and is 

actively supported and endorsed by the Contractor’s management. The Contractor 

represents that its written policy is widely disseminated and understood among its 

employees, and that its policy includes a description of the Contractor’s organization, 

procedures and methods of communication to and from personnel. The Contractor must 

provide copies of its policy and policy statement to Department of Health (DOH). 

3.2 Legal Requirements and Regulations for Health and Safety  

The Contractor warrants that it is familiar with the contents and implications of the applicable 

Legislation; codes of practice, guidelines and standards applicable to the services to be 

provided.  The Act and the Regulations, where applicable, require development and 

implementation of Work Method Statements for a range of high-risk activities, which, where 

applicable, the Contractor must develop and implement. The Contractor must ensure that its 

personnel and its subcontractor’s personnel have been informed of all such laws, Acts, 

regulations, codes of practice, guidelines and standards.  

 

3.3 Contractors’ General Requirements for Health and Safety  

The Contractor is solely responsible for carrying out the work under the Contract having the 

highest regard for the health and safety of its employees, the KZN Department of Health’s 

employees and persons at or in the vicinity of the Site, the Works, temporary work, 

materials, the property of third parties and any purpose relating to the Contractor carrying 

out its obligations under this Contract.  

 



The Contractor must initiate and maintain safety precautions and programs to conform to all 

applicable Health and Safety laws or other requirements, including requirements of any 

applicable government instrumentality and DOH institutions site requirements.  

 

The Contractor must, at its own cost, erect and maintain safeguards for the protection of 

workers and the public. The Contractor must manage all reasonably foreseeable hazards 

created by performance of the work.  

 

 

 

 

 

The Contractor must:  

 Provide all things and take all measures necessary for maintaining proper personal 

hygiene, ensuring safety of persons and property and protecting the environment at 

or near the Site  

  Avoid unnecessary interference with the passage of people and property at or near 

the Site  

 Prevent nuisance and excessive noises and unreasonable disturbances in 

performing the Services  

  Be responsible for the adequacy, stability and safety of all of its site operations. 

  Costs for the above are borne by the Contractor  

 The Contractor must comply and is responsible for ensuring that all of its Sub-

contractors comply with the relevant legislation(s) and statutory regulations for health 

and safety, the KZN Department of Health’s Health & Safety requirements included in 

the Contract and other document pertaining to health & safety contained in the 

Program Health & Safety Management System and include standards, policies, 

procedures, guidelines and safe work instructions  

 The contractor must appoint a Competent Safety Officer who will ensure that OHS 

Act and its regulations are implemented. 

 The contractor must appointment a full time Safety Officer to ensure compliance on 

site. 

3.4 Contractor’s Health and Safety Management Plan  



 The Contractor must prepare, implement and administer the Contractor’s Health and 

Safety Management Plan.  

 The Plan must be in writing and must be forwarded to the OHS Department prior to 

mobilisation to the site. 

  The Health and Safety Management Plan must comply with this specification 

including Site Rules & Requirements, and applicable law relating to workplace health, 

safety and environmental standards. 

 

 

 

  Any proposed amendments or revisions to the Contractor’s Safety Management 

Plan must be submitted to DOH for acceptance. 

 The Health and Safety Management Plan must provide a systematic method of 

managing hazards according to the risk priority and must include all mobilisation and 

site set-up activities.  

 The Plan must be presented and accepted by DOH BEFORE permission will be 

granted to the Contractor to mobilise to site 

 The Plan will be audited for completeness by the KZN Department of Health.  

 The contractor shall comply with the requirements of CR 7 

The Plan must be presented and accepted by DOH BEFORE permission will be granted to 

the Contractor to mobilise to site 

3.5 Minimum requirements for a safety plan:  

 The plan shall demonstrate management's commitment to safety and include, but not 

be limited to, the following minimum auditable elements:  

 

 The Contractors’ Safety Policy.  

  How safety responsibilities are assigned to different roles within the organisation. 

Identification of role of Safety Coordinator, and on-site managers 

  Selection, placement and training procedures, including induction and ongoing 

training in 'Basic Safe Work' and Occupational Health & Safety training for newly 

hired or promoted supervisors. 

  Occupational Health & Safety communications and meetings, including daily safe 

task instructions and project safety meetings.  



 Assessment of sub-contractors and Service Providers, including requirements for 

Health & Safety Plans.  

 Safety awareness.  

  Nomination of personnel to carry out safety inspections.  

  Contractor senior management involvement  

 Rules and regulations including safety procedures the Contractor has in place for 

recurring work activities 

 

  Personal protective equipment rules.  

 Control of dangerous and hazardous substances 

  System of hazard identification and risk control, such as Risk assessments, Daily 

Safe Task Instructions and communication.  

  Verification procedures including  

 Daily site safety inspections and audits  

  Inspection of plant, tools and equipment prior to introduction to site and at least 

monthly thereafter  

 Accident/incident reporting, recording, investigation and analysis, which ensure that 

corrective action, are taken and this action is communicated to report initiators 

  Evacuation and emergency planning  

 Rehabilitation procedures that encourage an early return to work  

  Record keeping, including details of what is kept and for how long  

 

4.  Hazard Identification, Risk Assessment and Risk Control  

 

 The development of a work scope and activity risk profile identifying and considering, 

safety, health and environmental hazards and exposures. 

  Controls to manage risks identified within the risk profile will be formalised and 

implemented 



 The hazard identification and risk assessment process for specific operations and 

activities and for new activities identified after the development of the project/work 

scope and activity risk profile.  

 The process to be used to review the effectiveness of risk controls  

 Workplace hazard inspections shall be effected 

 The implementation of a safety observation and coaching process conducted as a 

minimum by persons in leadership roles. 

 

  Method by which daily activities will be assessed for hazards and controls defined 

before work commences  

5. Risk Assessment  

 The principal contractor must, before the commencement of any work and during 

such work, have risk assessments performed by a competent person appointed in 

written.  

The risk assessment should include- 

(a) the identification of risks and hazards to which persons may be exposed to 

(b) an analysis and evaluation of the risks and hazards identified based on a 

documented method 

(c) a documented plan and applicable safe work procedures to mitigate reduce or 

control the risks that have been identified 

(d) a monitoring plan and  

(e) a review plan 

 Furthermore, the contractor shall conduct job/task specific risk assessment. 

Communication of the risk assessments shall be kept in the OHS file. 

 Risk assessment must be performed by a trained risk assessor who has been 

appointed in writing. 

 The principal contractor shall comply with the requirements of CR 9 

5.1 Task Specific Risk Assessment  



 Prior to the commencement of each work activity, a Task Specific Risk Assessment 

(HIRA) is completed; documented and submitted to KZN Department of Health for 

approval prior to the task commencing.  

 The purpose of this exercise is to identify all potential hazards associated with the 

Work and the work environment, assess the risk these hazards present and then to 

provide risk control action that deals with those hazards, as well as providing to the 

workforce involved in the particular work activity, details of any hazards and the 

proposed controls.  

 

 

 

 

 

The Task Specific Risk Assessment must:  

 Describe the operation to be performed in the sequence of the basic job steps.  

 Identify the hazards or potential hazards at each step.  

  Identify the possible consequences for each hazard at each step.  

 Assess and rate each hazard  

 Recommend measures that will be applied to minimise risk 

 Identify the site rules and work instructions applicable to the task 

 Describe how the hazard is controlled such that the residual risk is as low as 

reasonably practicable and is acceptable to the work crew. 

  Be reviewed prior to each shift.  

  Be acknowledged by way of signature of all personnel involved in the work activity 

6.  Safety Method Statements  

 The Contractor must submit Safety Method Statements to the KZN Department of 

Health’s OHS Department for approval prior to the task commencing.  

 The Task Items listed in the Safety Method Statement must tie up with the task items 

being assessed in the Task Specific Risk Assessment document. 

 The Safety Method Statement must detail in a step by step and methodical manner 

how the task is to be done from beginning to the end and must indicate what 



tools/equipment will be used at each stage and/or how the work area is to be 

accessed. 

7.  Hazardous Materials  

 The Contractor must set out its policy for the use, transportation, handling and 

storage of fuel and hazardous materials taking into account the legislative 

requirements.  

 The Contractor must ensure that all hazardous materials and waste products are 

disposed of in accordance with applicable laws and regulations. 

 

 

 

8.  Incident Management  

 The principal contractor must appoint in writing a competent incident investigator. 

 Incident management plan must be developed and implemented by the principal 

contractor 

 All incidents must be investigated and recorded  

 Reportable incidents must be reported to the Department of Labour 

 Incidents must be reported to DOH within 24 hours of occurrence 

 An incident register must be kept on site. 

 Incident investigation report inclusive of corrective measures must be submitted to 

DOH  

9.  Emergency Preparedness and Procedures 

 The principal contractor must develop an emergency procedure  

 The emergency procedure must have; but not limited to: 

A detailed response procedure; list of key personnel; details of emergency services; 

Steps to be taken in the event of each and every specific type of emergency 

 The emergency procedure must be communicated to all employees 

 Emergency numbers must be known to all employees and key numbers posted on 

work areas. 

10.  First Aid Equipment 



 The principal contractor must appoint in writing a competent first. 

 The appointed first aider must be in possession of First Aid Level 2 certificate. 

 The contractor must provide his own first aid box 

 First aid incidents are to be recorded on a first aid register  

11.  Unsafe Acts and Conditions 

 The Contractor must implement a system to recognise, correct, and report unsafe 

acts and conditions associated with all site activities. 

12.  Occupational Health & Infection control 

 The contract may expose employees to biological agents; contractors must ensure 

that an adequate risk assessment is prepared and identifies the biological agents and 

controls thereof. 

 Appropriate PPE must be used at all times 

13. Ergonomic risks 

 The contractor must identify all ergonomic risks  

 The contractor must comply with Ergonomics Regulations; 2019 

14.  Extreme weather conditions 

 If weather conditions pose a threat to Health & Safety of employees, be it extreme 

heat, cold, lightening or any weather condition, the Principal must apply appropriate 

safety measures. 

  For hot environments; cool portable water shall be provided. 

15.  Medical Certificates of Fitness 

 Prior to commencement of works; the principal contractor must submit valid medical 

certificates of fitness for all employees 

 DOH will only accept Medical certificates of fitness obtained from an authorised 

Occupational health Practitioner  

  A procedure to cater for employees with limitations must be developed and 

implemented by the contractor. 

 Employees without valid medical certificates will not be allowed on site. 



 

16.  Vehicles; Plant and Equipment  

 The contractor must implement and comply with OH&S Act - Electrical Machinery 

Reg. 9, Driven Machinery Reg. 1 – 20, Electrical Machinery Regulations and 

Electrical Installation Regulations. 

 The Contractor must supply, at his cost, all items of plant and equipment necessary 

to perform the work and must maintain all items in good order and condition. 

 Plant and equipment brought into site must be subjected to inspections 

 A list of all plant and equipment must be kept on site. 

 

 The contractor must ensure that vehicles and mobile plants comply with the 

requirements of CR 23 

 Vehicles and mobile plants must be inspected daily before use and records thereof 

must be kept 

 Competent personnel must be appointed to use and manage mobile plants. 

  

17. Personnel Protective Equipment/Clothing (PPE) 

 The contractor must provide suitable and adequate PPE to all his/her employees  

 PPE must be issued to all workers free of charge and a record of issuing must be 

kept  

 Training must be provided to all employees to ensure they know how to use and 

maintain their PPE 

 The contractor must comply with the requirements of  General Safety Regulations 

 

18. Barricading requirements  

 Barricading must be tagged, placed on register, maintained and inspected daily – 

The owner of the barricade’s name and mobile number must appear on the tag  

 All handrails and fencing must be in a safe condition. 

 The contractor must comply with the requirements of General Safety Regulation 13 

(I)  

        Note: Danger tape will not be accepted as barricading! 

19. Working in Existing Operations  

 Work must be carried out such that no interference is caused. 



  Any work which requires section of the Plant to be taken out of operation with 

resultant interruption to production and/or other  activities must be  carried out in the 

absolute minimum of time and be on the basis of the Contractor working around the 

clock (within legal parameters) for the duration of such work. 

  The times when work of this nature can be carried out must be arranged with DOH 

 

 

 

 

 

20. Lock-out Procedures 

 In operating areas lock out procedures must be done in conjunction with the 

hospital’s representative and communicated to affected parties timeously.  

 There must be a separate set of procedures that cover the requirements for lockout, 

commissioning, start-up and hand over of the completed works.  

 

21.  Notification of Construction Work 

 The principal contractor must notify the department of Labour in writing 7 days before 

commencement of construction works. 

22. Fall Protection 

 The Principal contractor must designate a competent person to prepare a fall 

protection plan 

 The principal contractor must implement the fall protection plan and amend when 

necessary and  

 Ensure that there is continued adherence to the fall protection plan  

Fall protection plan must include: 

 A risk assessment of all work carried out from a fall risk position and the procedures 

and methods used to address all the risks identified per location 

 The process of evaluation of employees medical fitness necessary to work at a fall 

risk position and records thereof 



 A programme for training of employees working from fall risk positions and records 

thereof 

 The procedure addressing the inspection; testing and maintenance of all fall 

protection equipment 

 

 

 

 

 A rescue plan detailing the necessary procedure; personnel and suitable equipment 

required to affect a rescue of a person in the event of a fall incident to ensure that the 

rescue procedure is implemented immediately following the incident. 

 The site manager must be in possession of the most recently updated version of the 

fall protection plan 

The Principal contractor must ensure that:  

 All unprotected openings on the floors; edges; slabs; hatchways and stairways are 

adequately guarded; fenced or barricaded or that a similar means are used to 

safeguard any person from falling through such opening; 

 No person/s is permitted to work in a fall risk position unless the work is performed 

safely as above 

 Fall prevention and arrest equipment are approved as suitable and of sufficient 

strength for the purpose for which they are being used; with regards to the load 

including any person; they are intended to bear; 

 Securely attached to a structure or plant and the structure or plant means of 

attachment thereto are suitable and of sufficient strength and stability for the purpose 

of safely supporting the equipment and any other person who could fall and 

 Fall arrest equipment is used only where it is not reasonably practicable to use fall 

prevention equipment. 

 The contractor must comply with the requirements of CR 10 

23. Scaffolding 



 The contractor must appoint a competent person to supervise scaffold (scaffold 

Supervisor) 

 The contractor must appoint a competent person to erect scaffold (Scaffold erector) 

these must be 2 different persons 

  The contractor must ensure that scaffold are tagged accordingly 

 The contractor must comply with the requirements of CR 16. 

  

 

24. Use of ladders  

 The contractor must ensure that ladders are made of sound material and is suitable 

for the purpose for which it is used 

 The contactor must ensure that ladders are fitted with non-skid devices at the bottom 

end and hooks 

 The contractor must ensure that ladder is lashed; held or secured whilst being used 

to ensure stability of the ladder under all conditions and at all times 

 When work is done from a ladder; the contractor must prevent articles from falling  off 

and shall provide suitable receptacles in which hand tools shall be kept when not in 

use 

 The contractor must comply with the requirements of GSR 13A 

25. Housekeeping and general safeguarding on site 

 The contractor must comply with the requirements of Environmental Regulations for 

Workplaces (ERW) and CR 27 

 The site must be kept neat and clean at all times 

 Accumulated waste must be removed regularly as per the contractors waste 

management plan. 

 The contractor must appoint in writing a competent stacking storage supervisor 

 The contractor must comply with the requirements of GSR and CR 28 

26. Fire precautions on site 



 The contractor must comply with the requirements of ERW and CR 29 

 The contractor must provide compliant fire-fighting equipment 

 The contractor must appoint a competent person to deal with fire outbreaks on site. 

27.  Employee Facilities on site  

 The contractor must provide adequate facilities on site i.e. toilets; eating areas; 

changing areas and showers etc. 

 Employee facilities must be kept clean at all times 

 

 The contractor must comply with the requirements of CR 30 

 
28. Portable electric tools 

 The contractor must appoint a competent person who will be responsible for the 

inspection of portable electrical tools 

 Electrical tool list must be kept in the file 

 Tagging systems may be used to separate inspected and safe equipment and faulty 

equipment 

 Electrical tools must be kept in a safe state and removed once noted as faulty 

 The contractor must comply with the requirements of EMR 10 

 
29. Management and Supervision of construction work 

 The principal contractor must appoint in writing a full time competent person as 

construction Manager with the duty of managing all construction works on a single 

site; including the duty to ensure OHS compliance. 

  The principal contractor may appoint in writing one or more assistant construction 

managers where deemed necessary  

 The appointed construction manager may not manage any other construction sites 

other than the site in respect of which he/she has been appointed 

 The principal contractor must employ a full time competent Health and Safety Officer 

for this project 

 A construction manager must appoint construction supervisors responsible for 

construction activities and ensuring health and safety compliance on site. 

 The contractor must comply with the requirements of CR 8 

 



30. Minimum contents of a health & safety file 

 The Principal contractor must open and keep a safety file on site 

 The safety file must include all documentation required in terms of the OHS Act 

and the regulations 

 The safety file must be made available to the DOL inspector and the client (KZN 

DOH representative)  

 The principal contractor must comply with the requirements of CR 7 

 

 

 

 

31. Management of Covid-19 

 The contractor must appoint in writing a covid-19 compliance officer 

 The contractor must develop a covid-19 management policy & procedure 

 The contractor must provide handwashing facilities; where not possible; a sanitising 

agent to the employees; free of charge 

 The contractor must comply with the requirements of Disaster Management Act and 

regulations 

 

32. Smoking  
 

 The Contractor must not permit smoking at the Site except within designated 
smoking areas. 

 

33.  Intoxicating Liquor or Drugs  

 The contractor must implement and comply with OH&S Act – General Administrative 

Regulation 10  

 Any person found on the site or attempting to enter site, in possession of or 

consuming intoxicating liquor or illegal drugs or considered unfit for work from the 

apparent influence of intoxicating liquor or illegal drugs or prescription drugs, must be 

removed from the site. 

 

34. Training and Competency 

 Prior to the commencement of the work, the Contractor must provide current 

documentation to the satisfaction of DOH  verifying that the Contractor’s personnel 

are competent and have the appropriate qualifications, job skills and training as 

required by this Contract and applicable laws.  



 The Contractor must ensure that all his employees and his Sub-Contractors' 

employees working on the site are adequately trained in the type of work to be 

performed, are trained in relevant procedures and have the appropriate 

qualifications, certificates and are under competent supervision.  

 Training records are to be maintained on site. 

 

 

 

 

 

 

 

35. Induction in Health and Safety 

 The Contractor must ensure that no employee of the Contractor or its subcontractors, 

including transport and delivery Contractors entering the site delivering materials 

and/or equipment, must proceed to enter the Site or any operations area until they 

have received all training required under applicable laws and regulations, including, 

but not limited to, work activity inductions and the KZN Department of Health’s Site-

specific induction.  

 The Contractor must also prepare and present to all its employees its own Contractor 

Induction, explaining the Contractor’s Safety Management Plan, the Contractor’s 

Rules, the obligations imposed by the Occupational Health and Safety Act and 

Regulations. 

 The contractor must comply with: OH&S Act - Section 8  

 

 

36. Lifting machines; hand-powered lifting devices and lifting tackle 

 No user may use or permit the use of a lifting machine or hand-powered lifting 

machine or hand-powered lifting devices unless it is conspicuously and clearly 

marked with the safe working load; 

 It has a table showing the safe working load with regard to every variable condition 

posted in a conspicuous place easily visible to the operator; 

 The manufactures identification plate displaying the name of the manufacturer; the 

design standard; the serial of reference number  and the country of origin is affixed to 

such machine and 



 It has at all times at least three full turns of rope on the drum of each winch that forms 

part of such a machine when such winch has been run to its lowest limit; and that is 

controlled by an automatic cut—out devices 

 The contractor must ensure that every power-driven lifting machine is fitted with a 

brake or other device capable of holding the safe working load should the power 

supply or lifting effort fail; the load attachment point of the power-driven lifting 

machine reach its highest and lowest safe position or the load condition be greater 

than the rated load condition of that machine. 

 The contractor must comply with the requirements of DMR 18 

 

 

 

37. Fundamental health and safety requirements  
 

Before any work commences, proof of and the following non-negotiable deliverables are 

required: 

 Incident investigation training by Construction Manager and or Safety Officer  

  Letter of good standing with the Workman’s Compensation Commissioner  

 Legal liability training of all Supervisors and Construction Managers  

 Original of the notification of construction work stamped by the Department of Labour  

 Public Liability Insurance  

 Competency training certificates of people to execute the job  

 Method statements for work to be conducted  

 Risk Assessments for every Job/Task  

 Signed legal appointments as required by legislation  

 Contractors’ Safety Officer CV and competency certificates  

 Health and Safety Management Plan  

 Health and Safety file 

 All equipment to be on a current register, backed up by relevant test certificates  

 A Medical fitness certificate for each employee with Annexure 3 completed per 

employee  



 Proof of induction (Contractor induction training) . 

 

 

 

 

 

 

 

38. Close out report  

 The Health & Safety file for the Principal contractor and all contractors requires 

closure and handover to the client at the completion of the project. Documentation 

required includes all records from the start of the project.  

 Daily or monthly plant inspection records are not required unless they are related to 

an incident.  

 All records to be in electronic format and submitted to DOH for approval before final 

submission.  

The list of documents to be submitted includes but not limited to: 

 Client specification 

 Principal contractor’s OHS plan 

 Covid-19 management plan 

 Organogram/s 

 Legal appointments 

 Letters of good standing for the project 

 Incident records 

 Non-conformance records 

 Audits 

 Method statements 

 Risk assessments 

 Safe work procedures 

 Medical certificates of fitness  

 And any other document that may be requested by DOH 

 



 

 

 

 

 

 

 

 

39. OMISSIONS FROM HEALTH SAFETY AND REQUIREMENTS SPECIFICATION 

By drawing up this OHS specification, DOH has endeavoured to address the most critical 

aspects relating to OHS issues in order to assist the contractor in adequately providing 

for the health and safety of employees on site. Should DOH not have addressed all 

SHE/Q aspects pertaining to the work that is tendered for, the contractor needs to 

include it in the SHE plan and inform DOH of such issues when submitting. 

 

Contractor’s Acceptance & Acknowledgement of the Health &   Safety 

Specification:  

 

I, ______________________________________________________ (print name in 

full), the undersigned responsible person (Contractors16.1/16.2 Appointee) for:  

_____________________________________________________ (Company Name) 

declare that I have read, understood and accept the responsibilities and requirements of 

this Health & Safety Specification for the project: Major upgrades and additions at 

Midlands’s regional laundry will ensure that this Health & Safety Specification is 

communicated to the relevant parties so that the requirements hereto can be complied 

with.  

 

 

_______________________________    __________________  

Contractor’s Responsible Person                  Date  

(16.1/ 16.2 Appointee) 
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